

**Detroit Police Department  
2015 Tech TIPS Grant Timeline**

<b>Timeline Item Detail</b>	<b>Timeline</b>
<b>I. Video Feed Connections:</b> Software to connect video links between law enforcement and non-government entities	120 to 180 days
Procurement	45 to 60 days
Location Selection	21 days
Installation	60 to 180 days
<b>II. License Plate Reader (Fixed):</b> Stationary and temporary applications to be placed in the target area	90 to 120 days
Procurement	45 to 60 days
Location Selection	21 days
Installation	60 to 120 days
<b>III. License Plate Reader (Portable):</b> To be used and placed at special events where high-volume crowds and traffic is expected	90 to 120 days
Procurement	45 to 60 days
Installation	60 to 120 days
<b>IV. License Plate Reader (Mobile):</b> To be used in vehicles in the target area	90 to 120 days
Procurement	45 to 60 days
Installation	60 to 120 days
<b>V. Surveillance Camera (Pole):</b>	90 to 120 days
Procurement	45 to 60 days
Location Selection	21 days
Installation	60 to 120 days
<b>VI. Surveillance Camera (Box):</b>	90 to 120 days
Procurement	45 to 60 days
Installation	60 to 120 days
<b>VII Data Gathering, Evaluation and Report:</b>	
RFP issued	14-21 days
Partner selected, contract awarded, data gathering begins	60 days
Reports on solicitation performance measures produced and shared	every 3 months
Final report issued	in month 18
<b>VIII DOJ Post Award Requirements</b>	
Quarterly financial reports	in months 3,6,9,12,15,
Final financial report	in month 18
Semi-annual progress reports	in months 6 &12
Final report	in month 18

Note: Date ranges indicated in I-VII begin at acceptance of the grant award.