

**Spring Valley Body Worn Camera Implementation Timeline**

<b>Timeframe</b>	<b>Activity</b>
Present-10/1/2015	Recruit partners and mobilize community support for program.
10/1/2015	Award Date
11/1/2015	Beginning of Policy Planning
Between 1/1/2016 and 4/1/2016	Policies proposed and voted upon by village board
Between 2/1/2016 and 3/1/2016	Cameras ordered and delivered
2/1/2016-4/1/2016	Training procedures and policies developed
4/1/2016	First 5 officers trained/first 5 cameras deployed
8/2016	By the second week of August, 2016 all cameras will be deployed and all officers will be trained
10/1/2016	First analysis of program conducted by SVPD
10/1/2017	Second analysis of program conducted by SVPD