Months	Purpose area/project goals	Related objectives	Activities	Person responsible
1	Enhance and support collaborative and strategic planning efforts to address the community's most serious crime and victimization concerns	Tribal Community Justice System Assessment and Strategic Plan completed within 18 month project period	Contract qualified Project Coordinator	Tribal Court Administrator
1-18			Regular team meetings held monthly for entirety of project period	
scheduled by DOJ			Attend mandatory training for PA2	Project Coordinator and Planning Team
2-8			Determine current status of Tribal Justice System	
9-11			Strategy Development	
12-14			Build the Strategic Plan	
15-16			Submit Final plan to Tribal Council for Approval	
16-17			Submit Final Approved Plan to Department of Justice	Tribal Council
18			Develop Implementation Plan	Project Coordinator & Team
On-going			Plan evaluation and update	Tribal Court Administrator & Team