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About the National Institute of Justice

The National Institute of Justice is a research branch
of the U.S. Department of Justice. The Institute’s
mission is to develop knowledge about crime, its causes
and control. Priority is given to policy-relevant re-
search that can yield approaches and information that
State and local agencies can use in preventing and
reducing crime. The decisions made by criminal justice
practitioners and policymakers affect millions of citi-
zens, and crime affects almost all our public institutions
and the private sector as well. Targeting resources,
assuring their effective allocation, and developing new
means of cooperation between the public and private
sector are some of the emerging issues in law enforce-
ment and criminal justice that research can help
illuminate.

Carrying out the mandate assigned by Congress in the
Justice Assistance Act of 1984, the National Institute
of Justice:

® Sponsors research and development to improve and
strengthen the criminal justice system and related civil
justice aspects, with a balanced program of basic and
applied research.

® Evaluates the effectiveness of justice improvement
programs and identifies programs that promise to be
successful if continued or repeated.

® Tests and demonstrates new and improved ap-
proaches to strengthen the justice system, and recom-
mends actions that can be taken by Federal, State, and
local governments and private organizations and indi-
viduals to achieve this goal.

® Disseminates information from research, demon-
strations, evaluations, and special programs to Federal,
State, and local governments, and serves as an interna-
tional clearinghouse of justice information.

® Trains criminal justice practitioners in research and
evaluation findings, and assists practitioners and re-
searchers through fellowships and special seminars.

The Director of the Institute is appointed by the Pres-
ident of the United States, and upon confirmation by
the Senate, serves at the President’s pleasure. The
Director establishes the research and development
objectives of the Institute. The Director has final au-
thority to approve grants, contracts, and cooperative
agreements, and maintains responsibility for fiscal
operations of the Institute. In establishing its research
agenda, the Institute is guided by the priorities of the
Attorney General and the needs of the criminal justice
field. The Institute actively solicits the views of police,
courts, and corrections practitioners as well as the
private sector to identify the most critical problems
and to plan research that can help resolve them.
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Director
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The American Correctional Association (ACA) is a
multidisciplinary organization consisting of individu-
als, agencies, and organizations involved in the entire
spectrum of correctional activities. A membership
organization, the ACA is committed to the needs of
its members. It serves as a forum and clearinghouse
on correctional issues, is a leading publisher of correc-
tional publications, promotes the professional develop-
ment of persons working in all aspects of corrections,
and is the accrediting body for correctional facilities,
agencies, and programs.

The American Correctional Association was founded
in 1870 as the National Prison Association and was
later called the American Prison Association. Congres-
ses of Correction have been held every year since 1870.
Atthe 1954 Annual Congress of Correction, the name
was changed to the American Correctional Association
to reflect the expanding philosophy of corrections and
its increasingly important role in society.

As the national voice of corrections, the American
Correctional Association is committed to exerting a
positive influence on the shaping of national and inter-
national correctional policy. Perhaps ACA’s most per-
vasive influence has been in its nationally recognized
and accepted standards and accreditation program for
adult and juvenile facilities.

The ACA is aleading publisher of correctional mate-
rials, including correspondence courses, books, a
magazine, and newsletters. ACA also trains correc-
tional personnel at all levels through onsite workshops
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ings annually: the Congress of Correction in August,
and the Winter Conference in January. Both include
lectures, seminars, workshops, and exhibits addressing
a wide variety of correctional issues.
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Foreword

National Institute of Justice

Corrections policymakers and administrators face dif-
ficult choices today. Should they spend scarce re-
sources on expensive prison and jail construction to
accommodate growing jail and prison populations or
must they release convicted offenders into the commu-
nity as a way of easing crowded conditions?

Space shortages distort and subvert our justice system.
In 1985, for example, more than 18,000 prisoners were
released before completing their sentences because of
space limitations. At the same time, prison construction
and operating costs have risen enormously, making
corrections the fastest growing component of State
budgets. Investment in building has tripled over the
past 3 years—to $3 billion in 1986. States are expected
to spend an estimated $20 billion on prison construction
in the next 10 years.

Now there has been an important advance that can
help State and local jurisdictions get the best return on
their investment and build the corrections facilities
they need to protect their communities. The National
Institute of Justice created the Construction Informa-
tion Exchange to share practical information on new
technology and modern construction techniques that
can mean quicker and more economical expansion of
corrections capacity.

A key element of the program is this National Directory
of Corrections Construction. Based on results of a
national survey by the National Institute of Justice, the
directory is a catalog of up-to-date designs, construc-
tion methods, and costs for 262 jails and prisons built
since 1978. State and local officials can turn to this
compendium for a wide range of options to help them
make the most informed decisions on corrections con-
struction in the next decade and beyond.

The information in the directory is maintained and
regularly updated in the Construction Information Ex-
change data base. This computerized data base includes
even greater detail on construction projects nationwide.
With just a phone call, State and local officials can
get the most current information on new design, mate-
rials, and construction techniques, tailored to the spe-
cific building issues and concerns of a particular
jurisdiction.

The National Institute of Justice also publishes Con-
struction Bulletins highlighting State and local projects
that have implemented swifter and less costly building
techniques. The bulletins offer step-by-step descrip-
tions of how jurisdictions solved their construction
problems through progressive management and in-
novative methods.

Attorney General Edwin Meese III, in announcing the
new Construction Information Exchange, said the ef-
fort will provide much-needed help to States and
localities in addressing the problem of prison and jail
crowding through more efficient construction.

Solutions to the challenges facing our prisons and jails
as we move toward the 21st century require the energy
and initiative of all those concerned about corrections.
The National Institute of Justice is indebted to the
American Correctional Association, whose support
makes possible the publication of this directory. This
cooperative venture between the National Institute of
Justice and the American Correctional Association
exemplifies the benefits of public-private partnerships
in achieving a common objective: helping State and
local officials build or expand corrections facilities
better, faster, and more economically.

James K. Stewart
Director
National Institute of Justice
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Foreword

American Correctional Association

The impact of design on the efficiency of a correctional
program is tremendous. History is replete with the
evolution of jail and prison design solutions that corres-
pond to the penal philosophy of the era.

This change of correctional design has evolved from
the Bridewell Houses of 1557 in England through the
periods of Workhouses, Banishment, Convict Ships,
Wymondham Penitentiaries, and the Pennsylvania and
Auburn systems, which were popularized in the
1880’s.

The 19th century was generally a period of reformation
that required prison designers to place increasing em-
phasis on the use of prisoner labor with minimal con-
cern for the health and safety of either prisoner or
prison employee, a condition that inspired the founders
of the American Correctional Association Congress in
1870 to declare a basic principle of the association
to be the development of more adequate prison
architecture.

These ideals were followed by correctional officials

with varying degrees of success until the decades of
1960 and 1970 when the courts imposed a series of

orders requiring increased attention to prison and jail
conditions.

The American Correctional Association is proud to be
associated with the National Institute of Justice in the
publication of this directory. It clearly represents the
current status of correctional design and is in keeping
with the contemporary thinking as expressed by Chief
Justice Warren Burger in 1981: “To put people behind
bars and do little or nothing to change them is to win

a battle and lose a war.”

Correctional design plays an important role in our
society, and careful review of the information con-
tained herein can have great impact on the future of
imprisonment as we approach the 21st century.

Anthony P. Travisono
Executive Director
American Correctional Association

v
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Introduction

The National Directory of Corrections
Construction contains:

® 262 correctional facilities

® 239 architectural and construction manager firms
® 145 jail projects

® 99 prison projects

® Facilities from 44 States

The projects include:

® 96,178 inmates

® 34,256 employees in correctional facilities
® $3,297,051,430 in total construction costs
® $980,613,870 in annual operating budgets

The National Directory of Corrections Construction
has been developed by the National Institute of Justice
to assist State, local, and Federal officials who are
planning to build correctional facilities. The directory
is a key element of a new Federal program that pro-
motes exchange of information about building jails and
prisons more cost effectively and in a timely fashion.

The first of its kind, the directory is a reference guide
to correctional institutions built after 1978. It is based
on a survey conducted by the National Institute of
Justice and represents a comprehensive sample of proj-
ects built since that year. Never before has so much
information been assembled to assist corrections agen-
cies with construction of jails and prisons.

Officials embarking upon construction of correctional
facilities now have a comprehensive guidebook to help
them along the way, a volume that contains the lessons
learned by officials who have already faced this chal-
lenge. Readers will find success stories ready to be
replicated and colleagues eager to share their experi-
ences. By referring to the directory, readers can learn
about facilities where new technologies and efficient
construction methods have been employed to save time
and money. In this way, jurisdictions can avoid “rein-
venting the wheel,” a problem that has too often charac-
terized the process of building jails and prisons.
Through the directory, officials who are planning con-
struction can review data gathered about comparable
projects and contact experts who have important infor-
mation concerning already completed facilities.

As the title “directory” implies, this volume includes
projects accepted without evaluation. The directory
includes both positive and negative experiences—
examples of what to do and what not to do.

The National Directory of Corrections Construction
is a catalog of designs and resources. Readers can
easily locate facilities that may be comparable to their
own needs. With the construction cost index, readers
may then adjust the costs to match those prevailing in
their own jurisdiction at the current time. Following
these simple steps, it is possible to estimate the approx-
imate time and cost requirements for construction of
the same or similar facility at the reader’s location.
When used in this way, the directory can be a valuable
tool for planners, budget analysts, and corrections
administrators. For every design, the responsible ar-
chitect has been identified, and information is provided
on how to contact officials at the site.

Although it is a highly complex undertaking, the suc-
cessful transfer of design concepts has been dem-
onstrated by several jurisdictions. In the State of South
Carolina, officials decided to utilize the design of the
Federal Correctional Institution at Phoenix, Arizona,
as a model for up to five prisons in their State. The
Phoenix institution was shown on the cover of the first
edition of the directory, as it represents the purpose
of NIJ efforts—to transfer proven methods from one
agency to another.

The most recent stage of development is represented
by the cover of this edition. The new Federal Correc-
tional Institution at Marianna, Florida, illustrates cur-
rent design concepts adopted by the Federal Bureau
of Prisons. While incorporating the innovations illus-
trated by the Phoenix design, the new project offers
an alternative approach and exhibits complementary
design concepts. Like its counterpart in Phoenix, the
new institution at Marianna may serve as a model for
other agencies to consider.

Construction Information Exchange

The National Directory of Corrections Construction
is an element of the Construction Information Ex-
change, a program recently initiated by the National
Institute of Justice. Through the Construction Informa-
tion Exchange, agencies planning to build, remodel,
or expand correctional facilities may contact other
jurisdictions that have solved comparable problems
and can exchange detailed information about the
facilities and current plans. In this way, project man-
agement and building technologies can be transferred
from agency to agency.

Construction data base

The heart of the National Institute of Justice program
is the construction data base, a computerized library
that permits State, local, and Federal officials to share

NlJ/National Directory of Corrections Construction



lessons learned from recent jail and prison construction
projects. Information for the directory has been drawn
from the comprehensive files already contained in the
construction data base. Updates of the directory will
be drawn from the expanding data base to ensure avail-
ability of the most current information on recently
completed jails and prisons.

The data base serves criminal justice practitioners in
several ways by offering services that are tailored to
their individual interests and needs. A sheriff, for
example, who is planning to build a combined jail and
court facility may contact the Construction Information
Exchange to obtain a special search of the data base
describing facilities of this type. The sheriff will re-
ceive a computer printout providing a wealth of detail
on projects like the planned facility, and persons to
contact for further information. In addition, many of
the architects responsible for designing facilities in-
cluded in the data base have agreed to provide a pack-
age of descriptive materials on their projects.

Construction Bulletins

Another element in the program is a publication series,
the NIJ Construction Bulletins. These special reports
provide indepth case studies of selected projects, giving
State and local officials a closer look at noteworthy

facilities. The Construction Bulletins explain in more
detail selected projects for which officials have re-
ported substantial time and cost savings in constructing
correctional facilities. They report on innovative fea-
tures of new jails and prisons, such as new techniques
of corrections planning and progressive methods of
construction. Each bulletin gives concise details on
individual projects that demonstrate particularly help-
ful approaches. Bulletins can be obtained by contacting
the Construction Information Exchange.

Those jurisdictions whose projects have been published
in the Construction Bulletins have agreed to provide
more detailed information on the design and building
of their facilities and to host site visits of their facilities
by officials currently involved in new construction
projects.

For more information on the Construction Information Exchange, see the
inside back cover of this directory.
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Policy research

Research at the National Institute of Justice is aimed
at reducing crime and improving the criminal justice
system. The National Directory of Corrections Con-
struction is an important part of this research, because
it documents the Nation’s response to a critical area
of need—expansion of jail and prison capacity. Al-
though much has been written about crowding in cor-
rectional facilities and the need to improve our Nation’s
jails and prisons, this volume represents the first com-
pendium of information on what has actually been
built.

Extensive efforts have been made to gather detailed
quantitative information, and virtually every aspect of
correctional facility construction has been systemati-
cally compiled and reported. Construction cost indexes
have been developed to adjust cost data for selected
dates and geographic areas, thereby permitting com-
parisons among different facilities. Every step has been
taken to ensure the accuracy and comparability of the
data. These measures make it possible for the directory
to serve as areference for researchers as well as offi-
cials who are planning new facilities.

The decision to build

It is perhaps the most difficult decision for State and
local corrections agencies—to build or not to build?
A commitment to construction is rarely the first re-
sponse to crowded conditions. It may follow years of
struggle and agonizing debate. Only after each alterna-
tive has been exhausted and funds have been raised
will officials finally commence the difficult process of
design and construction.

Once the decision to build has been made, officials
must then consider many critical questions that will
determine what their new jail or prison is to become.
The National Institute of Justice has created this direc-
tory to help answer those questions, by referring offi-
cials to the lessons learned from completed correctional
facilities across the Nation.

The National Directory of Corrections Construction
provides the information that officials need to know
before they begin construction, not after—when it is
too late. Using the directory, State and local officials
may find answers to the following questions:

@ Whatis the likely cost of construction for a correc-
tional facility of the type we have planned?

® How many staff will be required and what will it
cost to operate the new facility?

® Should we build a new institution or an addition to
our existing facility?

® How do institutions with dormitories compare to
those with single occupancy cells?

® Have other jurisdictions had favorable experience
with prefabrication and modular construction?

® Could we have both courts and jails in the same
building?

® Who should I call to obtain information concerning
“fast track” and construction management?

® How long should it take to build the type of prison
our State has in mind?

® Which agencies have had experience with electronic
security perimeters?

® Who should I call to ask about construction costs
for “new generation” jails?

® Should we expect higher costs or special problems
with a high-rise facility?

® Which jurisdictions have used lease-purchase to pay
for jail and prison construction?

Highlights

Each profile page describes how an individual jurisdic-
tion has addressed these issues. Although research is
justbeginning, preliminary findings may give readers
a glimpse of the priorities established by those who
have completed new jail or prison facilities.

Costs of construction. While great strides have been
made to reduce the costs of corrections construction,
many projects were very costly to build. The directory
illustrates dramatic contrasts, as costs range from a
low of $2,048 to a high of $149,425 per inmate.' For
minimum security facilities, the average cost per pris-
oner was $22,263; medium security projects were
$36,430 per bed; and maximum security construction
was $39,695 per inmate.?

Types of construction represent important determinants
of cost. For example, new institutions are almost al-
ways more costly than additions to existing facilities.
The average cost for an addition to an existing facility
was $32,102 per inmate, while the average cost for a
new, independent facility was $37,367 per inmate. To
ensure valid comparisons, the directory is indexed by
category of construction, and the actual cost per square
foot is also shown for each project.

Design options. The directory displays a wide variety
of alternative designs. For example, “new generation”
concepts are evident throughout this volume. Direct

1. This range excludes construction costs for prison hospitals, which are
as high as $270,762 per inmate. However, the following averages do
include costs for all facilities in the directory.

2. Because most facilities have a combination of two or three security
levels, only facilities with greater than 50 percent of a particular level
(maximum, medium, or minimum) were used for these calculations.
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supervision management was reported in 23 percent
of the institutions. At the same time, traditional ap-
proaches may be found in the majority of facilities,
with linear designs representing 33 percent of the
projects.

Both innovation and compromise have been employed
to bring about greater economy. Many jurisdictions
have opted for multiple occupancy cells and dor-
mitories over the more costly design of single person
cells. New inmate management concepts have pro-
duced designs with more economical features. Sixty-
nine projects utilized less costly building materials and
security hardware and 93 facilities selected commercial
grade fixtures as an alternative to institutional steel.

Building methods. Progressive building techniques
are illustrated throughout this volume. In order to
accelerate construction schedules, architects and con-
tractors have utilized a number of alternatives to con-
ventional building methods. When asked how time
was saved in the construction process, 65 respondents
cited prefabrication methods as an explanation for their
positive results.

Use of inmate labor is viewed as a method for reducing
construction costs. While the nature and extent of
inmate participation varied widely, 33 projects utilized
inmate labor.

Conventional building methods remain dominant, as
the majority of jails and prisons, 178 out of 262, were
built primarily with concrete block.

Construction process. Officials at all ievels of govern-
ment are searching for new ways to conduct the process
of construction, and this volume documents the innova-
tive techniques now being tested in these highly
specialized public works projects. Although well estab-
lished in the private sector, several of the procedures
are new to corrections.

Construction management services were employed in
19 percent of the projects, and in 38 percent of the
projects that cost more than $10 million. Likewise,
“fast track” construction was reported for 38 of the
facilities and noted as an explanation of reduction in
construction time.

Future needs. The directory offers disturbing evidence
that crowding will not soon disappear, as many of the
new jails and prisons report that they have already
exceeded capacity. Thirty percent of the completed
facilities shown in the directory have reported a current
population in excess of their designed capacity.

Although billions of dollars have been invested in
expansion of jail and prison capacity, it is apparent
that construction is not keeping pace with the rapid
growth of the inmate population.
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NIJ survey

The information contained in this volume is the result
of a national survey of architects who have specialized
in constructing correctional facilities. A comprehen-
sive survey instrument was provided to each architec-
tural firm, requiring responses to 32 different questions
concerning more than 150 types of information.

Detailed survey forms were also sent to facility ad-
ministrators, whose time and attention ensured that
data were both current and accurate. A number of key
questions concerning management and operations
could be answered only by facility administrators. This
separate verification process has ensured that this sur-
vey is both rigorous and comprehensive.

This second edition of the directory incorporates the
projects shown in the first edition along with the new
projects. This edition also has several new features.
Cost indexes have been added, along with floorplans
and other materials not previously available. The
number of facility profiles is now more than two-and-a-
half times that in the first edition.

American Institute of Architects

The National Directory of Corrections Construction
has been developed by the National Institute of Justice
with cooperation from the American Institute of Ar-
chitects (AIA), and may be used as a reference guide

to architects specializing in correctional institutions.
Further information is available from the AIA’s Com-
mittee on Architecture for Justice, including a yearly
catalog of criminal justice projects. Readers are encour-
aged to contact their local chapter of the AIA or the
national office:

Committee on Architecture for Justice
American Institute of Architects

1735 New York Avenue NW.
Washington, DC 20006
202-626-7366

Ongoing efforts

The National Institute of Justice intends to make the
Construction Information Exchange as comprehensive
as possible and to expand the number of facilities in-
cluded in the program. Any architect who has designed
a correctional facility since 1978 is invited to contact
the Construction Information Exchange to enter that
facility into the data base. Likewise, administrators of
facilities constructed since 1978 but not listed in the
directory may request the Construction Information
Exchange to mail a survey form to the architect of
their facility.
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How to use this directory

Order of facility profiles

Facility profile pages are presented alphabetically by
the State in which they are located, and within each
State they appear alphabetically by facility name.

Reference indexes

Indexes serve as locators for particular facilities and
are provided in Section III. Each construction project
in the directory is classified by facility type, location,
and inmate design capacity. An alphabetical listing by
facility name is also provided. Readers considering
construction should first look for facilities of compar-
able size, type, and category of construction (whether
new or an addition, for instance) to see how these
projects compare to their needs. It also may be helpful
to examine facilities in the same State or region of the
country. This will reveal which designs and construc-
tion methods have been used in the reader’s geographi-
cal area and also may help to determine if visits to
completed facilities would be helpful. A list of architec-
tural firms and construction managers responsible for
facilities in this directory is provided in Appendix B.

Facility profiles

All facility profiles that appeared in the first edition
of the National Directory of Corrections Construction
are included in this second edition, along with the new
additions to the construction data base. Contact persons
and telephone numbers for the first edition profiles
have been updated, but operational data (such as “Total
annual operating costs”) are as of the date given for
the population, under “Inmate housing areas.”

Profiles are included for jail and prison construction
projects completed since 1978 and contained in the
data base of the Construction Information Exchange.
Information entered into the data base is gathered from
survey forms completed by architects, facility adminis-
trators, and local government officials. Although each
facility profile in this directory contains more than 70
items of information, many more information items
are contained in the data base. Those wishing further
details about a specific facility should contact the Con-
struction Information Exchange. However, for a re-
view of operating costs, current populations, and other
operational details, readers should call or write the
facility contact person.

The word “Unknown” indicates items not completed
by survey respondents. In some instances, however,
“N/A” appears because the item is not applicable to
the particular project. For example, the profile will
not show the total cost per inmate for a complex that
includes courts, since the calculation would be invalid.

Floorplans. On the right-hand side of each facility
profile, a floorplan of a typical housing unit has been
provided. The floorplans were provided by the ar-
chitects and are the best available at time of publication.
They provide the reader with a clearer understanding
of the design of the facility. In a few cases, floorplans
were not available.

Comparisons

Comparisons between construction projects can be
both interesting and useful, but they should be made
cautiously with the following issues in mind.

Category of construction. Comparisons of different
jails or prisons may be inappropriate when the facilities
to be examined do not share common characteristics.
For example, a jail or prison categorized as a “new,
ancillary building” may not have complete support
spaces such as kitchen or administration. If such a
building were compared to a “new, independent facil-
ity” with complete support services, the appearance of
a reduced cost might be misleading. For this reason,
itis most appropriate to compare facilities in the same
construction category.

Costs. Cost comparisons can be especially difficult.
To facilitate comparison of construction costs alone,
the total cost excludes costs of land acquisition and
architects’ fees. Moreover, several factors can influ-
ence the project costs shown, and comparisons should
be made with caution. For example, readers will find
that jails and prisons with multiple occupancy cells are
invariably less expensive (per inmate) than facilities
designed with single occupancy cells. Such contrasts
may be informative, but this does not mean that the
facilities are truly comparable. Another important
example: the building cost of highrise facilities is al-
most always higher than lowrise buidings even when
capacities are the same.

Dimensions. In comparing dimensions, readers are
strongly encouraged to examine “‘gross square feet per
inmate.” This statistic has been computed by dividing
the “gross square feet/corrections” by the inmate design
capacity. This statistic may show that some buildings
provide much more space per inmate than otherwise
comparable projects. However, it simply may be the
policy of a particular jurisdiction to provide more space
for vocational training, counseling, and other support
activities rather than larger cells. An example of a
common difference is where one institution has day-
rooms contiguous to cells and another facility has only
corridors.
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~ Housing areas. To facilitate comparisons of different
types of correctional facilities, the profile includes a
special series of housing statistics. For readers in-
terested primarily in those portions of a construction
project that relate to custody and housing of prisoners,
itis important to note terms such as: “Costs: Housing
area”; “Costs: Housing per inmate”’; “Dimensions:
Housing area square feet”; and “Dimensions: Size of
cells.” These statistics allow comparisons that might
otherwise be impossible.

Ordinarily, a jail cannot be compared to a prison be-
cause of the substantial square footage that prisons
may allocate for the support functions associated with
long-term custody. Since jails seldom provide exten-
sive support areas (e.g., educational, vocational, coun-
seling, or inmate industries) even a prison with the
same number of inmates as a jail will almost always
be a substantially larger facility. For this reason, the
housing statistics focus on only those portions of the
jail or prison that relate to the housing of inmates, and
exclude those areas that ordinarily make it inappro-
priate to draw comparisons. In the case of a campus-
style prison, the term “housing” describes only the
building that actually houses inmates. This permits
readers to examine those portions of a prison that are
comparable to a jail.

Construction cost indexes. Construction cost indexes
are provided to assist you in comparing construction
projects. If you wish to determine the current cost of
construction in your region, use the indexes to adjust
dollar amounts so costs are appropriate for your area.

Cost indexes enable readers to make detailed cost com-
parisons. They permit comparisons between different
years and geographic areas. Because construction costs

vary from one part of the United States to another, the
regional adjustment will permit valid comparisons of
construction projects under the same market condi-
tions. Different regions of the country may exhibit
sharp contrasts in the cost of materials and prevailing
labor rates. For example, a facility built in Florida will
almost always cost less than the same project built in
California. By providing for regional adjustments, cost
comparisons may be made within acommon frame of
reference. Cost indexes can be useful when comparing
projects built during different years. Since the cost of
construction has increased over the years, jail or prison
costs in this directory should be adjusted to the same
period to be accurately compared.

The cost indexes are based on a 54-city national aver-
age, with a 1978 base of 100. To estimate or compare
costs, use the index factors for the cities closest to the
geographic areas you wish to compare, or closest to
the area in which you wish to construct a new facility.
The cost indexes are in alphabetical order by State for
your convenience. The table does not list any cities in
Alaska, Delaware, Hawaii, Idaho, Maine, New Hamp-
shire, North Dakota, Rhode Island, South Carolina,
South Dakota, Vermont, West Virginia, or Wyoming.

The three main uses of the cost indexes involve the
estimation and comparison of costs for:

1. Construction in different regions for different years
(Example 1 below).

2. Construction in a particular region for different
years (Example 2 below).

3. Construction in different regions for a particular
year (Example 3 below).

The formula:

Index factor for date and place desired

X known cost = estimated cost

Index factor for date and place known

Example 1

(b) Multiply the Knox County Jail known cost
($666,000) by the result of (a).

(c) The result of (b) is the total projected cost for your
new jail in Billings.

You are interested in adapting the Knox County Jail,
constructed in 1984 in Barbourville, Kentucky, for
construction in your own region. The total construction
cost for the Knox County Jail in 1984 was $666,000.
Your new facility is to be built in Billings, Montana.

Calculation
Procedure 1987 Billings index factor = 151.8
(a) Divide the 1987 Billings index factor by the 1984 1984 Louisville index factor = 135.7
Louisville (closest city to Barbourville, Kentucky) 151.8
index factor. 1357 X $666,000 = $745,017
Example 1 formula: (1987 Billings index factor) Knox County Jail _ projected cost
(1984 Louisville index factor) known cost for Billings
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Example 2

A replacement cost is needed for a State prison located
near Birmingham, Alabama. You would like to model
the new prison after the Federal Correctional Institution
constructed in 1979 in Talladega, Alabama. The total
construction cost for that facility was $10,069,300.

(c) The result of (b) is the total projected cost for the
replacement prison near Birmingham.

Calculation

1987 Birmingham index factor = 136.1
1979 Birmi i = .
Procedure 126 1 irmingham index factor 101.3
(a) Divide the 1987 Birmingham index factor by the 101.3 3 X $10,069,300 = $13,528,446
1979 Birmingham (closest to Talladega) index factor.
(b) Multiply the Federal Correctional Institution
known construction cost ($10,069,300) by the result
of (a).
Example 2 formula: (1987 Birmingham index factor) ,  Federal Correctional _ projected cost
(1979 Birmingham index factor) Institution known cost ~—  for Birmingham

Example 3

Duval County, Florida, intends to build a jail in
Jacksonville. They would like to make it similar to the
Camden County Correctional Facility in Camden, New
Jersey, completed in 1987. Even though the design is
similar, costs will vary for a number of reasons. The
construction cost for the Camden facility was
$28,300,000.

Procedure

(a) Divide the 1987 Jacksonville index factor by the
1987 Newark (closest to Camden) index factor.

(b) Multiply the Camden County Correctional Facility
known cost ($28,300,000) by the result of (a).

(c) The result of (b) is the projected construction cost
for the new Duval County Jail in Jacksonville.

Example 3 formula: (1987 Jacksonville index factor)

(1987 Newark index factor)

Calculation

1987 Jacksonville index factor = 142.1

1987 Newark index factor = 1923

142.1 _

1993 X $28,300,000 = $20,912,272
Camden County _  projected cost
Correctional Facility for Jacksonville

known cost

The National Institute of Justice is grateful to Marshall & Swift, 1617
Beverly Boulevard, Los Angeles, CA 90026, who provided these cost
indexes. They are intended only for general guidance and preliminary
planning purposes. They should not be used in lieu of a professionally

prepared cost estimate. For more specific indexes, please refer to the
Marshall Valuation Service, or contact Stanley Strychaz, Marshall & Swift,
at 213-250-2222 or 800-421-8042.
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Construction cost indexes

1978 1979 1980 1981 1982 1983 1984 1985 1986 1987

Alabama

Birmingham 93.2 101.3 111.7 118.0 118.5 121.4 129.0 133.9 134.7 136.1
Arizona

Phoenix 104.2 116.5 136.5 145.0 150.8 153.4 155.6 160.9 159.6 159.4
Arkansas

Little Rock 87.9 94.9 106.2 113.7 116.9 118.5 124.2 128.7 126.6 124.7
California

Fresno 115.4 128.0 140.9 149.9 159.1 167.8 173.7 179.3 183.0 183.4

Los Angeles 112.5 126.2 144.5 156.1 163.4 169.8 179.5 185.9 190.6 191.6

San Diego 111.5 126.5 143.0 153.1 163.1 165.4 171.3 178.7 183.0 186.6

San Francisco 122.0 133.3 150.0 159.9 173.5 181.0 192.1 201.1 210.2 213.7
Colorado

Denver 102.5 116.0 130.5 135.5 144.5 151.7 159.3 160.6 154.6 156.2
Connecticut

Hartford 100.1 108.6 119.0 128.6 133.5 142.9 151.9 162.3 172.7 182.0
District of Columbia 100.4 106.2 118.4 123.8 130.3 138.5 145.3 150.1 159.4 163.1
Florida

Jacksonville 90.3 98.2 108.0 112.7 117.2 121.0 131.0 133.6 139.6 142.1

Miami 94.3 102.5 111.8 119.8 126.7 127.7 135.3 143.0 145.4 145.8

Tampa 90.8 99.3 110.6 118.3 118.8 125.0 135.6 143.3 149.0 150.7
Georgia

Atlanta 90.9 98.6 109.4 113.2 117.2 122.3 129.6 135.0 140.8 142.1
Illinois

Chicago 102.0 113.7 126.5 134.8 139.4 142.6 151.2 157.4 157.4 164.2
Indiana

Indianapolis 99.5 109.1 119.2 124.5 126.9 130.0 139.7 143.1 147.1 150.1
Iowa

Des Moines 97.6 106.6 119.7 122.8 129.0 129.7 135.2 137.0 140.1 139.9
Kansas

Wichita 93.1 101.0 110.0 116.8 119.8 121.7 130.9 127.5 128.3 132.6
Kentucky

Louisville 98.7 109.5 116.1 123.0 126.1 124.9 135.7 135.0 135.8 138.7
Louisiana

New Orleans 94.3 103.5 114.1 119.3 123.0 130.5 140.0 145.7 143.6 142.8
Maryland

Baltimore 98.1 104.3 114.1 122.6 126.4 132.9 142.5 146.6 155.4 161.0
Massachusetts

Boston 105.4 111.6 122.1 129.4 140.8 148.5 158.7 168.5 181.3 194.7
Michigan

Detroit 106.9 116.5 128.0 136.8 142.1 143.7 151.0 154.5 158.6 161.8
Minnesota

Minneapolis 100.7 111.3 121.4 128.8 136.3 138.6 151.5 154.6 159.5 162.7
Mississippi

Jackson 83.2 93.3 105.8 112.2 113.6 117.1 122.7 127.0 126.9 126.7
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1978 1979 1980 1981 1982 1983 1984 1985 1986 1987

Missouri

Kansas City 98.3 108.4 118.7 124.0 131.6 135.1 141.4 144.8 146.8 152.5

St. Louis 98.4 110.1 121.4 125.6 130.0 134.6 145.6 151.1 157.2 161.9
Montana

Billings 99.4 109.6 121.6 129.5 136.8 143.8 149.2 149.4 153.3 151.8
Nebraska

Omaha 97.6 109.9 116.5 125.3 131.1 134.0 138.5 136.2 139.0 143.1
Nevada

Las Vegas 112.7 125.1 139.6 151.8 155.4 160.4 167.2 174.0 174.1 175.5
New Jersey

Newark 105.9 116.2 126.0 133.7 139.0 146.6 161.6 173.5 184.3 192.3
New Mexico

Albuquerque 101.3 109.3 124.9 130.3 136.2 138.8 148.6 151.6 153.9 152.1
New York

Buffalo 108.9 115.9 128.6 135.9 137.9 149.1 157.9 164.6 174.5 178.9

New York 112.1 119.8 129.8 141.0 148.6 159.3 173.9 185.7 198.0 211.2

Rochester 106.2 112.9 124.9 134.2 142.4 146.9 156.4 160.8 169.4 173.3
North Carolina

Charlotte 84.0 92.8 100.4 107.4 107.3 113.4 122.2 127.3 130.7 135.2
Ohio

Cincinnati 101.7 112.7 123.5 127.1 129.8 132.9 143.9 145.4 144.7 150.7

Cleveland 107.6 118.0 132.4 137.1 141.5 143.7 156.9 159.1 164.1 167.7

Columbus 96.4 108.2 118.5 127.6 131.6 137.5 142.2 142.2 147.1 151.3
Oklahoma

Oklahoma City 93.1 102.0 111.7 121.0 126.1 127.6 131.5 139.6 135.0 130.5
Oregon

Portland 108.5 120.5 133.8 145.1 153.7 154.0 157.8 160.3 161.2 160.3
Pennsylvania

Philadelphia 106.8 114.0 123.5 129.9 135.0 144.7 153.9 162.3 170.6 179.8

Pittsburgh 103.6 111.8 125.1 132.2 132.1 138.8 148.7 154.9 159.9 161.6
Tennessee

Memphis 92.5 100.9 115.4 118.6 124.5 128.7 135.2 136.8 138.7 138.7

Nashville 87.9 97.9 107.1 115.3 118.0 118.2 125.0 129.6 130.3 131.7
Texas

Dallas 92.3 101.6 114.5 118.5 123.2 129.7 140.3 142.5 137.3 135.5

El Paso 87.4 98.0 107.2 112.0 117.0 121.7 126.4 128.1 126.6 130.5

Houston 96.6 109.2 117.7 128.2 129.5 137.3 144.8 142.5 139.0 132.9

San Antonio 88.4 99.2 108.1 115.0 119.1 122.2 126.7 130.4 130.9 129.7
Utah )

Salt Lake City 101.1 110.8 123.6 129.0 133.0 139.0 148.0 148.1 152.1 149.3
Virginia

Richmond 93.6 99.7 107.8 117.8 120.6 128.3 133.3 138.0 145.7 146.7
Washington

Seattle 109.7 123.0 140.2 - 1499 163.7 163.4 169.1 170.3 171.9 170.8

Spokane 108.6 119.5 133.9 145.3 152.5 156.6 163.6 167.8 169.7 171.1
Wisconsin

Milwaukee 104.1 115.4 124.9 136.3 140.5 140.7 149.2 152.2 155.7 161.8
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Terms used in this directory

The order of these terms follows the order in which
they appear in the facility profiles.

Facility

The name of the facility as indicated by the architect
and facility administrator. The name also may reflect
whether the project was a phased one, or an addition,
expansion, or remodeling/renovation project. (See
Category of construction for definitions.)

State

The name of the State in which the facility is located.

Location

For a county jail, the name of the county in which it
is located. For a city, State, or Federal facility, the
name of the town or city in which the facility is located.

Jurisdiction official

The name and title of the senior official (e.g., sheriff
or commissioner) responsible for the corrections or
law enforcement agency at the time of data verification
in late 1987.

Contact

The name, title, address, and phone number of the
official designated as a contact for further information
(e.g., captain, jail administrator, or warden).

Architect

The name, address, and phone number of the primary
architectural firm(s) responsible for the project design.
This may also reflect architectural consultants.

Construction manager

The name, address, and phone number of the construc-
tion manager for the project. Where the project is a
turn-key design and build, the name of the contractor
or joint venture will be shown here.

Groundbreaking

The date when work actually began at the site. As a
general rule for new buildings, the first activities are
groundclearing and excavation.

Finish date

The date of substantial completion of the facility. Sub-
stantial completion is defined by the American Institute

of Architects as the date certified by the architect when
the work is sufficiently complete, in accordance with
the contract documents, so officials can occupy the
facility for the use for which it is intended.

Construction time

The elapsed months from groundbreaking to substantial
completion of the facility.

Design capacity

The total number of general population and special
housing inmates for whom the facility was designed.
(This number may differ from the actual population
shown.)

Total cost

The total cost of building and site improvements, plus
all approved change orders. However, this figure does
not include the cost of acquiring the land/site, the time
of public employees, and administrative expenses for
the project. Since it is intended to show the cost of
construction, it does not include fees for architects and
other consultants.

Total annual operating costs

The latest fiscal year budget for the facility. For
facilities reproduced from the first edition, this budget
is from the year identified by the population date of
inmate housing areas. Costs shown are those that relate
to the construction project. In the case of an addition,
this figure represents the operating costs for that portion
of the facility only. Where “N/A (addition)” appears,
the operating costs for the addition are not available
separately.

Category

The category of construction for the specific project.
Several types of projects are included in this directory
and each has different characteristics.

New, independent facility: an entirely new facility
with complete support services, not relying upon other
facilities.

New, ancillary building: an entirely new building,
but reliant upon already existing buildings for some
or all support services. This addition does not provide

a complete array of “core” spaces. Data refer to the
new addition only and do not include existing or orig-

inal building information.
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Remodeling/renovation project: improvements
within the shell of an existing facility, typically to
modernize an older jail or prison and to bring the design
into compliance with current codes and standards.

Expansion project: extension or new wing added to
an already existing facility. Data refer to the expansion
only and do not include existing or original building
information (except where noted).

Phased project (future): project where costs invested
in construction relate to future expansion/addition in
a master plan.

Phased project (past): project that completes previ-
ously “master planned” space(s) “shelled out” earlier.

Temporary facility/housing: relocatable or portable
units not intended for permanent use. Facility may be
disassembled and moved to another location.

Facility type

Jail: facility operated by county, city, or acombination
thereof. Jails operated by these units of local govern-
ment typically house inmates for 1 year or less, al-
though some States permit consecutive sentences. Jails
may house both pretrial detainees and sentenced pris-
oners. Inmates may be held on both felony and mis-
demeanor charges. It should also be noted that several
States permit inmates from State prison systems to be
housed in local jail facilities. The State of Alaska has
no counties; therefore all inmates are housed in State
facilities.

Prison: facility operated by any of 50 States, the Dis-
trict of Columbia, or the Federal Government. Prison-
ers in State institutions are held for periods of longer
than 1 year. Unlike local jails, State prisons house
only sentenced offenders. Some States will permit
units of local government to board jail prisoners in
State facilities, but this practice is most unusual.

Complex: buildings with multiple purposes. Typi-
cally, in a local facility, jail space may be combined
with courts, law enforcement, or other related uses.
Cost comparisons are discouraged for this type of facil-
ity, as it is impossible to isolate corrections costs from
the costs for other portions of the building.

Building configuration (See Figure 1)
The physical arrangement of individual buildings.

Integrated structure: one building.

Highrise: one building, more than four stories in
height.

Ladder, telephone pole: linear cell blocks arranged
in parallel off a central connecting corridor.

Wheel, spoke or radial: linear cell blocks that emanate
from one central control area like spokes from the hub
of a wheel.

Courtyard: linear cell blocks interconnected around
a central enclosed courtyard.

Clusters: a number of individual buildings that are
interconnected.

Campus style: a number of individual buildings that
are not interconnected.

Costs

Total: the total cost of building and site improvements,
plus all approved change orders. However, this figure
does not include the cost of acquiring the land/site,
the time of public employees, and administrative ex-
penses for the project. Since it is intended to show the
cost of construction, it does not include fees for ar-
chitects and other consultants.

Building only: the cost for the facility only, as the
figure excludes all site work. Costs such as grading,
paving, and providing utilities are not included here.
This figure represents what it would cost to build the
same facility at another site, provided that site costs
for the new location are added and impact of the site
on the design has been considered.

Housing area: the cost for those areas of the correc-
tional facility designed for housing inmates. This in-
cludes the total gross square footage of the entire hous-
ing building unit or level, as well as the contiguous
and/or associated spaces for mechanical, circulation,
storage, visiting, control, counseling, multipurpose
room, dayrooms, exercise, interview, etc. Excluded
from this figure are costs of independent or unrelated
areas and buildings such as intake, medical, special
housing, administration, food service, vocational, edu-
cational, agricultural, etc.

Housing per inmate: the housing costs per general

population inmate. This figure is computed by dividing
the total number of general population inmates (design
capacity) into the housing costs.

Housing per cell: the housing costs per general popu-
lation cell. This figure is computed by dividing the
total number of general population cells into the hous-
ing costs.

Total per inmate: the total construction costs per
inmate. This figure is computed by dividing the total
number of inmates (design capacity) into total construc-
tion costs. In the case of a multiuse/complex type
facility, “N/A (complex)” appears, as it would not be
appropriate to compute an inmate cost when the facility
includes other than correctional uses.

Total per GSF: the total construction costs per gross
square foot. This figure is computed by dividing the
total gross square feet into total construction costs.

Total annual operating costs: the latest fiscal year
budget for the facility. For facilities reproduced from
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Figure 1
Building configuration
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the first edition, this budget is from the year identified
by the population date under inmate housing areas.
Costs shown are those that relate to the construction
project. In the case of an addition, this figure represents
the operating costs for that portion of the facility only.
Where “N/A (addition)” appears, the operating costs
for the addition are not available separately.

Security

Perimeter: the types of perimeter used in a facility,
including building exterior only; single fence; double
fence; triple fence; alarm/detection systems; razor wire
on fence(s); razor wire on and between fences; towers;
and patrols.

Inmate security level: the division of the facility ac-
cording to levels of security for housing inmates.
Categories include: maximum (most secure construc-
tion and highest level of staff supervision in system);
medium (although not as restricted as maximum, this
category requires a locked unit and a security perime-
ter); and minimum (greatest freedom of movement for
inmates, may have dormitories, living areas may not
be locked, and perimeter security is limited).

Inmate cells

This describes the finishes, fixtures, and furnishings
that were selected for general population cells. These
aspects of special custody, isolation, medical, and
other special population areas of a jail or prison may
be different.

Doors/material: may be steel or wood, and may be
solid (without bars or windows).

Doors/type: may be swinging or sliding.

Doors/locking: may be motor driven and remote lock-
ing; remote locking only; or manual locking.

Floor surface: materials of the floor surface. Options
include linoleum; carpet; epoxy coating; sealed con-
crete; or vinyl tile.

Intercom: the type of communications system between
officers and inmates. Options include either one- or
two-way systems to cells or common areas, or no
system.

HVAC: heating, ventilation, and air conditioning.
Describes the environmental systems included in the
facility. While all facilities have some form of heating,
not every jail or prison has an air conditioning system.
Solar systems, steam, gas, or other specialized energy
recycling systems are indicated here.

Plumbing: inmate plumbing fixtures. Indicates
whether the lavatory and toilet are a combination unit
or separate units, and are made of stainless steel, china,
or aluminum.

Furniture: chairs, beds, tables, and other furniture in
cells and dayrooms. Choices include steel; wood; vinyl/
plastic; or concrete.

Fire protection: fire protection systems used in inmate
housing areas. Hardware may include smoke detectors
for cells, common areas, or both; sprinklers for cells,
common areas, or both; or manual alarm stations.

Dimensions

Gross square feet/corrections: the gross square feet
(as defined under “Gross square feet/total” below) of
all spaces relating to corrections purposes in the con-
struction project shown in the profile. In the case of
an addition or expansion, this figure represents the
square footage of that addition or expansion only.

Gross square feet/other: in the case of a multiuse or
complex type facility, the gross square feet assigned
for purposes other than corrections, law enforcement,
or courts (e.g., city hall, communications center, or
other government offices).

Gross square feet/total: the total square footage of
the construction project. If the project was an addition
or expansion, this figure represents the square footage
of that addition or expansion only. Gross square feet
is defined by the American Institute of Architects as
the sum of the areas of the several floors of the building,
including basements, mezzanine, and intermediate
floored tiers and penthouses of headroom height, mea-
sured from the exterior faces of exterior walls or from
the centerline of walls separating buildings. Covered
walkways, open roofed-over areas that are paved,
porches, and similar spaces shall have the architectural
area multiplied by an area factor of 0.50. The architec-
tural area does not include such features as pipe
trenches, exterior terraces, or steps, chimneys, roof
overhangs, etc. (See AIA Document D101.)

Housing area square feet: the size of spaces devoted
to the custody of inmates, not the entire facility. In-
cluded are those spaces directly related to the housing
of inmates. The figure includes total gross square foot-
age of the housing building, unit, or level including
the contiguous and/or associated spaces for mechani-
cal, circulation, storage, visiting, control, staff areas,
multipurpose rooms, dayrooms, exercise, interview,
etc. Excluded are independent areas not contiguous to
inmate housing, such as intake, medical, special hous-
ing, administration, food service, vocational, educa-
tional, and other support activities not directly
associated with housing. In construction projects that
are additions or expansions, it is possible that only
housing areas were added. In such instances, the square
footage shown for housing may be almost equal to the
total square footage, since support spaces were not
provided.

Gross square feet per inmate: the gross square feet
assigned to an inmate based on design capacity. This
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figure is computed by dividing the number of inmates
in general population (design capacity) into the gross
square feet/corrections. However, if the current popu-
lation is greater than the design capacity, the gross
square feet per inmate will be fewer.

Size of cells: space inside a typical cell. This figure
is the useful space and does not include areas consumed
by a plumbing chase or protruding walls. The type of
cell (single, double, etc.) is indicated.

Net/gross square feet: this percentage is an expression
of building efficiency. Because spaces not used by
staff and/or inmates are excluded from net space, this
percentage represents how much of the total square
footage is actually devoted to everyday useful pur-
poses. The remaining space is the amount consumed
by spaces necessary for the building but not utilized
by its occupants.

Construction type

Structural: the frame that carries the building’s weight
and provides structural support for the facility. This
describes the type of structural system, such as steel
frame, load-bearing precast panels, cast-in-place con-

crete frame, or precast concrete frame.

Exterior walls: the construction materials that make
up outside walls of the building, forming the security
“shell” or “envelope.” Options include precast panels,
cast-in-place concrete, CMU block, brick, or architec-
tural precast.

Interior walls: the construction materials that make
up inside walls or partitions used to divide cells and
rooms within the building. Options include precast

panels, cast-in-place concrete, CMU block, or brick.

Exterior surface/facade: the exterior finish, resulting
in the completed outside appearance. Sometimes called
the building’s “skin,” examples include stucco, brick,
paint, natural wall, and textured or colored concrete.

Inmate design capacity

Single occupancy: number of inmates for whom single
cells were designed. In some facilities, bunks have
been permanently attached to the walls in single cells
thereby converting them to double cell use. However,
because they were originally designed for single occu-
pancy, these cells are counted as single occupancy in
this directory. (Extra bunks are shown as “Means to
handle crowding,” defined below.)

Double occupancy: number of inmates for whom
double cells were designed.

Dorms: number of inmates for whom dormitories were
designed.

Special housing: number of inmates for whom medi-
cal, psychiatric, isolation, holding, and other special
cells were designed.

General population: total number of inmates for
whom cells other than special housing were designed.

Total: total number of general population and special
housing inmates for whom the facility was designed.
(This number may differ from the actual population
given under “Inmate housing areas.”)

Current staff

Facility administrators have reported the number of
full-time staff assigned to the facility. In the case of
an addition or expansion, only staff provided for that
addition or expansion are listed, and when those figures
were not available, the profile indicates “N/A (addi-
tion).” To ensure comparable responses, the survey
included definitions for each staffing category.

Administration: chief executives including wardens,
superintendents, directors, administrators, colonels,
captains, majors, lieutenants, and their assistants. Also
includes all supervisory personnel above the level of
first line supervisor; administrative and budget staff;
clerical support; secretaries; typists; stenographers;
bookkeepers; clerks; and switchboard operators.

Security: all line staff and first line supervisors, both
sworn and unsworn; correctional officers; deputies;
guards; sergeants; and security supervisors.

Programs/treatment: medical, dental, psychiatric,
counseling, and therapy personnel; and technicians.

Maintenance: engineers, electricians, plumbers,
janitors, and repair and grounds personnel. Also in-
cludes kitchen/culinary and food preparation workers,
cooks, and dishwashers.

Total: total number of full-time staff members as re-
ported by the facility administrator.

Current inmate/staff ratio: the number of inmates
per staff member based on the current population. This
figure is computed by dividing the total number of

current staff into the current population, not the inmate
design capacity.

Inmate housing areas

Design: the options for layout or arrangement of the
inmate cells. Options include linear-outside cells,
where cells have windows on outside walls, permitting
direct light into cells; linear-inside cells, where cells
are not on outside walls and light to cells is indirect;
and module/pod, where cells are arranged around a
common dayroom with cell doors opening into this
activity area. (See Figure 2.)

Cells per unit: the number of cells in each block, pod,
or module—the number of cells included in one hous-
ing unit of the facility.

Inmates per unit: the number of inmates (design cap-
acity) in a typical block, pod, or module.
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Figure 2
Design of inmate housing areas

Linear; cells are on outside walls.

Hallway
Linear; cells are inside.
Hallway
Hallway
Module/pod type; cells are on
outside walls.
Dayroom
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Management type: the type of surveillance utilized
for a typical housing unit per design. Options include
intermittent surveillance, where officers may walk
periodically down hallways lined with cells and do not
have constant view of all inmate areas; remote surveil-
lance, where officers have inmates under constant
observation but are separated from inmates by a secu-
rity enclosure or barrier; or direct supervision, where
officers are in constant contact with inmates and not
enclosed in a workstation or separated by other barriers.

Date of population given: the date by which facility
administrators reported the current population.

Facility commitment: the type of inmate housed in
the facility. Several States permit inmates from State
prison systems to be housed in local jail facilities, and
while some States will permit units of local government
to board jail prisoners in State facilities, the practice
is most unusual.

Means to handle crowding: the means by which the
facility handles, or plans to handle, crowding of its
facility. Options include bunk beds in cell; mattresses
on floor; beds in dayroom; and second bunk perma-
nently attached to wall. Some facilities do not permit
crowding.

Construction process

Finance method: the method of payment for the con-
struction project and the source of funds. Options in-
clude General Obligation Bonds (G.O. Bonds); Lease
Revenue Bonds; revenue sharing; other Federal funds;
special election; floating or variable rate; Certificates
of Participation; local funds; State funds; shared cost
from multiple jurisdictions; and facility leased from
private entity.

Contract method: the legal and financial steps used
in the building process. Options include conventional
design and bid; construction management (CM) fast
track; and turn-key design and build. For methods
involving firms other than the architect, such as con-
struction management fast track or turn-key design and
build, the name of the responsible firm will be shown

at the top of the profile page.

Use of inmate labor: participation by prisoners in any
aspect of the construction process and the specific
activities in which they may have been engaged. This
also reflects whether the use of inmate labor was lim-
ited, moderate, or extensive.

Use of prefabrication: techniques that may have been
used to manufacture portions of the facility away from
the construction site. If plant manufacturing was
utilized, the nature of the components is described
here, as is whether use was limited, moderate, or
extensive.

Architect’s reported analyses

Architects have reported the factors which, in their
opinion, strongly influenced both costs and length of
time that were required for completion of the facility.
Architects have reported the positive and negative
points for each project in separate categories for cost
issues and time factors. Examples of positive cost
factors might be favorable market conditions or repeti-
tiveness of design. Under time issues, positive factors
could include advanced order of materials and
hardware or use of prefabricated components. Negative
cost and time factors include such issues as difficult
site conditions or labor problems.
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State/county/city

Index

State County/City Facility type Facility name Page
AK Anchorage State detention facility Cook Inlet Pre-Trial Facility 60
AK  Anchorage State pre-trial facility Cook Inlet Pre-Trial Facility Phase IT 62
AK Bethel State prison Yukon-Kuskokwim Correctional Center 76
AK  EagleRiver State prison Hiland Mountain Correctional Center 66
AK  EagleRiver State prison Meadow Creek Correctional Center 70
AK  Fairbanks State prison Fairbanks Correctional Center 64
AK Kenai State prison Wildwood Correctional Center 74
AK  Palmer State prison Mat-su Pre-Trial Facility 68
AK  Palmer State prison Palmer Correctional Center Medium Security Facility 72
AL Bessemer State prison West Jefferson Correctional Facility 58
AL Jefferson County County jail Jefferson County Jail 56
AL Talladega Federal prison Federal Correctional Institution 54
AR Clark County County complex Clark County Detention Facility 96
AR Garland County County jail Garland County Detention Facility 100
AR Grady State prison Cummins Unit—Medium Security 98
AR Saline County County jail Saline County Detention Facility 104
AR Tucker State prison Maximum Security Unit, Tucker Unit 102
AZ Cochise County County jail Cochise County Jail 82
AZ Florence State prison Arizona State Prison—Florence 78
AZ Gila Juvenile correctional facility Pinal Mountain Juvenile Institution 92
AZ Goodyear State prison Arizona State Prison—Perryville 80
AZ Phoenix Federal prison Federal Correctional Institution 84
AZ Pima County County jail Pima County Adult Detention Center 88
AZ Pima County County jail Pima County Adult Detention Center (Addition) 90
AZ Sacaton Juvenile rehabilitation center Sacaton Juvenile Rehabilitation Center 94
AZ Tucson Federal prison Federal Correctional Institution 86
CA Alameda County County jail Alameda County North County Jail 106
CA Contra Costa County County complex Contra Costa County Detention Facility 114
CA Kings County County jail Kings County Branch Jail 120
CA Nevada County County restitution center Nevada County Detention Center 124
CA Orange County County jail Lacy Security Facility 122
CA Orange County County jail Orange County Sheriff’s Intake Release Center 126
CA Placer County County complex Placer County Jail 128
CA Plumas County County jail Plumas County Sheriff’s Department & Detention Facility 130
CA Represa State prison California State Prison—Sacramento County/Folsom 112
CA San Bernardino County County complex Foothill Communities Law & Justice Center 118
CA San Diego State prison Richard J. Donovan Correctional Facility at Rock Mountain 134
CA San Joaquin County County jail San Joaquin County Honor Farm Women’s Minimum Security

Facility 136
CA Santa Barbara County County jail Santa Barbara County Main Jail 138
CA Santa Clara County County jail Elmwood—Barracks 24 116
CA Santa Cruz County County jail Santa Cruz County Jail (Phase I) 140
CA Shasta County County complex Shasta County Justice Center 144
CA Sonoma County County jail Sonoma North County Detention Facility 146
CA Stanislaus County County complex Stanislaus County Jail 148
CA Sunnyvale City complex Sunnyvale Public Safety Building and Temporary Holding

Facility 150
CA Tehachapi State prison California Correctional Institution 108
CA Torrance City complex Torrance Police Department 152
CA Tulare County County jail Sequoia Field Detention Facility 142
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State/county/city (continued)

Index

State County/City Facility type Facility name Page
CA Tuolumne County County jail Tuolumne County Jail 154
CA Vacaville State prison California Medical Facility—South 110
CA Ventura County County complex Pre-Trial Detention Facility 132
CA Yuba County County jail Yuba County Jail 156
CO  Adams County County jail Adams County Detention Facility 158
CO Alamosa County County complex Alamosa County Law Enforcement Center 160
CO Crowley State prison Arkansas Valley Correctional Facility 162
(6(0) Delta County County complex Delta County Criminal Justice Facility 164
CcO Garfield County County jail Garfield County Jail 166
CO Pitkin County County complex Pitkin County Jail 168
CO Summit County County complex Summit County Justice Center 170
CT Bridgeport State prison Bridgeport Correctional Center: Modular Units 172
CT Niantic State jail J. Bernard Gates Correctional Unit 174
DE Smyrna State prison Delaware Correctional Center (Maximum Security) 176
FL Alachua County County jail Alachua County Corrections Facility 178
FL Indiantown State prison Martin Correctional Institution 188
FL Leon County County jail Leon County Jail 182
FL Leon County County complex Leon County Justice Complex 184
FL Marion County County jail Marion County Detention Center 186
FL Miami State prison South Florida Reception Center 196
FL Pinellas County County jail Pinellas County Jail—Medium Security Facility 190
FL Raiford State prison Union Correctional Institution 198
FL Santa Rosa County County complex Santa Rosa County Jail 192
FL Seminole County County jail Seminole County Correctional Facility 194
FL Tallahassee Federal prison Federal Correctional Institution 180
GA Clarke County County jail Clarke County Correctional Institution 200
GA Dooly County County jail Dooly County Jail 202
GA Richmond County County complex Richmond County Law Enforcement and Justice Center 204
HI Maui County/Wailuku County and city jails/State

prison Maui Community Correctional Center 206
IA Polk County County jail Polk County Jail 244
1A Woodbury County County complex Woodbury Law Enforcement Center 246
IL Centralia State prison Centralia Correctional Center 208
IL Cook County County jail Cook County Medical and Psychiatric Facility—RTU Building 210
IL Danville State prison Danville Correctional Center 212
IL Dixon State prison Dixon Correctional Center 214
IL Douglas County County complex Douglas County Jail 216
IL DuPage County County complex DuPage County Jail and Sheriff’s Department 218
IL Dwight State prison Dwight Correctional Center (1979 Addition) 220
IL Dwight State prison Dwight Correctional Center (1984 Addition) 222
IL East Moline State prison East Moline Correctional Center 224
IL Hillsboro State prison Graham Correctional Center 226
IL Manteno Juvenile correctional facility Illinois Youth Center—Kankakee (Dining Facility) 228
IL Manteno Juvenile correctional facility Illinois Youth Center—Kankakee (Housing Unit) 230
IL Peoria County County complex Peoria County Adult Detention and Work Release Facility 232
IL Rock Island County County complex Rock Island County Jail 234
IL Sheridan State prison Sheridan Correctional Center (Kitchen/Dining Facility) 238
IL Sheridan State prison Sheridan Correctional Center (Medical/Security Services) 240
IL Vienna State prison Shawnee Correctional Center 236
IN Marion County County complex Marion County Jail 242
28 NlJ/National Directory of Corrections Construction



State/county/city (continued)

Index

State County/City Facility type Facility name Page
KS Johnson County Juvenile detention facility Johnson County Juvenile Hall 248
KS Lansing State prison Kansas State Penitentiary (Phase One) 250
KS Shawnee County County complex Shawnee County Department of Corrections 252
KY  Ashland Federal prison Federal Correctional Institution 254
KY Knox County County jail Knox County Jail 256
LA Angie State prison Washington Correctional Institute 268
LA Oakdale Federal complex Federal Detention Center 260
LA Jackson State prison Dixon Correctional Institute 258
LA Jackson State complex Feliciana Forensic Facility 262
LA St. Gabriel State prison Hunt Correctional Center 264
LA St. Gabriel State prison Louisiana Correctional Institute for Women 266
MA  JamaicaPlain State treatment facility Longwood Treatment Center 286
MA  Norfolk State prison Massachusetts Correctional Institution Norfolk 288
MD  Baltimore City jail Baltimore City Jail 274
MD  Baltimore State prison Baltimore City Correctional Center 272
MD  Montgomery County County complex Montgomery County Detention Center 278
MD  Prince George’s County County jail Prince George’s County Correctional Center 280
MD  Somerset County County jail Somerset County Detention Center 282
MD  Washington County County jail Washington County Detention Center 284
MD  Westover State prison Eastern Correctional Institution 276
ME  Franklin County County complex Franklin County Detention/Law Enforcement Facility 270
MI Grand Traverse County/

Traverse City County and city complex Grand Traverse County Correctional Facility 292
MI Jackson State prison hospital State Prison of Southern Michigan 296
MI Macomb County County jail Macomb County Jail 294
MI Shingleton State prison Correction Camp Cusino 290
MN  Hennepin County County juvenile detention

facility Hennepin County Juvenile Detention Center 298

MN  St. Peter State prison Minnesota Supervised Living Facility 300
MO  Clay County County jail Clay County Detention Center 308
MO  Farmington State prison Farmington Correctional Center 310
MO  Fulton State prison Fulton Reception and Diagnostic Center, Phase [ 312
MO  Jackson County County complex Jackson County Detention Center 314
MO  Pacific State prison Missouri Eastern Correctional Center 316
MS Jackson County County jail Jackson County Adult Detention Center 302
MS Parchman State prison Mississippi State Penitentiary—Unit 29 304
MS Tunica County County complex Tunica County Jail and Sheriff’s Department 306
MT  Chouteau County County complex Chouteau County Law Enforcement Facility 318
MT  Jefferson County County complex Jefferson County Criminal Justice Center 320
MT  Lewisand Clark County County complex Lewis and Clark County Criminal Justice Facility 322
MT  Pondera County County complex Pondera County Jail 324
MT  Yellowstone County County complex Yellowstone County Detention Facility 326
NC Craven County County complex Craven County Law Enforcement Center 384
NC Maury State prison Eastern Correctional Center 386
NC Raleigh State prison North Carolina Central Prison 388
NC Troy State prison Southern Correctional Center 390
NE  Dodge County County complex Dodge County Judicial Center 328
NE Douglas County County jail Douglas County Correctional Center 330
NE Lincoln State prison Nebraska State Penitentiary 332
NJ Atlantic County County complex Gerald L. Gormley Justice Facility 338
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State/county/city - (continued)

Index

State County/City Facility type Facility name Page
NJ Camden County County jail Camden County Correctional Facility 336
NJ Delmont State prison Southern State Correctional Facility: Modular Units (Phase I

andII) 344
NJ Middlesex County County jail Middlesex County Correctional Facility 340
NJ Ocean County County complex Ocean County Justice Complex 342
NJ Trenton State prison Trenton State Prison 346
NJ Warren County County jail Warren County Correctional Center 348
NM  Albuquerque Youth detention facility Youth Diagnostic and Development Center 360
NM  Albuquerque Youth detention facility Youth Diagnostic and Development Center—Phase I1I 362
NM  Bemalillo County County jail Bernalillo County Detention Center (South Tower) 350
NM  Grants State prison Western New Mexico Correctional Facility 358
NM  LasCruces State prison Southern New Mexico Correctional Facility 356
NM  LosLunas State prison Central New Mexico Correctional Facility 352
NM  SantaFe State prison Penitentiary of New Mexico 354
NV Clark County County jail Clark County Detention Center 334
NY Buffalo State center for youth Masten Park Secure Center 378
NY Elmira State prison Elmira Correctional & Reception Center Food Service & Dining

Facility 366
NY  Erie County County jail Erie County Correctional Facility 368
NY  Erie County County jail Erie County Holding Center 370
NY New York City jail Brooklyn Correctional Facility 364
NY  New York City jail North Facility 380
NY  New York City jail Rikers Island: Modular Units 382
NY New York State treatment center Kirby Forensic Psychiatric Center 376
NY Otisville Federal prison Federal Correctional Institution 372
NY Ray Brook Federal prison Federal Correctional Institution 374
OH Ashtabula County County complex Ashtabula County Justice Center 392
OH  Chillicothe State prison Ross Correctional Institution 406
OH  Clermont County County jail Clermont County Jail 394
OH  Hamilton County County complex Hamilton County Justice Complex 396
OH Logan County County complex Logan County Jail and Office Complex 398
OH London State prison Madison Correctional Institution 400
OH Marysville State prison Ohio Reformatory for Women 402
OH Ottawa County County complex Ottawa County Detention Facility 404
OH  Wayne County County complex Wayne County Justice Center 408
OK  Hodgen State prison Ouachita Correctional Center 424
OK Lexington State prison Lexington Assessment & Reception Center 414
OK Lexington State prison Lexington Assessment & Reception Center, Phase I and I 416
OK  McAlester State prison Oklahoma State Penitentiary 422
OK  Cleveland County County complex Cleveland County Detention Center 410
OK  KayCounty County complex Kay County Detention Facility 412
OK  Muskogee County/Muskogee  County and city jails Muskogee County/City Detention Facility 420
OK Oklahoma City State prison Mabel Bassett Correctional Center 418
OR Jackson County County jail Jackson County Jail 426
OR Multnomah County County complex Justice Center 428
PA Allegheny County County jail Allegheny County Jail Annex 430
PA Blair County County jail Blair County Prison 432
PA  Huntington State prison State Correctional Institution at Smithfield 440
PA  Lycoming County County jail Lycoming County Prison 434
PA Mercer State prison State Regional Correctional Facility at Mercer 442
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State/county/city (continued)

Index

State County/City Facility type Facility name Page
PA Philadelphia County/

Philadelphia County and city jails Philadelphia Industrial Correctional Center 436
PA Schuylkill County County jail Schuylkill County Prison 438
PA Warren County County jail Warren County Jail 444
PA Wyoming County County jail Wyoming County Jail 446
SC Clemson City complex Clemson Police Department 448
SC Columbia State prison Gilliam Psychiatric Center 450
SC Myrtle Beach City complex Myrtle Beach Law Enforcement Center 454
SC Ridgeville State prison Lieber Correctional Institution 452
IN Nashville State prison Nashville Community Service Center 456
N Shelby County/Memphis County and city complex Shelby County Justice Center 458
X Austin County County complex Austin County Jail 460
X Bastrop Federal prison Federal Correctional Institution 486
TX Bexar County County complex Bexar County Juvenile Center 466
X Brazoria County County jail Brazoria County Sheriff’s Department Detention Center I 468
X Cameron County County jail Cameron County Detention Center 470
X Chambers County County complex Chambers County Law Enforcement Center 472
X Comal County County complex Comal County Jail 476
X Dallas County/Dallas County and city jails Lew Sterrett Justice Center 506
X Fayette County County complex Fayette County Detention Center 484
X Fort Bend County complex Fort Bend County Jail 490
X Fort Bend County jail Fort Bend County Jail (Expansion) 492
X Freeport City complex Freeport Police and Courts Building 494
X Galveston State prison hospital TDC Hospital at Galveston 524
X Gatesville State prison Mountain View Unit 512
X Harris County County complex Harris County Juvenile Detention Home 496
X Hidalgo County County jail Hidalgo County Jail 498
X Houston City complex Westside Police Area Command Station 532
X Hunt County County complex Hunt County Criminal Justice Center 500
X Huntsville State prison Diagnostic Unit 480
X Huntsville State prison Ellis IT Unit (Phase I and IT) 482
X Katy City complex Katy Police Department 504
X Liberty County County complex Liberty County Jail 508
X Midway State prison Ferguson Unit 488
X Missouri City City complex Missouri City Police Department 510
X Navasota State prison Wallace Pack Unit I 528
X Navasota State prison Wallace Pack Unit II 530
X Orange County County complex Orange County Jail 514
X Palestine State prison Beto IT Unit 464
X Pearland City complex Pearland Public Safety Building 516
X Richmond State prison Jester Unit Number 3 502
X Rosharon State prison Darrington Unit 478
X San Patricio County County complex San Patricio County Sheriff’s Department 518
X Smith County County jail Smith County Jail 520
X Starr County County jail Starr County Jail 522
IX Tennessee Colony State prison Beto I Unit 462
X Tennessee Colony State prison Coffield Unit 474
X Victoria County County complex Victoria County Jail 526
UT Draper State prison Young Adult Correctional Facility 538
uT Salt Lake City State correctional facility Orange Street Community Correctional Center 534
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State/county/city (continued)

Index

State County/City Facility type Facility name Page
uT Uintah County County jail Uintah County Jail 536
VA Alexandria City complex Alexandria Detention Center 544
VA Augusta County County jail Augusta County Jail 546
VA  Fairfax County County complex Fairfax County Adult Detention Center and Pre-Release Center 548
VA  Pittsylvania County County jail Pittsylvania County Jail 550
VA Roanoke City complex Roanoke City Jail 552
VT St. Albans State prison Northwest State Correctional Facility 540
VT St. Johnsbury County County jail/State prison St. Johnsbury Community Correctional Center 542
WA  BentonCounty County complex Benton County Justice Center 554
WA  Forks City complex Forks City Jail 556
WA  Jefferson County County complex Jefferson County Correctional Facility 558
WA  Monroe State prison Twin Rivers Corrections Center 562
WA  Shelton State prison Washington Corrections Center Intensive Management Unit 564
WA  Thurston County County complex Thurston County Corrections Facility 560
WA  Whitman County County complex Whitman County Correctional Facility 566
WI Burnett County County complex Burnett County Government Center 570
WI Oshkosh State prison Oshkosh Correctional Institution 574
WI Portage State prison Columbia Correctional Institution 572
WI Rusk County County complex Rusk County Law Enforcement Facility 576
WV  Ohio County/Wheeling County and city complex Ohio County Correctional Center 568
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Inmate design capacity

Index

Inmates Facility name County/City State Facility type Page
7  Youth Diagnostic and Development Center—Phase IIT Albuquerque NM Youth detention facility 362
8  Pondera County Jail Pondera County MT County complex 324

10 Sheridan Correctional Center (Medical/Security Services) Sheridan IL State prison 240
11 Dooly County Jail Dooly County GA County jail 202
13 Clemson Police Department Clemson SC City complex 448
14 Forks City Jail Forks WA City complex 556
14 Jefferson County Criminal Justice Center Jefferson County MT County complex 320
16  Garfield County Jail Garfield County CcO County jail 166
20  Douglas County Jail Douglas County IL County complex 216
20  Sunnyvale Public Safety Building and Temporary Holding
Facility Sunnyvale CA City complex 150
21  Freeport Police and Courts Building Freeport X City complex 494
21  Katy Police Department Katy TX City complex 504
21 Tuolumne County Jail Tuolumne County CA County jail 154
24  Franklin County Detention/Law Enforcement Facility Franklin County ME County complex 270
24  Missouri City Police Department Missouri City TX City complex 510
25  Pitkin County Jail Pitkin County CO County complex ‘ 168
27  Burmnett County Government Center Burnett County WI County complex 570
27  Logan County Jail and Office Complex Logan County OH County complex 398
27  Saline County Detention Facility Saline County AR County jail 104
29  Rusk County Law Enforcement Facility Rusk County WI County complex 576
30 Meadow Creek Correctional Center Eagle River AK State prison 70
32  Clark County Detention Facility Clark County AR County complex 96
33 Jefferson County Correctional Facility Jefferson County WA County complex 558
33 Tunica County Jail and Sheriff’s Department Tunica County MS County complex 306
34  Johnson County Juvenile Hall Johnson County KS Juvenile detention facility 248
35  Chouteau County Law Enforcement Facility Chouteau County MT County complex 318
35  Plumas County Sheriff’s Department & Detention Facility ~ Plumas County CA County jail 130
36  Cook Inlet Pre-Trial Facility Phase I Anchorage AK State pre-trial facility 62
36  Pearland Public Safety Building Pearland TX City complex 516
37  Knox County Jail Knox County KY County jail 256
38  Whitman County Correctional Facility Whitman County T WA County complex 566
39  Pittsylvania County Jail Pittsylvania County VA County jail 550
40  Sacaton Juvenile Rehabilitation Center Sacaton AZ Juvenile rehabilitation center 94
40  SanJoaquin County Honor Farm Women’s Minimum
Security Facility San Joaquin County CA County jail 136
40  Stanislaus County Jail Stanislaus County CA County complex 148
41  Ottawa County Detention Facility Ottawa County OH County complex 404
43  Dodge County Judicial Center Dodge County NE County complex 328
46  Summit County Justice Center Summit County Co County complex 170
47  Delta County Criminal Justice Facility Delta County (6(0] County complex 164
48  Lewis and Clark County Criminal Justice Facility Lewis and Clark County =~ MT County complex 322
48  Nevada County Detention Center Nevada County CA Restitution center 124
50  Baltimore City Jail Baltimore MD City jail 274
50 Dixon Correctional Center Dixon IL State prison 214
50  Ilinois Youth Center—Kankakee (Housing Unit) Manteno IL Juvenile correctional facility 230
50  Warren County Jail Warren County PA County jail 444
50  Wyoming County Jail Wyoming County PA County jail 446
51  Alamosa County Law Enforcement Center Alamosa County CcOo County complex 160
51  LeonCounty Justice Complex Leon County FL County complex 184
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51  Northwest State Correctional Facility St. Albans vT State prison 540
51  Somerset County Detention Center Somerset County MD’ County jail 282
52 Austin County Jail Austin County X County complex 460
53  Mabel Bassett Correctional Center Oklahoma City OK State prison 418
56  Mat-su Pre-Trial Facility Palmer AK State prison 68
58  Torrance Police Department Torrance CA City complex 152
61  Augusta County Jail Augusta County VA County jail 546
61  Fayette County Detention Center Fayette County TX County complex 484
61  Ohio County Correctional Center Ohio County/Wheeling wv County and city complex 568
62  Orange Street Community Correctional Center Salt Lake City UT State correctional facility 534
64  Delaware Correctional Center (Maximum Security) Smyrna DE State prison 176
64  Orange County Jail Orange County TX County complex 514
68  Masten Park Secure Center Buffalo NY State center for youth 378
68  Santa Barbara County Main Jail Santa Barbara County CA County jail 138
68  Uintah County Jail Uintah County UuT County jail 536
72 Fairbanks Correctional Center Fairbanks AK State prison 64
74  Ashtabula County Justice Center Ashtabula County OH County complex 392
75  Chambers County Law Enforcement Center Chambers County X County complex 472
75  Feliciana Forensic Facility Jackson LA State complex 262
76  Warren County Correctional Center Warren County NJ County jail 348
78  Craven County Law Enforcement Center Craven County NC County complex 384
78  Wayne County Justice Center Wayne County OH County complex 408
80  Kay County Detention Facility Kay County OK County complex 412
83  Maui Community Correctional Center Maui County/Wailuku HI County and city jails/State

prison 206

87  Hennepin County Juvenile Detention Center Hennepin County MN Juvenile detention facility 298
87  Liberty County Jail Liberty County TX County complex 508
90  Lexington Assessment & Reception Center (Addition) Lexington OK State prison 414
90  Ouachita Correctional Center Hodgen OK State prison 424
94  Foothill Communities Law & Justice Center San Bernardino County CA County complex 118
94 State Prison of Southern Michigan Jackson MI State prison hospital 296
96  Dwight Correctional Center (1984 Addition) Dwight IL State prison 222
96  Garland County Detention Facility Garland County AR County jail 100
96  Gilliam Psychiatric Center Columbia SC State prison 450
96  Mountain View Unit Gatesville X State prison 512
96  SantaCruz County Jail (Phase I) Santa Cruz County CA County jail 140
96  St. Johnsbury Community Correctional Center St. Johnsbury County vT County jail/State prison 542
98  Federal Correctional Institution Tallahassee FL Federal prison 180
98  Yukon-Kuskokwim Correctional Center Bethel AK State prison 76
99  Jackson County Adult Detention Center Jackson County MS County jail 302
100  Bridgeport Correctional Center: Modular Units Bridgeport CT State prison 172
100  Dixon Correctional Institute Jackson LA State prison 258
100  Dwight Correctional Center (1979 Addition) Dwight IL State prison 220
100  Federal Correctional Institution Ashland KY Federal prison 254
100  Leon County Jail Leon County FL County jail 182
100  Louisiana Correctional Institute for Women St. Gabriel LA State prison 266
100  Youth Diagnostic and Development Center Albuquerque NM Youth detention facility 360
103 Benton County Justice Center Benton County WA County complex 554
104  Bexar County Juvenile Center Bexar County TX County complex 466
104  J. Bernard Gates Correctional Unit Niantic CT State jail 174
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104  Palmer Correctional Center Medium Security Facility Palmer AK State prison 72
108  Woodbury Law Enforcement Center Woodbury County IA County complex 246
109  Hunt County Criminal Justice Center Hunt County TX County complex 500
112 Myrtle Beach Law Enforcement Center Myrtle Beach SC City complex 454
120  Nashville Community Service Center Nashville TN State prison 456
123 Starr County Jail Starr County TX County jail 522
124  Washington Corrections Center Intensive Management

Unit Shelton WA State prison 564
125  Longwood Treatment Center Jamaica Plain MA State treatment facility 286
126  Grand Traverse County Correctional Facility Grand Traverse County/
Traverse City MI County and city complex 292
126  SantaRosaCounty Jail Santa Rosa County FL County complex 192
127  Fort Bend County Jail (Expansion) Fort Bend County TX County jail 492
128  Kings County Branch Jail Kings County CA County jail 120
131  Montgomery County Detention Center Montgomery County MD County complex 278
132 Clarke County Correctional Institution Clarke County GA County jail 200
132 San Patricio County Sheriff’s Department San Patricio County TX County complex 518
132 Victoria County Jail Victoria County TX County complex 526
133 Clermont County Jail Clermont County OH County jail 394
134 Cleveland County Detention Center Cleveland County OK County complex 410
134 Yuba County Jail Yuba County CA County jail 156
136  Muskogee County/City Detention Facility Muskogee County/
Muskogee OK County and city jails 420
139  Sonoma North County Detention Facility Sonoma County CA County jail 146
140  Schuylkill County Prison Schuylkill County PA County jail 438
141  Blair County Prison Blair County PA County jail 432
144  Pinal Mountain Juvenile Institution Gila AZ Juvenile correctional facility 92
144  TDC Hospital at Galveston Galveston TX State prison hospital 524
150  Lycoming County Prison Lycoming County PA County jail 434
152  Washington County Detention Center Washington County MD County jail 284
158  Thurston County Corrections Facility Thurston County WA County complex 560
160  Correction Camp Cusino Shingleton MI State prison 290
160  Hiland Mountain Correctional Center Eagle River AK State prison 66
161  Clay County Detention Center Clay County MO County jail 308
162  Cochise County Jail Cochise County AZ County jail 82
164  Minnesota Supervised Living Facility St. Peter MN State prison 300
166  Fort Bend County Jail Fort Bend County X County complex 490
174  Yellowstone County Detention Facility Yellowstone County MT County complex 326
176 ~ Westside Police Area Command Station Houston X City complex 532
180  Lacy Security Facility Orange County CA County jail 122
180  State Regional Correctional Facility at Mercer Mercer PA State prison 442
183  Jackson County Jail Jackson County OR County jail 426
184  Comal County Jail Comal County TX County complex 476
184  Cummins Unit—Medium Security Grady AR State prison 98
184  Hidalgo County Jail Hidalgo County TX County jail 498
190  Federal Correctional Institution Tucson AZ Federal prison 86
190  Shawnee County Department of Corrections Shawnee County KS County complex 252
194 Pinellas County Jail—Medium Security Facility Pinellas County FL County jail 190
196  Elmwood—Barracks 24 Santa Clara County CA County jail 116
198  Harris County Juvenile Detention Home Harris County X County complex 496
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200  East Moline Correctional Center East Moline IL State prison 224
200 RockIsland County Jail Rock Island County L County complex 234
200  Wildwood Correctional Center Kenai AK State prison 74
201  Roanoke City Jail Roanoke VA City complex 552
204  Douglas County Correctional Center Douglas County NE County jail 330
209  Ocean County Justice Complex Ocean County NJ County complex 342
210  Polk County Jail Polk County 1A County jail 244
212 Placer County Jail Placer County CA County complex 128
228  Cook Inlet Pre-Trial Facility Anchorage AK State detention facility 60
240  Richmond County Law Enforcement and Justice Center Richmond County GA County complex 204
250  Shasta County Justice Center Shasta County CA County complex 144
252  Brazoria County Sheriff’s Department Detention Center I Brazoria County TX County jail 468
258  Western New Mexico Correctional Facility Grants NM State prison 358
264  Fulton Reception and Diagnostic Center, Phase I Fulton MO State prison 312
264  Smith County Jail Smith County TX County jail 520
274  Allegheny County Jail Annex Allegheny County PA County jail 430
282  PimaCounty Adult Detention Center Pima County AZ County jail 90
288  Kansas State Penitentiary (Phase One) Lansing KS State prison 250
289  Cameron County Detention Center Cameron County TX County jail 470
292 Alachua County Corrections Facility Alachua County FL County jail 178
292  Young Adult Correctional Facility Draper UT State prison 538
300 Bernalillo County Detention Center Bernalillo County NM County jail 350
300  Fairfax County Adult Detention Center and Pre-Release

Center Fairfax County VA County complex 548
312 Oshkosh Correctional Institution Oshkosh WI State prison 574
320  Nebraska State Penitentiary Lincoln NE State prison 332
324  Federal Correctional Institution Talladega AL Federal prison 54
330  Middlesex County Correctional Facility Middlesex County NJ County jail 340
336  Union Correctional Institution Raiford FL State prison 198
337  Marion County Jail Marion County IN County complex 242
345  Peoria County Adult Detention and Work Release Facility Peoria County IL County complex 232
346  Alexandria Detention Center Alexandria VA City complex 544
354  DuPage County Jail and Sheriff’s Department DuPage County IL County complex 218
356  Kirby Forensic Psychiatric Center New York NY State treatment center 376
368  Gerald L. Gormley Justice Facility Atlantic City NJ County complex 338
384  Baltimore City Correctional Center Baltimore MD State prison 272
386  Contra Costa County Detention Facility Contra Costa County CA County complex 114
390  Marion County Detention Center Marion County FL County jail 186
402  Erie County Correctional Facility Erie County NY County jail 368
402  Ohio Reformatory for Women Marysville OH State prison 402
428  Lexington Assessment & Reception Center, Phase I and II Lexington OK State prison 416
430  Justice Center Multnomah County OR County complex 428
434  Pre-Trial Detention Facility Ventura County CA County complex 132
436  SequoiaField Detention Facility Tulare County CA County jail 142
448  Diagnostic Unit Huntsville TX State prison 480
463  Macomb County Jail Macomb County MI County jail 294
480  Southern New Mexico Correctional Facility Las Cruces NM State prison 356
485  Adams County Detention Facility Adams County co County jail 158
486  Central New Mexico Correctional Facility Los Lunas NM State prison 352
488  Eastern Correctional Center Maury NC State prison 386
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488  Southern Correctional Center Troy NC State prison 390
492  Maximum Security Unit, Tucker Unit Tucker AR State prison 102
499  Camden County Correctional Facility Camden County NJ County jail 336
499  Pima County Adult Detention Center Pima County AZ County jail 88
500  Federal Correctional Institution Otisville NY Federal prison 372
500  Oklahoma State Penitentiary McAlester OK State prison 422
501  Federal Correctional Institution Bastrop X Federal prison 486
511  Columbia Correctional Institution Portage WI State prison 572
516  Erie County Holding Center Erie County NY County jail 370
520  Jackson County Detention Center Jackson County MO County complex 314
524  Cook County Medical and Psychiatric Facility—

RTU Building Cook County IL County jail 210
534  Federal Correctional Institution Ray Brook NY Federal prison 374
540  Arizona State Prison—Florence Florence AZ State prison 78
545  TwinRivers Corrections Center Monroe WA State prison 562
560  Missouri Eastern Correctional Center Pacific MO State prison 316
560  State Correctional Institution at Smithfield Huntingdon PA State prison 440
575  Federal Correctional Institution Phoenix AZ Federal prison 84
576  Penitentiary of New Mexico Santa Fe NM State prison 354
588  North Carolina Central Prison Raleigh NC State prison 388
596  Alameda County North County Jail Alameda County CA County jail 106
596  Prince George’s County Correctional Center Prince George’s County ~ MD County jail 280
623  Jefferson County Jail Jefferson County AL County jail 56
624  South Florida Reception Center Miami FL State prison 196
650  Philadelphia Industrial Correctional Center Philadelphia County/
Philadelphia PA County and city jails 436
656  Ferguson Unit Midway TX State prison 488
696  Lieber Correctional Institution Ridgeville SC State prison 452
739  Seminole County Correctional Facility Seminole County FL County jail 194
742  Arkansas Valley Correctional Facility Crowley (6(0) State prison 162
744  Hunt Correctional Center St. Gabriel LA State prison 264
786  Graham Correctional Center Hillsboro IL State prison 226
800  Centralia Correctional Center Centralia IL State prison 208
800  North Facility New York NY City jail 380
810  Brooklyn Correctional Facility New York NY City jail 364
837  Trenton State Prison Trenton NJ State prison 346
848  Hamilton County Justice Complex Hamilton County OH County complex 396
850  Clark County Detention Center Clark County NV County jail 334
907  Federal Detention Center Oakdale LA Federal complex 260
926  Shawnee Correctional Center Vienna 1L State prison 236
929  Martin Correctional Institution Indiantown FL State prison 188
941  Danville Correctional Center Danville IL State prison 212
994  WestJefferson Correctional Facility Bessemer AL State prison 58
1,000  California Correctional Institution Tehachapi CA State prison 108
1,034  Madison Correctional Institution London OH State prison 400
1,060  Jester Unit Number 3 Richmond TX State prison 502
1,100  Farmington Correctional Center Farmington MO State prison 310
1,101 Wallace Pack Unit I Navasota TX State prison 528
1,103  BetoII Unit Palestine TX State prison 464
1,106  Southern State Correctional Facility: Modular Units
(Phase I and IT) Delmont NJ State prison 344
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1,139  Orange County Sheriff’s Intake Release Center Orange County CA County jail 126
1,162  Lew Sterrett Justice Center Dallas County/Dallas TX County and city jails 506
1,182  Washington Correctional Institute Angie LA State prison 268
1,200  Arizona State Prison—Perryville Goodyear AZ State prison 80
1,224  Shelby County Justice Center Shelby County/Memphis TN County and city complex 458
1,274  Ross Correctional Institution Chillicothe OH State prison 406
1,344 Darrington Unit Rosharon X State prison 478
1,364  Wallace Pack Unit II Navasota X State prison 530
1,440  Eastern Correctional Institution Westover MD State prison 276
1,576  Mississippi State Penitentiary—Unit 29 Parchman MS State prison 304
1,900  RikersIsland: Modular Units New York NY City jail 382
2,200  RichardJ. Donovan Correctional Facility at Rock

Mountain San Diego CA State prison 134
2,358  Ellis II Unit (Phase I and IT) Huntsville TX State prison 482
2,404  California Medical Facility—South Vacaville CA State prison 110
3,264  California State Prison—Sacramento County/Folsom Represa CA State prison 112
3,783  Coffield Unit Tennessee Colony TX State prison 474
4,188  BetoIUnit Tennessee Colony TX State prison 462
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Expansion project AK Cook Inlet Pre-Trial Facility Phase I State pre-trial facility 62
Expansion project AK Fairbanks Correctional Center State prison 64
Expansion project AR Cummins Unit—Medium Security State prison 98
Expansion project AR Clark County Detention Facility County complex 96
Expansion project AZ Arizona State Prison—Perryville State prison 80
Expansion project CA Orange County Sheriff’s Intake Release Center County jail 126
Expansion project CA San Joaquin County Honor Farm Women’s Minimum

Security Facility County jail 136
Expansion project CA Santa Barbara County Main Jail County jail 138
Expansion project CO Garfield County Jail County jail 166
Expansion project FL Alachua County Corrections Facility County jail 178
Expansion project FL Leon County Jail County jail 182
Expansion project FL Santa Rosa County Jail County complex 192
Expansion project GA Dooly County Jail County jail 202
Expansion project MD Montgomery County Detention Center County complex 278
Expansion project MI Grand Traverse County Correctional Facility County and city complex 292
Expansion project MI Macomb County Jail County jail 294
Expansion project MT Pondera County Jail County complex 324
Expansion project NM Youth Diagnostic and Development Center—Phase I1I Youth detention facility 362
Expansion project NY Erie County Holding Center County jail 370
Expansion project NY Masten Park Secure Center State secure center for

youth 378

Expansion project OK Oklahoma State Penitentiary State prison 422
Expansion project PA Blair County Prison County jail 432
Expansion project TX Darrington Unit State prison 478
Expansion project TX Ferguson Unit State prison 488
Expansion project TX Fort Bend County Jail County jail 490
Expansion project TX Harris County Juvenile Detention Home County complex 496
Expansion project TX Hidalgo County Jail County jail 498
Expansion project TX Liberty County Jail County complex 508
Expansion project VA Augusta County Jail County jail 546
Expansion project VA Fairfax County Adult Detention Center and Pre-Release

Center County complex 548
Expansion project vT Northwest State Correctional Facility State prison 540
Expansion project WA Thurston County Corrections Facility County complex 560
New, ancillary building AK Hiland Mountain Correctional Center State prison 66
New, ancillary building AK Meadow Creek Correctional Center State prison 70
New, ancillary building AZ Arizona State Prison—Florence State prison 78
New, ancillary building AZ Pima County Adult Detention Center County jail 90
New, ancillary building AZ Sacaton Juvenile Rehabilitation Center Juvenile rehabilitation

center 94

New, ancillary building CA Elmwood—Barracks 24 County jail 116
New, ancillary building CA Lacy Security Facility County jail 122
New, ancillary building CA Orange County Sheriff’s Intake Release Center County jail 126
New, ancillary building CA Placer County Jail County complex 128
New, ancillary building CA Sonoma North County Detention Facility County jail 146
New, ancillary building CO Delta County Criminal Justice Facility County complex 164
New, ancillary building Cco Pitkin County Jail County complex 168
New, ancillary building CT Bridgeport Correctional Center: Modular Units State prison 172
New, ancillary building CT J. Bernard Gates Correctional Unit State jail 174
New, ancillary building DE Delaware Correctional Center (Maximum Security) State prison 176
New, ancillary building FL Federal Correctional Institution Federal prison 180
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New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building

New, ancillary building
New, ancillary building

New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building

New, ancillary building

New, ancillary building
New, ancillary building

New, ancillary building

New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building
New, ancillary building

IL
IL

IL
IL
IL
IL
IL
IL

IL

IL
IL

IL

IN
KS
KY
LA
LA
LA
MA
MD
MI
MN
MO
MT
NC
NE
NJ
NM
NY
OH
OK
OK
OK
OK
PA
SC
TN
TX
TX
TX
TX
TX

Facility name

Leon County Justice Complex

Pinellas County Jail—Medium Security Facility
Seminole County Correctional Facility

Union Correctional Institution

Maui Community Correctional Center

Centralia Correctional Center

Cook County Medical and Psychiatric Facility—
RTU Building

Dixon Correctional Center

Dwight Correctional Center (1979 Addition)

Dwight Correctional Center (1984 Addition)

East Moline Correctional Center

Graham Correctional Center

Illinois Youth Center—Kankakee (Dining Facility)

Ilinois Youth Center—Kankakee (Housing Unit)

Shawnee Correctional Center

Sheridan Correctional Center (Kitchen/Dining
Facility)

Sheridan Correctional Center (Medical/Security
Services)

Marion County Jail

Kansas State Penitentiary (Phase One)

Federal Correctional Institution

Feliciana Forensic Facility

Hunt Correctional Center

Louisiana Correctional Institute for Women

Massachusetts Correctional Institution Norfolk

Baltimore City Jail

State Prison of Southern Michigan

Minnesota Supervised Living Facility

Farmington Correctional Center

Jefferson County Criminal Justice Center

North Carolina Central Prison

Nebraska State Penitentiary

Trenton State Prison

Youth Diagnostic and Development Center—Phase III

Rikers Island: Modular Units

Ohio Reformatory for Women

Lexington Assessment & Reception Center

Mabel Bassett Correctional Center

Oklahoma State Penitentiary

Ouachita Correctional Center

State Regional Correctional Facility at Mercer

Gilliam Psychiatric Center

Nashville Community Service Center

Darrington Unit

Diagnostic Unit

Mountain View Unit

Orange County Jail

Victoria County Jail

Facility type

County complex
County jail
County jail
State prison

County and city jails/State

prison
State prison

County jail

State prison

State prison

State prison

State prison

State prison

Juvenile correctional
facility

Juvenile correctional
facility

State prison

State prison

State prison
County complex
State prison
Federal prison
State complex
State prison
State prison
State prison

City jail

State prison hospital
State prison
State prison
County complex
State prison
State prison
State prison
Youth detention facility
City jail

State prison
State prison
State prison
State prison
State prison
State prison
State prison
State prison
State prison
State prison
State prison
County complex
County complex

Page

184
190
194
198

206
208

210
214
220
222
224
226

228

230
236

238

240
242
250
254
262
264
266
288
274
296
300
310
320
388
332
346
362
382
402
414
418
422
424

442
450

456
478

480
512

514
526
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New, ancillary building WA Forks City Jail City complex 556
New, ancillary building WA Washington Corrections Center Intensive Management

Unit State prison 564
New, independent facility AK Cook Inlet Pre-Trial Facility State detention facility 60
New, independent facility AK Mat-su Pre-Trial Facility State prison 68
New, independent facility AK Palmer Correctional Center Medium Security Facility State prison 72
New, independent facility AK Yukon-Kuskokwim Correctional Center State prison 76
New, independent facility AL Federal Correctional Institution Federal prison 54
New, independent facility AL Jefferson County Jail County jail 56
New, independent facility AL West Jefferson Correctional Facility State prison 58
New, independent facility AR Garland County Detention Facility County jail 100
New, independent facility AR Maximum Security Unit, Tucker Unit State prison 102
New, independent facility AR Saline County Detention Facility County jail 104
New, independent facility AZ Arizona State Prison—Perryville State prison 80
New, independent facility AZ Cochise County Jail County jail 82
New, independent facility AZ Federal Correctional Institution (Phoenix) Federal prison 84
New, independent facility AZ Federal Correctional Institution (Tucson) Federal prison 86
New, independent facility AZ Pima County Adult Detention Center County jail 88
New, independent facility AZ Pinal Mountain Juvenile Institution Juvenile correctional

facility 92

New, independent facility CA Alameda County North County Jail County jail 106
New, independent facility CA California Correctional Institution State prison 108
New, independent facility CA California Medical Facility—South State prison 110
New, independent facility CA California State Prison—Sacramento County/Folsom State prison 112
New, independent facility CA Contra Costa County Detention Facility County complex 114
New, independent facility CA Foothill Communities Law & Justice Center County complex 118
New, independent facility CA Kings County Branch Jail County jail 120
New, independent facility CA Pre-Trial Detention Facility County complex 132
New, independent facility CA Richard J. Donovan Correctional Facility at Rock

Mountain State prison 134
New, independent facility CA Santa Cruz County Jail (Phase I) County jail 140
New, independent facility CA Sequoia Field Detention Facility County jail 142
New, independent facility CA Shasta County Justice Center County complex 144
New, independent facility CA Sunnyvale Public Safety Building and Temporary

Holding Facility City complex 150
New, independent facility CA Torrance Police Department City complex 152
New, independent facility (6(0) Adams County Detention Facility County jail 158
New, independent facility CcO Alamosa County Law Enforcement Center County complex 160
New, independent facility CcO Arkansas Valley Correctional Facility State prison 162
New, independent facility CcO Summit County Justice Center County complex 170
New, independent facility FL Marion County Detention Center County jail 186
New, independent facility FL Martin Correctional Institution State prison 188
New, independent facility FL South Florida Reception Center State prison 196
New, independent facility GA Clarke County Correctional Institution County jail 200
New, independent facility GA Richmond County Law Enforcement and Justice Center County complex 204
New, independent facility 1A Polk County Jail County jail 244
New, independent facility 1A Woodbury Law Enforcement Center County complex 246
New, independent facility IL Danville Correctional Center State prison 212
New, independent facility IL Douglas County Jail County complex 216
New, independent facility IL DuPage County Jail and Sheriff’s Department County complex 218
New, independent facility IL Peoria County Adult Detention and Work Release :

Facility County complex 232
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New, independent facility
New, independent facility

New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility

New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility

New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility
New, independent facility

State

IL
KS

KS
KY
LA
LA
MD
MD
MD
MD
MD
ME
MI
MN

MO
MO
MO
MO
MS
MS
MS
MT
MT
MT
NC
NC
NC
NE
NE
NJ
NJ
NJ
NI
NJ

NJ
NM
NM
NM
NM
NM
NM
NV
NY
NY
NY
NY
OH

Facility name

Rock Island County Jail
Johnson County Juvenile Hall

Shawnee County Department of Corrections
Knox County Jail

Federal Detention Center

Washington Correctional Institute
Baltimore City Correctional Center

Eastern Correctional Institution

Prince George’s County Correctional Center
Somerset County Detention Center
Washington County Detention Center
Franklin County Detention/Law Enforcement Facility
Correction Camp Cusino

Hennepin County Juvenile Detention Center

Clay County Detention Center

Fulton Reception and Diagnostic Center, Phase I

Jackson County Detention Center

Missouri Eastern Correctional Center

Jackson County Adult Detention Center

Mississippi State Penitentiary—Unit 29

Tunica County Jail and Sheriff’s Department

Chouteau County Law Enforcement Facility

Lewis and Clark County Criminal Justice Facility

Yellowstone County Detention Facility

Craven County Law Enforcement Center

Eastern Correctional Center

Southern Correctional Center

Dodge County Judicial Center

Douglas County Correctional Center

Camden County Correctional Facility

Gerald L. Gormley Justice Facility

Middlesex County Correctional Facility

Ocean County Justice Complex

Southern State Correctional Facility: Modular Units
(Phase I and IT)

Warren County Correctional Center

Bernalillo County Detention Center (South Tower)

Central New Mexico Correctional Facility

Penitentiary of New Mexico

Southern New Mexico Correctional Facility

Western New Mexico Correctional Facility

Youth Diagnostic and Development Center

Clark County Detention Center

Erie County Correctional Facility

Federal Correctional Institution (Otisville)

Federal Correctional Institution (Ray Brook)

North Facility

Ashtabula County Justice Center

Facility type

County complex
Juvenile detention
facility
County complex
County jail
Federal complex
State prison
State prison
State prison
County jail
County jail
County jail
County complex
State prison
Juvenile detention
facility
County jail
State prison
County complex
State prison
County jail
State prison
County complex
County complex
County complex
County complex
County complex
State prison
State prison
County complex
County jail
County jail
County complex
County jail
County complex

State prison
County jail
County jail

State prison
State prison
State prison
State prison
Youth detention facility
County jail
County jail
Federal prison
Federal prison
City jail

County complex

Page
234

248
252
256
260
268
272
276
280
282
284
270
290

298
308
312
314
316
302
304
306
318
322

326
384
386
390
328
330
336
338
340
342

344
348
350
352
354
356
358
360
334
368
372
374
380
392
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New, independent facility OH Clermont County Jail County jail 394
New, independent facility OH Hamilton County Justice Complex County complex 396
New, independent facility OH Logan County Jail and Office Complex County complex 398
New, independent facility OH Madison Correctional Institution State prison 400
New, independent facility OH Ottawa County Detention Facility County complex 404
New, independent facility OH Ross Correctional Institution State prison 406
New, independent facility OH Wayne County Justice Center County complex 408
New, independent facility OK Cleveland County Detention Center County complex 410
New, independent facility OK Kay County Detention Facility County complex 412
New, independent facility OK Lexington Assessment & Reception Center, Phase I

and I State prison 416
New, independent facility OK Muskogee County/City Detention Facility County and city jails 420
New, independent facility OR Jackson County Jail County jail 426
New, independent facility OR Justice Center County complex 428
New, independent facility PA Lycoming County Prison County jail 434
New, independent facility PA Philadelphia Industrial Correctional Center County and city jails 436
New, independent facility PA Schuylkill County Prison County jail 438
New, independent facility PA State Correctional Institution at Smithfield State prison 440
New, independent facility PA Warren County Jail County jail 444
New, independent facility PA Wyoming County Jail County jail 446
New, independent facility SC Lieber Correctional Institution State prison 452
New, independent facility SC Myrtle Beach Law Enforcement Center City complex 454
New, independent facility TN Shelby County Justice Center County complex 458
New, independent facility TX Austin County Jail County complex 460
New, independent facility TX Beto I Unit State prison 462
New, independent facility TX Beto I Unit State prison 464
New, independent facility X Bexar County Juvenile Center County complex 466
New, independent facility TX Brazoria County Sheriff’s Department Detention

CenterII County jail 468
New, independent facility TX Cameron County Detention Center County jail 470
New, independent facility TX Chambers County Law Enforcement Center County complex 472
New, independent facility TX Coffield Unit State prison 474
New, independent facility TX Comal County Jail County complex 476
New, independent facility TX Ellis I Unit (Phase I and IT) State prison 482
New, independent facility TX Fayette County Detention Center County complex 484
New, independent facility TX Federal Correctional Institution Federal prison 486
New, independent facility X Fort Bend County Jail County complex 490
New, independent facility TX Freeport Police and Courts Building City complex 494
New, independent facility TX Hunt County Criminal Justice Center County complex 500
New, independent facility TX Jester Unit Number 3 State prison 502
New, independent facility TX Katy Police Department City complex 504
New, independent facility TX Lew Sterrett Justice Center County and city jails 506
New, independent facility TX Missouri City Police Department City complex 510
New, independent facility TX Pearland Public Safety Building City complex 516
New, independent facility TX San Patricio County Sheriff’s Department County complex 518
New, independent facility TX Smith County Jail County jail 520
New, independent facility TX Starr County Jail County jail 522
New, independent facility TX TDC Hospital at Galveston State prison hospital 524
New, independent facility TX Wallace Pack UnitI State prison 528
New, independent facility TX Wallace Pack Unit II State prison 530
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Category of construction (continued)
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Category State Facility name Facility type Page
New, independent facility TX Westwide Police Area Command Station City complex 532
New, independent facility uT Orange Street Community Correctional Center State correctional facility 534
New, independent facility uT Uintah County Jail County jail 536
New, independent facility uT Young Adult Correctional Facility State prison 538
New, independent facility VA Alexandria Detention Center City complex 544
New, independent facility VA Pittsylvania County Jail County jail 550
New, independent facility VA Roanoke City Jail City complex 552
New, independent facility VT St. Johnsbury Community Correctional Center County jail/State prison 542
New, independent facility WA Benton County Justice Center County complex 554
New, independent facility WA Jefferson County Correctional Facility County complex 558
New, independent facility WA Twin Rivers Corrections Center State prison 562
New, independent facility WA Whitman County Correctional Facility County complex 566
New, independent facility WI Burnett County Government Center County complex 570
New, independent facility WI Columbia Correctional Institution State prison 572
New, independent facility WI Oshkosh Correctional Institution State prison 574
New, independent facility WI Rusk County Law Enforcement Facility County complex 576
New, independent facility 'A% Ohio County Correctional Center County and city complex 568
Phased project (future) CA Placer County Jail County complex 128
Phased project (future) CA Sonoma North County Detention Facility County jail 146
Phased project (future) CO Pitkin County Jail County complex 168
Phased project (future) KS Kansas State Penitentiary (Phase One) State prison 250
Phased project (future) OH Ottawa County Detention Facility County complex 404
Phased project (future) MI Correction Camp Cusino State prison 290
Phased project (future) PA Philadelphia Industrial Correctional Center County and city jails 436
Phased project (future) TX Lew Sterrett Justice Center County and city jails 506
Phased project (future) TX Orange County Jail County complex 514
Phased project (future) TX Victoria County Jail County complex 526
Phased project (future) VA Roanoke City Jail City complex 552
Phased project (past) AK Cook Inlet Pre-Trial Facility Phase II State pre-trial facility 62
Phased project (past) AZ Arizona State Prison—Perryville State prison 80
Phased project (past) NY Elmira Correctional & Reception Center Food Service &

Dining Facility State prison 366.
Phased project (past) SC Clemson Police Department City complex 448
Remodeling/renovation AK Fairbanks Correctional Center State prison 64
Remodeling/renovation AK Wildwood Correctional Center State prison 74
Remodeling/renovation AR Cummins Unit—Medium Security State prison 98
Remodeling/renovation CA Nevada County Detention Center Restitution center 124
Remodeling/renovation CA Orange County Sheriff’s Intake Release Center County jail 126
Remodeling/renovation CA Plumas County Sheriff’s Department & Detention

Facility County jail 130
Remodeling/renovation CA Sonoma North County Detention Facility County jail 146
Remodeling/renovation CA Stanislaus County Jail County complex 148
Remodeling/renovation CA Tuolumne County Jail County jail 154
Remodeling/renovation CA Yuba County Jail County jail 156
Remodeling/renovation FL Alachua County Corrections Facility County jail 178
Remodeling/renovation FL Santa Rosa County Jail County complex 192
Remodeling/renovation FL Seminole County Correctional Facility County jail 194
Remodeling/renovation IN Marion County Jail County complex 242
Remodeling/renovation LA Dixon Correctional Institute State prison 258
Remodeling/renovation MA Longwood Treatment Center Treatment facility 286
44 NIlJ/National Directory of Corrections Construction



Category of construction (continued)
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Remodeling/renovation MD Montgomery County Detention Center County complex 278
Remodeling/renovation MI Grand Traverse County Correctional Facility County and city complex 292
Remodeling/renovation MI Macomb County Jail County jail 294
Remodeling/renovation MO Farmington Correctional Center State prison 310
Remodeling/renovation MT Pondera County Jail County complex 324
Remodeling/renovation NJ Trenton State Prison State prison 346
Remodeling/renovation NY Brooklyn Correctional Facility City jail 364
Remodeling/renovation NY Elmira Correctional & Reception Center Food Service &

Dining Facility State prison 366
Remodeling/renovation NY Erie County Holding Center County jail 370
Remodeling/renovation NY Kirby Forensic Psychiatric Center State treatment center 376
Remodeling/renovation NY Masten Park Secure Center State center for youth 378
Remodeling/renovation OK Oklahoma State Penitentiary State prison 422
Remodeling/renovation PA Allegheny County Jail Annex County jail 430
Remodeling/renovation PA Schuylkill County Prison County jail 438
Remodeling/renovation SC Clemson Police Department City complex 448
Remodeling/renovation TX Darrington Unit State prison 478
Remodeling/renovation TX Ferguson Unit State prison 438
Remodeling/renovation TX Harris County Juvenile Detention Home County complex 496
Remodeling/renovation TX Liberty County Jail County complex 508
Remodeling/renovation WA Thurston County Corrections Facility County complex 560
Temporary housing AZ Arizona State Prison—Perryville State prison 80
Temporary housing CA Placer County Jail County complex 128
Temporary housing CT J. Bernard Gates Correctional Unit State jail 174
Temporary housing FL Alachua County Corrections Facility County jail 178
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Facility name

Index

Facility name State Facility type Page
Adams County Detention Facility CO County jail 158
Alachua County Corrections Facility FL County jail 178
Alameda County North County Jail CA County jail 106
Alamosa County Law Enforcement Center CcO County complex 160
Alexandria Detention Center VA City complex 544
Allegheny County Jail Annex PA County jail 430
Arizona State Prison—Florence AZ State prison 78
Arizona State Prison—Perryville AZ State prison 80
Arkansas Valley Correctional Facility CO State prison 162
Ashtabula County Justice Center OH County complex 392
Augusta County Jail VA County jail 546
Austin County Jail TX County complex 460
Baltimore City Correctional Center MD State prison 272
Baltimore City Jail MD City jail 274
Benton County Justice Center WA County complex 554
Bernalillo County Detention Center (South Tower) NM County jail 350
Beto I Unit TX State prison 462
Beto II Unit TX State prison 464
Bexar County Juvenile Center TX County complex 466
Blair County Prison PA County jail 432
Brazoria County Sheriff’s Department Detention Center I1 TX County jail 468
Bridgeport Correctional Center: Modular Units CT State prison 172
Brooklyn Correctional Facility NY City jail 364
Burnett County Government Center WI County complex 570
California Correctional Institution CA State prison 108
California Medical Facility—South CA State prison 110
California State Prison—Sacramento County/Folsom CA State prison 112
Camden County Correctional Facility NJ County jail 336
Cameron County Detention Center TX County jail 470
Central New Mexico Correctional Facility NM State prison 352
Centralia Correctional Center IL State prison 208
Chambers County Law Enforcement Center TX County complex 472
Chouteau County Law Enforcement Facility MT County complex 318
Clark County Detention Center NV County jail 334
Clark County Detention Facility AR County complex 96
Clarke County Correctional Institution GA County jail 200
Clay County Detention Center MO County jail 308
Clemson Police Department SC City complex 448
Clermont County Jail OH County jail 394
Cleveland County Detention Center OK County complex 410
Cochise County Jail AZ County jail 82
Coffield Unit TX State prison 474
Columbia Correctional Institution Wi State prison 572
Comal County Jail TX County jail 476
Contra Costa County Detention Facility CA County complex 114
Cook County Medical and Psychiatric Facility—RTU Building IL County jail 210
Cook Inlet Pre-Trial Facility AK State detention facility 60
Cook Inlet Pre-Trial Facility Phase I AK State pre-trial facility 62
Correction Camp Cusino MI State prison 290
Craven County Law Enforcement Center NC County complex 384
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Facility NAamMme (continued)

Index

Facility name

Cummins Unit—Medium Security

Danville Correctional Center

Darrington Unit

Delaware Correctional Center (Maximum Security)

Delta County Criminal Justice Facility

Diagnostic Unit

Dixon Correctional Center

Dixon Correctional Institute

Dodge County Judicial Center

Dooly County Jail

Douglas County Correctional Center

Douglas County Jail

DuPage County Jail and Sheriff’s Department

Dwight Correctional Center (1979 Addition)

Dwight Correctional Center (1984 Addition)

East Moline Correctional Center

Eastern Correctional Center

Eastern Correctional Institution

Ellis IT Unit (Phase I and II)

Elmira Correctional & Reception Center Food Service & Dining
Facility

Elmwood—Barracks 24

Erie County Correctional Facility

Erie County Holding Center

Fairbanks Correctional Center

Fairfax County Adult Detention Center and Pre-Release Center

Farmington Correctional Center

Fayette County Detention Center

Federal Correctional Institution

Federal Correctional Institution (Phoenix)

Federal Correctional Institution (Tucson)

Federal Correctional Institution

Federal Correctional Institution

Federal Correctional Institution (Otisville)

Federal Correctional Institution (Ray Brook)

Federal Correctional Institution

Federal Detention Center

Feliciana Forensic Facility

Ferguson Unit

Foothill Communities Law & Justice Center

Forks City Jail

Fort Bend County Jail

Fort Bend County Jail (Expansion)

Franklin County Detention/Law Enforcement Facility

Freeport Police and Courts Building

Fulton Reception and Diagnostic Center, Phase I

Garfield County Jail

Garland County Detention Facility

Gerald L. Gormley Justice Facility

Gilliam Psychiatric Center

State

IL

DE
Cco
X
IL
LA
NE
GA
NE
IL
IL
IL
IL
IL
NC
MD
TX

NY
CA
NY
NY
AK
VA
MO
TX
AL

AZ
FL
KY
NY
NY
TX
LA
LA
TX
CA
WA
X
TX
ME
TX
MO
Cco
AR
NJ
SC

Facility type

State prison
State prison
State prison
State prison
County complex
State prison
State prison
State prison
County complex
County jail
County jail
County complex
County complex
State prison
State prison
State prison
State prison
State prison
State prison

State prison
County jail
County jail
County jail

State prison
County complex
State prison
County complex
Federal prison
Federal prison
Federal prison
Federal prison
Federal prison
Federal prison
Federal prison
Federal prison
Federal complex
State complex
State prison
County complex
City complex
County complex
County jail
County complex
City complex
State prison
County jail
County jail
County complex
State prison

Page

98
212
478
176
164
480
214
258
328
202
330
216
218
220
222
224
386
276
482

366
116
368
370

548
310
484

54

84

86
180
254
372
374
486
260
262
488
118
556
490
492
270
494
312
166
100
338
450
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Facility name State Facility type Page
Graham Correctional Center IL State prison 226
Grand Traverse County Correctional Facility Ml County and city complex 292
Hamilton County Justice Complex OH County complex 396
Harris County Juvenile Detention Home TX County complex 496
Hennepin County Juvenile Detention Center MN Juvenile detention facility 298
Hidalgo County Jail TX County jail 498
Hiland Mountain Correctional Center AK State prison 66
Hunt Correctional Center LA State prison 264
Hunt County Criminal Justice Center TX County complex 500
Illinois Youth Center—Kankakee (Dining Facility) IL Juvenile correctional facility 228
Illinois Youth Center—Kankakee (Housing Unit) IL Juvenile correctional facility 230
J. Bernard Gates Correctional Unit CT State jail 174
Jackson County Adult Detention Center MS County jail 302
Jackson County Detention Center MO County complex 314
Jackson County Jail OR County jail 426
Jefferson County Correctional Facility WA County complex 558
Jefferson County Criminal Justice Center MT County complex 320
Jefferson County Jail AL County jail 56
Jester Unit Number 3 TX State prison 502
Johnson County Juvenile Hall KS Juvenile detention facility 248
Justice Center OR County complex 428
Kansas State Penitentiary (Phase One) KS State prison 250
Katy Police Department TX City complex 504
Kay County Detention Facility OK County complex 412
Kings County Branch Jail CA County jail 120
Kirby Forensic Psychiatric Center NY State treatment center 376
Knox County Jail KY County jail 256
Lacy Security Facility CA County jail 122
Leon County Jail FL County jail 182
Leon County Justice Complex FL County complex 184
Lew Sterrett Justice Center X County and city jails 506
Lewis and Clark County Criminal Justice Facility MT County complex 322
Lexington Assessment & Reception Center OK State prison 414
Lexington Assessment & Reception Center, Phase I and I OK State prison 416
Liberty County Jail TX County complex 508
Lieber Correctional Institution SC State prison 452
Logan County Jail and Office Complex OH County complex 398
Longwood Treatment Center MA Treatment facility 286
Louisiana Correctional Institute for Women LA State prison 266
Lycoming County Prison PA County jail 434
Mabel Bassett Correctional Center OK State prison 418
Macomb County Jail MI County jail 294
Madison Correctional Institution OH State prison 400
Marion County Detention Center FL County jail 186
Marion County Jail IN County complex 242
Martin Correctional Institution FL State prison 188
Massachusetts Correctional Institution Norfolk MA State prison 288
Masten Park Secure Center NY State center for youth 378
Mat-su Pre-Trial Facility AK State prison 68
Maui Community Correctional Center HI County and city jails/State prison 206
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Facility name

Maximum Security Unit, Tucker Unit

Meadow Creek Correctional Center

Middlesex County Correctional Facility

Minnesota Supervised Living Facility

Mississippi State Penitentiary—Unit 29

Missouri City Police Department

Missouri Eastern Correctional Center

Montgomery County Detention Center

Mountain View Unit

Muskogee County/City Detention Facility

Myrtle Beach Law Enforcement Center

Nashville Community Service Center

Nebraska State Penitentiary

Nevada County Detention Center

North Carolina Central Prison

North Facility

Northwest State Correctional Facility

Ocean County Justice Complex

Ohio County Correctional Center

Ohio Reformatory for Women

Oklahoma State Penitentiary

Orange County Jail

Orange County Sheriff’s Intake Release Center
Orange Street Community Correctional Center
Oshkosh Correctional Institution

Ottawa County Detention Facility

Ouachita Correctional Center

Palmer Correctional Center Medium Security Facility
Pearland Public Safety Building

Penitentiary of New Mexico

Peoria County Adult Detention and Work Release Facility
Philadelphia Industrial Correctional Center

Pima County Adult Detention Center

Pima County Adult Detention Center (Addition)
Pinal Mountain Juvenile Institution

Pinellas County Jail—Medium Security Facility
Pitkin County Jail

Pittsylvania County Jail

Placer County Jail

Plumas County Sheriff’s Department & Detention Facility
Polk County Jail

Pondera County Jail

Pre-Trial Detention Facility

Prince George’s County Correctional Center

Richard J. Donovan Correctional Facility at Rock Mountain
Richmond County Law Enforcement and Justice Center
Rikers Island: Modular Units

Roanoke City Jail

Rock Island County Jail

Ross Correctional Institution

State

AR
AK
NJ
MN
MS
TX
MO
MD
TX
OK
SC
TN
NE
CA
NC
NY
vT
NJ
wV
OH
OK
TX
CA
uT
WI
OH
OK
AK
TX
NM
IL
PA

AZ
AZ
FL
CO
VA
CA
CA
IA
MT
CA
MD
CA
GA
NY
VA
IL
OH

Facility type

State prison

State prison
County jail

State prison

State prison

City complex
State prison
County complex
State prison
County and city jails
City complex
State prison

State prison
Restitution center
State prison

City jail

State prison
County complex
County complex
State prison

State prison
County complex
County jail

State correctional facility
State prison
County complex
State prison

State prison

City complex
State prison
County complex
County and city jails
County jail
County jail
Juvenile correctional facility
County jail
County complex
County jail
County complex
County jail
County jail
County complex
County jail
County jail

State prison
County complex
City jail

City complex
County complex
State prison

Page

102
70
340
300
304
510
316
278
512
420
454
456
332
124
388
380
540
342
568
402
422
514
126
534
574
404
424
72
516
354
232
436
88

92
190
168
550
128
130
244
324
132
280
134
204
382
552
234
406
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Rusk County Law Enforcement Facility WI County complex 576
Sacaton Juvenile Rehabilitation Center AZ Juvenile rehabilitation center 94
Saline County Detention Facility AR County jail 104
San Joaquin County Honor Farm Women’s Minimum Security

Facility CA County jail 136
San Patricio County Sheriff’s Department TX County complex 518
Santa Barbara County Main Jail CA County jail 138
Santa Cruz County Jail (Phase I) CA County jail 140
Santa Rosa County Jail FL County complex 192
Schuylkill County Prison PA County jail 438
Sequoia Field Detention Facility CA County jail 142
Seminole County Correctional Facility FL County jail 194
Shasta County Justice Center CA County complex 144
Shawnee Correctional Center IL State prison 236
Shawnee County Department of Corrections KS County complex 252
Shelby County Justice Center TN County and city complex 458
Sheridan Correctional Center (Kitchen/Dining Facility) IL State prison 238
Sheridan Correctional Center (Medical/Security Services) IL State prison 240
Smith County Jail TX County jail 520
Somerset County Detention Center MD County jail 282
Sonoma North County Detention Facility CA County jail 146
South Florida Reception Center FL State prison 196
Southern Correctional Center NC State prison 390
Southern New Mexico Correctional Facility NM State prison 356
Southern State Correctional Facility: Modular Units (Phase I and II) NJ State prison 344
St. Johnsbury Community Correctional Center VT County jail/State prison 542
Stanislaus County Jail CA County complex 148
Starr County Jail TX County jail 522
State Correctional Institution at Smithfield PA State prison 440
State Prison of Southern Michigan MI State prison hospital 296
State Regional Correctional Facility at Mercer PA State prison 442
Summit County Justice Center CO County complex 170
Sunnyvale Public Safety Building and Temporary Holding Facility CA City complex 150
TDC Hospital at Galveston TX State prison hospital 524
Thurston County Corrections Facility WA County complex 560
Torrance Police Department CA City complex 152
Trenton State Prison NJ ‘State prison 346
Tunica County Jail and Sheriff’s Department MS County complex 306
Tuolumne County Jail CA County jail 154
Twin Rivers Corrections Center WA State prison 562
Uintah County Jail UT County jail 536
Union Correctional Institution FL State prison 198
Victoria County Jail X County complex 526
Wallace Pack Unit I TX State prison 528
Wallace Pack Unit II TX State prison 530
Warren County Correctional Center NJ County jail 348
Warren County Jail PA County jail 444
Washington Correctional Institute LA State prison 268
Washington Corrections Center Intensive Management Unit WA State prison 564
Washington County Detention Center MD County jail 284
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Wayne County Justice Center

West Jefferson Correctional Facility
Western New Mexico Correctional Facility
Westside Police Area Command Station
‘Whitman County Correctional Facility
Wildwood Correctional Center

Woodbury Law Enforcement Center
Wyoming County Jail

Yellowstone County Detention Facility
Young Adult Correctional Facility

Youth Diagnostic and Development Center
Youth Diagnostic and Development Center—Phase III
Yuba County Jail

Yukon-Kuskokwim Correctional Center

State

OH
AL
NM
TX
WA
AK
IA
PA
MT
uT
NM
NM
CA
AK

Facility type

County complex

State prison

State prison

City complex

County complex

State prison

County complex
County jail

County complex

State prison

Youth detention facility
Youth detention facility
County jail

State prison

Page

408

58
358
532
566

74
246
446

326
538
360
362
156

76
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Federal Correctional Institution

Jurisdiction official: J. Michael Quinlan, Director, Bureau of Prisons

Contact: Warden D.J. Southerland, Federal Correctional Institution, Talladega, AL 35160, 205-362—-0410
Architect: Charles H. McCauley Associates, Inc., 1400 South 20th Street, P.O. Box 335, Birmingham, AL 35201, 205-933-7100
Construction manager: Lasker Goldman Corporation, 470 Park Avenue South, New York, NY 10016, 212-481-3409

Groundbreaking: September 1977
Finish date: September 1979
Construction time: 24 months

Design capacity: 324

Total cost: $10,069,300

Total annual operating costs:
$6,500,000

Category: New, independent facility
Facility type: Federal prison
Building configuration: Campus style

Costs

Total: $10,069,300
Building only: $10,069,050

Housing area: $6,002,840
Housing per inmate: $18,527
Housing per cell: $18,527

Total per inmate: $31,078
Total per GSF: $38.73

Total annual operating costs: $6,500,000

Security

Perimeter: Double fence; patrols

Inmate security level:
Maximum: 0 (use, 5%)
Medium: 75% (use, 90%)
Minimum: 25% (use, 5%)

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Manual locking

Floor surface: Vinyl tile

Intercom: One-way to common areas

HVAC: Air conditioning

Plumbing: China

Furniture: Wood; steel

Fire protection: Sprinklers for common
areas

Dimensions

Gross square feet/corrections: 260,000
Gross square feet/other: 0

Gross square feet/total: 260,000
Housing area square feet: 155,000
Gross square feet per inmate: 802
Size of cells: 106 square feet (single)
Net/gross square feet: Unknown

Construction type

Structural: Steel frame

Exterior walls: CMU block

Interior walls: CMU block

Exterior surface/facade: Natural wall,
no coating or treatment

Inmate design capacity

Single occupancy: 324
Double occupancy: 0
Dorms: 0

Special housing: 0
General population: 324
Total: 324

Current staff

Full-time equivalent:
Administration: 28
Security: 100
Programs/treatment: 39
Maintenance: 46
Total: 213

Current inmate/staff ratio: 4.13:1

Inmate housing areas

Design: Module/pod

Cells per unit: 54

Inmates per unit: 54

Management type: Direct supervision

October 1985 population: 879

Facility commitment: Federal prisoners

Means to handle crowding: Bunk beds in
cell

Construction process

Finance method: Federal funds

Contract method: Construction manage-
ment fast track

Use of inmate labor: None

Use of prefabrication: None

Architect’s reported analyses

Factors affecting construction costs:

Positive: Phased construction, fast track
construction management

Negative: Government procedures,
regulations, “red tape”; complex
electronic, mechanical, and electrical
systems

Factors affecting time schedule:

Positive: Phased construction, fast track
construction management; advanced
order of materials and hardware; coordi-
nation of design between parties

Negative: Slow responses and delivery
from vendors, suppliers; government
“red tape”; complex electronic,
mechanical, and electrical systems
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Jefferson County Jail

Jurisdiction official: A. Melvin Bailey, Sheriff

Contact: Deputy Sheriff Glenn Anderson, Jefferson County Jail, 809 21 Street North, Birmingham, AL 35263, 205-325-5936
Architect: Giattina Fisher & Company Architects, Inc., 2031 11th Avenue South, Birmingham, AL 35255, 205-933-9060

Construction manager: None

Groundbreaking: January 1982
Finish date: July 1984
Construction time: 31 months

Design capacity: 623

Total cost: $18,200,000

Total annual operating costs:
$4,480,409

Category: New, independent facility
Facility type: County jail
Building configuration: High rise

Costs

Total: $18,200,000
Building only: N/A

Housing area: $14,700,000
Housing per inmate: $25,699
Housing per cell: $28,053

Total per inmate: $29,213
Total per GSF: $80.83

Total annual operating costs: $4,480,409

Security

Perimeter: Building exterior; alarm/
detection systems
Inmate security level:
Maximum: 96%
Medium: 0
Minimum: 4%

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Remote unlocking only

Floor surface: Vinyl tile; carpet in control
rooms and administrative areas

Intercom: Two-way to cells and common
areas; direct to secure stations

HVAC: Air cond.; heating/air circ. ; cent.
heat. plant with boilers, fans, chillers,
cool. towers; pip. to heat. coils

Plumbing: Stainless combination unit

Furniture: Steel; stainless steel

Fire protection: Smoke det. for com.
areas; sprinklers for cells and com.
areas; man. alarm stations; fire pump;
emer. gen.; comp. cont. for HVAC

Dimensions

Gross square feet/corrections: 225,173
Gross square feet/other: 0

Gross square feet/total: 225,173
Housing area square feet: 181,580
Gross square feet per inmate: 361
Size of cells: 70 square feet (single)
Net/gross square feet: N/A

Construction type

Structural: Cast-in-place concrete frame,
flat plate

Exterior walls: CMU block; brick

Interior walls: Cast-in-place concrete;
CMU block

Exterior surface/facade: Brick

Inmate design capacity

Single occupancy: 500
Double occupancy: 0
Dorms: 72

Special housing: 51
General population: 572
Total: 623

Current staff

Full-time equivalent:
Administration: 10
Security: 104
Programs/treatment: 7 (+ 4 not in
budget)
Maintenance: 0 (+ 6 not in budget)
Total: 121 (+ 10 not in budget)
Current inmate/staff ratio: 2.58:1

Inmate housing areas

Design: Module/pod

Cells per unit: 12

Inmates per unit: 12

Management type: Remote surveillance;
patrols

October 1985 population: 312

Facility commitment: Local jail inmates
and State prisoners

Means to handle crowding: None needed

Construction process

Finance method: Local funds;
G.O. Bond issue

Contract method: Conventional; three
bid packages

Use of inmate labor: None

Use of prefabrication: Limited; casework,
detention furnishings

Architect’s reported analyses

Factors affecting construction costs:

Positive: Simple construction methods,
repetitiveness of design; good
competition, favorable market: high-
rise design with stacking cells and
utilities

Negative: Difficult site conditions;
complex electronic, mechanical, and
electrical systems

Factors affecting time schedule:

Positive: Phased construction; coordina-
-tion of design, team/contractor/owner;
all parties local

Negative: Slow responses and delivery
from vendors, suppliers; weather
problems
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West Jefferson Correctional Facility

Jurisdiction official: Morris L. Thigpen, Commissioner, Department of Corrections

Contact: John E. Nagle, Warden, West Jefferson Correctional Facility, 100 Warrier Lane, Bessemer, AL 35023, 205-436-3681

Joint venture architects: Tiller/Butner/Rosa Architects, 416 South Perry Street, Montgomery, AL 36104, 205-834-6170
Wittenberg, Delony & Davidson, Inc., 840 Savers Federal Building, Little Rock, AR 72201, 501-376-6681

Construction manager: Brice Building Company/Champion Construction Company, 2721 2nd Avenue North, Birmingham,

AL 35201, 205-252-9911

Groundbreaking: December 1981
Finish date: March 1984
Construction time: 28 months

Design capacity: 994

Total cost: $23,420,685

Total annual operating costs:
$13,111,599

Category: New, independent facility

Facility type: State prison

Building configuration: Wings connect-
ing housing pods

Costs
Total: $23,420,685
Building only: $20,120,685

Housing area: $13,321,500
Housing per inmate: $13,876,562
Housing per cell: $22,276,755
Total per inmate: $23,562

Total per GSF: $74.23

Total annual operating costs: $13,111,599

Security

Perimeter: Double fence; alarm/
detection systems, razor wire on
and between fences; towers; patrols

Inmate security level:

Maximum: 25%
Medium: 50%
Minimum: 25%

Inmate cells

Doors/material: Steel

Doors/type: Swinging; sliding

Doors/locking: Motor driven and remote
locking; remote locking only

Floor surface: Sealed concrete

Intercom: Two-way to common areas

HVAC: Heating/air circulation only;
gas-fired boiler

Plumbing: Stainless

Furniture: Steel; concrete

Fire protection: Smoke detectors and
sprinklers for cells and common areas;
manual alarm stations

Dimensions

Gross square feet/corrections: 315,522
Gross square feet/other: 0

Gross square feet/total: 315,522
Housing area square feet: 220,900
Gross square feet per inmate: 191
Size of cells: 70 square feet (single)
Net/gross square feet: N/A

Construction type

Structural: Load bearing precast panels
(floors); load bearing concrete block

Exterior walls: CMU block

Interior walls: CMU block

Exterior surface/facade: CMU block only

Inmate design capacity

Single occupancy: 192
Double occupancy: 768
Dorms: 0

Special housing: 34
General population: 960
Total: 994

Current staff

Full-time equivalent:
Administration: 42
Security: 243
Programs/treatment: 26
Maintenance: 10
Total: 321

Current inmate/staff ratio: 3.09:1

Inmate housing areas

Design: Module/pod

Cells per unit: 96

Inmates per unit: 96 or 192

Management type: Remote surveillance

July 1985 population: 1,352

Facility commitment: State prisoners

Means to handle crowding: Bunk beds
in cell

Construction process

Finance method: State funds

Contract method: Conventional, two
separate contracts

Use of inmate labor: None

Use of prefabrication: Moderate, pre-
engineered metal roof and frame,
precast panels

Architects’ reported analyses

Factors affecting construction costs:

Positive: Phased construction; less
expensive materials and hardware

Negative: Difficult site conditions—
abandoned coal mine

Factors affecting time schedule:

Positive: Simple construction methods,
repetitiveness of design; phased
construction, coordination of design
between parties

Negative: Site preparation lengthy
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Cook Inlet Pre-Trial Facility

Jurisdiction official: Susan Humphrey-Barnett, Commissioner, Department of Corrections

Contact: Superintendent Charles Moses, Cook Inlet Pre-Trial Facility, P.O. Box 103155, 1300 East 4th Avenue, Anchorage,

AK 99510, 907-258-7267

Architects: Hellmuth, Obata & Kassabaum, Inc., One Lombard Street, San Francisco, CA 94111, 415-627-1600
CCC Architects Alaska, 413 West Seventh, Suite 100, Anchorage, AK 99501, 907-272-3567

Construction manager: None

Groundbreaking: September 1979
Finish date: June 1983
Construction time: 45 months

Design capacity: 228

Total cost: $21,000,000

Total annual operating costs:
$8,505,683

Category: New, independent facility

Facility type: State detention facility

Building configuration: Integrated
structure; clusters

Costs

Total: $21,000,000
Building only: $20,000,000

Housing area: $9,800,000
Housing per inmate: $45,370
Housing per cell: $45,370

Total per inmate: $92,105
Total per GSF: $235.05

Total annual operating costs: $8,505,683

Security

Perimeter: Building exterior; double
fence; razor wire on fence
Inmate security level:
Maximum: 15%
Medium: 65%
Minimum: 20%

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Remote locking

Floor surface: Dexotex

Intercom: Two-way to dayroom

HVAC: Heating/air circulation only

Plumbing: Stainless

Furniture: Precast concrete

Fire protection: Smoke detectors and
sprinklers for cells

Dimensions

Gross square feet/corrections: 89,341
Gross square feet/other: 0

Gross square feet/total: 89,341
Housing area square feet: 59,000
Gross square feet per inmate: 392
Size of cells: 70 square feet (single)
Net/gross square feet: 66%

Construction type

Structural: Steel frame; CIP concrete
frame; precast conc. frame (col. and
beam)

Exterior walls: Precast panels

Interior walls: Precast panels; CMU block
with solid grout

Exterior surface/facade: Unknown

Inmate design capacity

Single occupancy: 216
Double occupancy: 0
Dorms: 0

Special housing: 12
General population: 216
Total: 228

Current staff

Full-time equivalent:
Administration: 14
Security: 95
Programs/treatment: 6
Maintenance: 12
Total: 127

Current inmate/staff ratio: 3.13:1

Inmate housing areas

Design: Module/pod

Cells per unit: 12 to 24

Inmates per unit: 12 to 48

Management type: Direct supervision

October 1985 population: 398

Facility commitment: State prisoners

Means to handle crowding: Holding cells
in intake; transfer offenders

Construction process

Finance method: State funds

Contract method: Conventional

Use of inmate labor: None

Use of prefabrication: Moderate, tilt-up
walls

Architects’ reported analyses

Factors affecting construction costs:

Positive: Use of tilt-up construction

Negative: Alaskan prices; weather
problems

Factors affecting time schedule:
Positive: Tilt-up system
Negative: Weather problems
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Cook Inlet Pre-Trial Facility, Phase II (Expansion)

Jurisdiction official: Susan Humphrey-Barnett, Commissioner, Department of Corrections

Contact: Superintendent Charles Moses, Cook Inlet Pre-Trial Facility, P.O. Box 103155, 1300 East 4th Avenue, Anchorage,

AK 99510, 907-258-7267

Architect: CCC Architects Alaska, 431 West 7th Avenue, Suite 100, Anchorage, AK 99501, 907-272-3567

Construction manager: None

Groundbreaking: March 1984
Finish date: March 1985
Construction time: 12 months

Design capacity: 36

Total cost: $2,020,000

Total annual operating costs: $8,097,400
(entire facility)

Category: Expansion; phased project
(past)

Facility type: State pre-trial facility

Building configuration: Integrated
structure

Costs

Total: $2,020,000

Building only: $1,970,000
Housing area: $1,970,000
Housing per inmate: $54,722
Housing per cell: $54,722

Total per inmate: $56,111
Total per GSF: $260.11

Total annual operating costs: $8,097,400
(entire facility)

Security

Perimeter: Single fence; alarm/detection
systems; video camera surveillance
Inmate security level:
Maximum: 100%
Medium: 0
Minitaum: 0

Inmate cells

Doors/material: Steel

Doors/type: Swinging; sliding

Doors/locking: Motor driven and remote
locking; manual locking

Floor surface: Carpet, epoxy coating;
vinyl tile

Intercom: One-way to common areas

HVAC: Air conditioning; gas heat

Plumbing: Stainless combination unit

Furniture: Steel; concrete

Fire protection: Smoke detectors and
sprinklers for cells and common areas

Dimensions

Gross square feet/corrections: 7,766
Gross square feet/other: 0

Gross square feet/total: 7,766
Housing area square feet: 7,766
Gross square feet per inmate: 216
Size of cells: 86.3 square feet (single)
Net/gross square feet: 84%

Construction type

Structural: Load bearing precast panels;
steel frame

Exterior walls: Precast panels; metal siding

Interior walls: Precast panels; CMU block

Exterior surface/facade: Paint

Inmate design capacity

Single occupancy: 36
Double occupancy: 0
Dorms: 0

Special housing: 0
General population: 36
Total: 36

Current staff

Full-time equivalent:
Administration: 9
Security: 95
Programs/treatment: 10
Maintenance: 12
Total: 126 (entire facility)
Current inmate/staff ratio: N/A

Inmate housing areas

Design: Module/pod

Cells per unit: 36

Inmates per unit: 36

Management type: Intermittent and
remote surveillance; direct supervision

September 1986 population: 36

Facility commitment: Pre-trial detainees

Means to handle crowding: Use of intake
cells

Construction process

Finance method: State funds
Contract method: Conventional
Use of inmate labor: None
Use of prefabrication: Limited

Architect’s reported analyses

Factors affecting construction costs:

Positive: Use of precast standardized
structural components .

Negative: Attachment to existing facility
systems

Factors affecting time schedule:

Positive: Coordination of design between
parties; good administration

Negative: Slow responses and delivery
from vendors, suppliers; long lead time
for procuring locking mechanisms
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Fairbanks Correctional Center (Remodel/Expansion)
Jurisdiction official: Susan Humphrey-Barnett, Commissioner, Department of Corrections

Contact: Superintendent Gail Frank, Fairbanks Correctional Center, P.O. Box 317, Wilbur and Egan Streets, Fairbanks, AK 99707,

907-452-3125

Architect: Harold Wirum & Associates, S00 L Street, Suite 500, Anchorage, AK 99501-5996, 907-276-3400

Construction manager: None

Groundbreaking: May 1982
Finish date: June 1983
Construction time: 13 months

Design capacity: 72

Total cost: $7,914,000

Total annual operating costs: $1,070,400
(entire facility)

Category: Remodeling/renovation
project; expansion

Facility type: State prison

Building configuration: Integrated
structure

Costs

Total: $7,914,000

Building only: Unknown
Housing area: Unknown
Housing per inmate: Unknown
Housing per cell: Unknown

Total per inmate: $109,917
Total per GSF: $210.21

Total annual operating costs: $1,070,400
(entire facility)

Security

Perimeter: Double fence; razor wire on
fences
Inmate security level:
Maximum: 0
Medium: 100%
Minimum: 0

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Manual locking

Floor surface: Carpet; sheet vinyl

Intercom: One-way to common areas

HVAC: Heating/air circulation; oil fired
boilers

Plumbing: Stainless combination unit

Furniture: Steel

Fire protection: Smoke detectors for cells
and common areas; manual alarm
stations

Dimensions

Gross square feet/corrections: 37,648
Gross square feet/other: 0

Gross square feet/total: 37,648
Housing area square feet: 20,685
Gross square feet per inmate: 523
Size of cells: 76 square feet (single)
Net/gross square feet: Unknown

Construction type

Structural: Load bearing precast panels

Exterior walls: Precast panels

Interior walls: Precast panels; CMU block
Exterior surface/facade: Cement plaster

Inmate design capacity

Single occupancy: 72
Double occupancy: 0
Dorms: 0

Special housing: 0
General population: 72
Total: 72

Current staff

Full-time equivalent:
Administration: 0
Security: 10
Programs/treatment: O
Maintenance: 0
Total: 10 (addition only)
Current inmate/staff ratio: 10.0:1

Inmate housing areas

Design: Linear, outside

Cells per unit: 24

Inmates per unit: 24

Management type: Intermittent surveil-
lance

September 1986 population: 100

Facility commitment: State prisoners

Means to handle crowding: Second bunk
permanently attached to wall

Construction process

Finance method: State funds

Contract method: Conventional

Use of inmate labor: None

Use of prefabrication: Limited; precast
concrete panels

Architect’s reported analyses

Factors affecting construction costs:

Positive: Simple construction methods,
repetitiveness of design

Negative: High labor costs

Factors affecting time schedule:

Positive: Simple construction methods,
repetitiveness of design

Negative: Weather problems
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Hiland Mountain Correctional Center (Addition)

Jurisdiction official: Susan Humphrey-Barnett, Commissioner, Department of Corrections

Contact: Superintendent Frank Sauser, Hiland Mountain Correctional Center, P.O. Box 600, Eagle River, AK 99577, 907-694-9511
Architect: Harold Wirum & Associates, 500 L Street, Suite 500, Anchorage, AK 99501-5996, 907—276-3400

Construction manager: None

Groundbreaking: July 1981
Finish date: January 1983
Construction time: 18 months

Design capacity: 160

Total cost: $3,782,900

Total annual operating costs: $437,400
(addition only)

Category: New, ancillary building

Facility type: State prison

Building configuration: Wheel, spoke or
radial

Costs

Total: $3,782,900
Building only: $3,189,900
Housing area: $3,189,900

Housing per inmate: $19,937
Housing per cell: $39,874

Total per inmate: $23,643
Total per GSF: $195.70

Total annual operating costs: $437,400
(addition only)

Security

Perimeter: Double fence; alarm/detection
system; razor wire on fences
Inmate security level:
Maximum: 0
Medium: 0
Minimum: 100%

Inmate cells

Doors/material: Wooden

Doors/type: Swinging

Doors/locking: Manual locking

Floor surface: Carpet

Intercom: One-way to common areas

HVAC: Heating/air circulation

Plumbing: China

Furniture: Wood

Fire protection: Smoke detectors for cells
and common areas; manual alarm
stations

Dimensions

Gross square feet/corrections: 19,330
Gross square feet/other: 0

Gross square feet/total: 19,330
Housing area square feet: 19,330
Gross square feet per inmate: 121
Size of cells: 80 square feet (double)
Net/gross square feet: 91%

Construction type

Structural: Steel frame

Exterior walls: CMU block; wood siding
Interior walls: CMU block

Exterior surface/facade: Wood siding

Inmate design capacity

Single occupancy: 0
Double occupancy: 160
Dorms: 0

Special housing: 0
General population: 160
Total: 160

Current staff

Full-time equivalent:
Administration: 1
Security: 10
Programs/treatment: 0
Maintenance:
Total: 11 (addition only)
Current inmate/staff ratio: 9.09:1

Inmate housing areas

Design: Linear, outside

Cells per unit: 40

Inmates per unit: 80

Management type: Remote surveillance

February 1987 population: 100

Facility commitment: State prisoners

Means to handle crowding: Removable
bunk beds

Construction process

Finance method: State funds
Contract method: Conventional
Use of inmate labor: None
Use of prefabrication: None

Architect’s reported analyses

Factors affecting construction costs:
Positive: Simple construction methods,
repetitiveness of design; less
expensive materials and hardware
Negative: High labor costs

Factors affecting time schedule:

Positive: Simple construction methods,
repetitiveness of design

Negative: Weather problems; winter
construction
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Mat-su Pre-Trial Facility

Jurisdiction official: Susan Humphrey-Barnett, Commissioner, Department of Corrections

Contact: Superintendent Michael W. Dindinger, Mat-su Pre-Trial Facility, 339 East Dogwood, Palmer, AK 99645, 907-745-0944
Architect: McCool-McDonald of Alaska, Inc., 901 West 29th Avenue, Anchorage, AK 99503, 907-563-8474

Construction manager: None

Groundbreaking: May 1985
Finish date: July 1986
Construction time: 14 months

Design capacity: 56
Total cost: $2,200,000
Total annual operating costs: Unknown

Category: New, independent facility

Facility type: State prison

Building configuration: Integrated
structure

Costs

Total: $2,200,000
Building only: Unknown

Housing area: Unknown
Housing per inmate: Unknown
Housing per cell: Unknown

Total per inmate: $39,286
Total per GSF: $100.56

Total annual operating costs: Unknown

Security

Perimeter: Single fence; razor wire on
fence
Inmate security level:
Maximum: 14%
Medium: 86%
Minimum: 0

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Manual locking

Floor surface: Sealed concrete

Intercom: Two-way to cells

HVAC: Heating/air circulation; gas heat

Plumbing: China

Furniture: Steel

Fire protection: Sprinklers for cells and
common areas

Dimensions

Gross square feet/corrections: 21,878

Gross square feet/other: 0

Gross square feet/total: 21,878

Housing area square feet: 8,750

Gross square feet per inmate: 391

Size of cells: 88 square feet (gen. double;
spec. single)

Net/gross square feet: Unknown

Construction type

Structural: Load-bearing precast panels;
steel frame

Exterior walls: Precast panels

Interior walls: Precast panels; CMU block

Exterior surface/facade: Textured concrete

Inmate design capacity

Single occupancy: 0
Double occupancy: 48
Dorms: 0

Special housing: 8
General population: 48
Total: 56

Current staff

Full-time equivalent:
Administration: 6
Security: 24
Programs/treatment: 3
Maintenance: 3
Total: 36

Current inmate/staff ratio: 2.25:1

Inmate housing areas

Design: Module/pod

Cells per unit: 32

Inmates per unit: 56

Management type: Remote surveillance

October 1987 population: 81

Facility commitment: State prisoners

Means to handle crowding: Beds in
dayroom (weekends)

Construction process

Finance method: G.O. Bonds

Contract method: Conventional

Use of inmate labor: None

Use of prefabrication: Moderate; precast
components

Architect’s reported analyses

Factors affecting construction costs:

Positive: Prefabricated components,
factory assembly; less expensive
materials and hardware

Negative: Complex electronic, mechani-
cal, and electrical systems

Factors affecting time schedule:

Positive: Use of prefabricated compo-
nents, factory assembly

Negative: Complex electronic, mechani-
cal, and electrical systems
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Meadow Creek Correctional Center (Addition)

Jurisdiction official: Susan Humphrey-Barnett, Commissioner, Department of Corrections

Contact: Superintendent Frank Sauser, Meadow Creek Correctional Center, P.O. Box 600, Eagle River, AK 99687, 907-694-9511
Architect: Harold Wirum & Associates, 500 L Street, Suite 500, Anchorage, AK 99501-5996, 907-276-3400

Construction manager: None

Groundbreaking: October 1980
Finish date: July 1981
Construction time: 9 months

Design capacity: 30

Total cost: $2,833,428

Total annual operating costs: N/A
(addition)

Category: New, ancillary building

Facility type: State prison (women'’s
facility)

Building configuration: Clusters

Costs

Total: $2,833,428
Building only: $2,670,928
Housing area: $640,000

Housing per inmate: $22,857
Housing per cell: $22,857

Total per inmate: $94,448
Total per GSF: $89.16

Total annual operating costs: N/A
(addition)

Security

Perimeter: Building exterior; single fence;
alarm/detection system; camera
surveillance

Inmate security level:

Maximum: 0
Medium: 7%
Minimum: 93%

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Manual locking

Floor surface: Carpet

Intercom: One-way to cells; two-way to
common areas

HVAC: Heating/air circulation; gas heat

Plumbing: China

Furniture: Steel; wood

Fire protection: Smoke detectors and
sprinklers for cells and common areas;
manual alarm stations

Dimensions

Gross square feet/corrections: 31,780
Gross square feet/other: 0

Gross square feet/total: 31,780
Housing area square feet: 7,167
Gross square feet per inmate: 1,059
Size of cells: 80 square feet (single)
Net/gross square feet: Unknown

Construction type

Structural: Steel frame; CMU bearing walls
Exterior walls: CMU block

Interior walls: CMU block

Exterior surface/facade: Wood siding

Inmate design capacity

Single occupancy: 28
Double occupancy: 0
Dorms: 0

Special housing: 2
General population: 28
Total: 30

Current staff

Full-time equivalent:
Administration: 4
Security: 14
Programs/treatment: 2
Maintenance: 1
Total: 21 (addition only)
Current inmate/staff ratio: 1.05:1

Inmate housing areas

Design: Linear, outside

Cells per unit: 15

Inmates per unit: 20

Management type: Intermittent surveil-
lance

September 1986 population: 22

Facility commitment: Female State
prisoners

Means to handle crowding: Bunk beds in
rooms

Construction process

Finance method: State funds
Contract method: Conventional
Use of inmate labor: None
Use of prefabrication: None

Architect’s reported analyses

Factors affecting construction costs:

Positive: Simple construction methods,
repetitiveness of design; less expensive
materials and hardware

Negative: High labor costs

Factors affecting time schedule:

Positive: Simple construction methods,
repetitiveness of design

Negative: Weather problems; winter
construction
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Palmer Correctional Center Medium Security Facility

Jurisdiction official: Susan Humphrey-Barnett, Commissioner, Department of Corrections

Contact: Superintendent Joe Pendergrass, Palmer Correctional Center Medium Security Facility, P.O. Box 919, Mile 58 Glenn
Highway, Palmer, AK 99645, 907-745-5054
Architect: CCC Architects Alaska, 431 West 7th Avenue, Suite 100, Anchorage, AK 99501, 907-272-3567

Construction manager: None

Groundbreaking: July 1981
Finish date: July 1982
Construction time: 12 months

Design capacity: 104
Total cost: $2,350,000
Total annual operating costs: Unknown

Category: New, independent facility
Facility type: State prison
Building configuration: Clusters

Costs

Total: $2,350,000
Building only: $2,150,000

Housing area: $1,000,000
Housing per inmate: $10,000
Housing per cell: $10,000

Total per inmate: $22,596
Total per GSF: $64.90

Total annual operating costs: Unknown

Security

Perimeter: Single fence

Inmate security level:
Maximum: 3%
Medium: 97%
Minimum: 0

Inmate cells

Doors/material: Wooden

Doors/type: Swinging

Doors/locking: Unknown

Floor surface: Carpet; vinyl tile

Intercom: One-way to common areas

HVAC: Heating/air circulation; oil heat

Plumbing: China

Furniture: Steel; wood; vinyl/plastic

Fire protection: Smoke detectors and
sprinklers for cells and common areas

Dimensions

Gross square feet/corrections: 36,211

Gross square feet/other: 0

Gross square feet/total: 36,211

Housing area square feet: 15,705

Gross square feet per inmate: 348

Size of cells: 71 square feet (gen. single);
85 (spec. single)

Net/gross square feet: 85%

Construction type

Structural: Wood frame

Exterior walls: Wood siding

Interior walls: Wood studs, gypsum board
over plywood

Exterior surface/facade: Wood siding

Inmate design capacity

Single occupancy: 100
Double occupancy: 0
Dorms: 0

Special housing: 4
General population: 100
Total: 104

Current staff

Full-time equivalent:
Administration: 2
Security: 31
Programs/treatment: 6
Maintenance: 5
Total: 44

Current inmate/staff ratio: 2.84:1

Inmate housing areas

Design: Module/pod

Cells per unit: 20

Inmates per unit: 20

Management type: Office in each pod,
inmates circulate during day

July 1986 population: 125

Facility commitment: State prisoners

Means to handle crowding: Expansion
underway

Construction process

Finance method: State funds

Contract method: Turn-key design and
build

Use of inmate labor: Limited; construction
of cell furnishings and landscaping

Use of prefabrication: None

Architect’s reported analyses

Factors affecting construction costs:

Positive: Simple construction methods,
repetitiveness of design; good
competition, favorable market; less
expensive materials and hardware;
design-build contracting

Negative: None

Factors affecting time schedule:

Positive: Simple construction methods,
repetitiveness of design; coordination
of design between parties; design-build
contract

Negative: Weather problems
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Wildwood Correctional Center (Remodel)

Jurisdiction official: Susan Humphrey-Barnett, Commissioner, Department of Corrections

Contact: Superintendent Russell Moody, Wildwood Correctional Center, Building #10, Chugach Avenue, Kenai, AK 99611,

907-283-7296

Architect: Carmen Vincent Gintoli, 130 Trading Bay Road, Kenai, AK 99611, 907-283-7732

Construction manager: None

Groundbreaking: April 1984
Finish date: April 1985
Construction time: 12 months

Design capacity: 200
Total cost: $1,100,000
Total annual operating costs: $6,553,800

Category: Remodeling/renovation
project

Facility type: State prison

Building configuration: Integrated
structure

Costs

Total: $1,100,000
Building only: $1,100,000

Housing area: Unknown
Housing per inmate: Unknown
Housing per cell: Unknown

Total per inmate: N/A (remodel)
Total per GSF: $32.35

Total annual operating costs: $6,553,800

Security

Perimeter: Double fence; alarm/detection
systems; razor wire on fences; patrols
Inmate security level:
Maximum: 5%
Medium: 95%
Minimum: 0

Inmate cells

Doors/material: Solid; wooden

Doors/type: Swinging

Doors/locking: Manual locking

Floor surface: Carpet; vinyl tile

Intercom: None

HVAC: Steam heat; gas heat

Plumbing: China

Furniture: Unknown

Fire protection: Sprinklers for cells and
common areas

Dimensions

Gross square feet/corrections: 34,000

Gross square feet/other: 0

Gross square feet/total: 34,000

Housing area square feet: Unknown

Gross square feet per inmate: 170

Size of cells: 175 square feet (gen. double);
90 (spec. single); 145 (spec. double)

Net/gross square feet: Unknown

Construction type

Structural: ‘Cast-in-place concrete frame
Exterior walls: CMU block

Interior walls: CMU block

Exterior surface/facade: Paint

Inmate design capacity

Single occupancy: 0
Double occupancy: 190
Dorms: 0

Special housing: 10
General population: 190
Total: 200

Current staff

Full-time equivalent:
Administration: 9
Security: 64
Programs/treatment: 16
Maintenance: 7
Total: 96

Current inmate/staff ratio: 3.13:1

Inmate housing areas

Design: Linear, outside

Cells per unit: Unknown

Inmates per unit: Unknown

Management type: Intermittent surveil-
lance; video surveillance

May 1987 population: 300

Facility commitment: State prisoners

Means to handle crowding: Bunk beds in
cell

Construction process

Finance method: State funds

Contract method: Conventional

Use of inmate labor: Limited; painting,
vinyl tile, concrete cutting and coring,
and new wood doors

Use of prefabrication: None

Architect’s reported analyses

Factors affecting construction costs:

Positive: Good competition, favorable
market

Negative: Slow construction, lengthy
building time

Factors affecting time schedule:

Positive: None

Negative: None
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Yukon-Kuskokwim Correctional Center

Jurisdiction official: Susan Humphrey-Barnett, Commissioner, Department of Corrections

Contact: Superintendent James F. Symbol, Yukon-Kuskokwim Correctional Center, Pouch 400, Bethel, AK 99559, 907-543-5245
Architect: Harold Wirum & Associates, 500 L Street, Suite 500, Anchorage, AK 99501-5996, 907-276-3400

Construction manager: None

Groundbreaking: July 1983
Finish date: September 1984
Construction time: 14 months

Design capacity: 98
Total cost: $7,150,000
Total annual operating costs: $3,273,300

Category: New, independent facility

Facility type: State prison

Building configuration: Integrated
structure

Costs

Total: $7,150,000

Building only: $6,650,000
Housing area: Unknown
Housing per inmate: Unknown
Housing per cell: Unknown
Total per inmate: $72,959
Total per GSF: $271.55

Total annual operating costs: $3,273,300

Security

Perimeter: Building exterior; single fence
Inmate security level:

Maximum: 6%

Medium: 11%

Minimum: 83%

Inmate cells

Doors/material: Wooden

Doors/type: Swinging

Doors/locking: Manual locking

Floor surface: Vinyl tile

Intercom: Two-way to cells and common
areas

HVAC: Heating/air circulation; energy
recycle unit; waste heat from elec. gen.
plant w/backup oil fired boiler

Plumbing: China

Furniture: Steel

Fire protection: Smoke detectors and
sprinklers for cells and common areas

Dimensions

Gross square feet/corrections: 26,330

Gross square feet/other: 0

Gross square feet/total: 26,330

Housing area square feet: 17,700

Gross square feet per inmate: 269

Size of cells: 72 square feet (gen. single);
79 (gen. double); 59 (spec. single);
78 (spec. double)

Net/gross square feet: 93%

Construction type

Structural: Steel frame

Exterior walls: Steel plate on int. of 6”
steel studs w/2” insulated metal

Interior walls: Solid cement plaster; metal
stud w/%2” plywood insulated metal

Exterior surface/facade: Prefinished metal
panels

Inmate design capacity

Single occupancy: 5
Double occupancy: 86
Dorms: 0

Special housing: 7
General population: 91
Total: 98

Current staff

Full-time equivalent:
Administration: 3
Security: 27
Programs/treatment: 5
Maintenance: 3
Total: 38

Current inmate/staff ratio: 2.37:1

Inmate housing areas

Design: Linear, outside and inside

Cells per unit: 7

Inmates per unit: 14

Management type: Intermittent surveil-
lance

April 1987 population: 90

Facility commitment: State prisoners

Means to handle crowding: Bunk beds in
cell

Construction process

Finance method: State funds

Contract method: Conventional

Use of inmate labor: None

Use of prefabrication: Limited; metal
panels and steel plate

Architect’s reported analyses

Factors affecting construction costs:

Positive: Simple const. methods; phased
construction, fast track CM; less
expensive materials and hardware

Negative: High labor costs; difficult site
conditions, very poor soil; rural
location, no highway access to Bethel

Factors affecting time schedule:

Positive: Repetitiveness of design; phased
construction, fast track CM; advanced
order of materials and hardware

Negative: Weather problems; winter
construction
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Arizona State Prison—Florence (Addition—East Unit)

Jurisdiction official: Samuel A. Lewis, Director, Department of Corrections

Contact: Deputy Warden A. Grijalva, Arizona State Prison, P.O. Box 629, Florence, AZ 85232, 602-868—4011
Architect: Varney, Sexton, Lunsford, Aye, Associates—Architects, Inc., 2001 East Campbell Avenue, Suite 200, Phoenix, AZ 85016,

602-954-9131
Construction manager: None

Groundbreaking: January 1984
Finish date: June 1985
Construction time: 17 months

Design capacity: 540

Total cost: $4,700,000

Total annual operating costs: N/A
(addition)

Category: New, ancillary building
Facility type: State prison
Building configuration: Campus style

Costs

Total: $4,700,000

Building only: $2,218,630
Housing area: $2,009,088
Housing per inmate: $3,805
Housing per cell: $41,856 (dorm)

Total per inmate: $8,704
Total per GSF: $42.55

Total annual operating costs: N/A
(addition)

Security

Perimeter: Double fence; alarm/
detection system; razor wire on
fence; patrols

Inmate security level:

Maximum: 0
Medium: 98% (+ 2% hard medium)
Minimum: 0

Inmate cells

Doors/material: Wooden; steel

Doors/type: Swinging

Doors/locking: Unlocked

Floor surface: Sealed concrete

Intercom: One-way to common areas

HVAC: Evaporative cooling; heating/air
circulation only; individual gas-fired
heating units

Plumbing: China

Furniture: Steel

Fire protection: Smoke detectors for cells

Dimensions

Gross square feet/corrections: 110,450

Gross square feet/other: 0

Gross square feet/total: 110,450

Housing area square feet: 46,080

Gross square feet per inmate: 205

Size of cells: 680 square feet per
quonset hut

Net/gross square feet: N/A

Construction type

Structural: Steel frame

Exterior walls: CMU block; corrugated
metal

Interior walls: CMU block; gyp board

Exterior surface/facade: Stucco; paint

Inmate design capacity

Single occupancy: 0
Double occupancy: 0
Dorms: 528

Special housing: 12
General population: 528
Total: 540

Current staff

Full-time equivalent:
Administration: 6
Security: 141
Programs/treatment: 6
Maintenance: 1
Total: 154 (addition only)
Current inmate/staff ratio: 3.66:1

Inmate housing areas

Design: Dormitory-style quonset huts

Cells per unit: N/A

Inmates per unit: 11

Management type: Intermittent
surveillance

October 1985 population: 563

Facility commitment: State prisoners

Means to handle crowding: Beds in
day spaces

Construction process

Finance method: State funds

Contract method: Construction
management fast track; owner built
(inmate labor)

Use of inmate labor: Extensive; 95% of
construction

Use of prefabrication: Extensive; huts and
preengineered metal buildings

Architect’s reported analyses

Factors affecting construction costs:

Positive: Use of prefabricated components;
simple construction methods; less
expensive materials and hardware;
limited need of contract work

Negative: Slow inmate labor; government
procedures, regulations, “red tape”;
complex electronic, mechanical,
and electrical systems

Factors affecting time schedule:

Positive: Use of prefabricated components;
simple construction methods;
coordination of design

Negative: Labor problems; government
“red tape”; complex electronic,
mechanical, and electrical systems
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Arizona State Prison—Perryyville
Jurisdiction official: Samuel A. Lewis, Director, Department of Corrections

Contact: Warden William Rhode, Arizona State Prison—Perryville, P.O. Box 3000, Goodyear, AZ 85338, 602-935-9371
Architect: Varney, Sexton, Lunsford, Aye/Gruzen Associated Architects, 2001 East Campbell Avenue, Suite 200, Phoenix, AZ 85016,

602-954-9131

Construction manager: Kitchell, CEM, Inc., 1006 South 24th Street, Phoenix, AZ 85034, 602-275-7541

Groundbreaking: November 1979
Finish date: April 1983
Construction time: 41 months

Design capacity: 1,200

Total cost: $42,600,000

Total annual operating costs:
$17,058,600

Category: New, ind. fac.; expansion;
phased project (past); temp. housing

Facility type: State prison

Building configuration: Campus style

Costs

Total: $42,600,000
Building only: $41,000,000

Housing area: $17,200,000
Housing per inmate: $14,333
Housing per cell: $14,333

Total per inmate: N/A
Total per GSF: $118.33

Total annual operating costs: $17,058,600

Security

Perimeter: Single fence; alarm/
detection system; patrols
Inmate security level:
Maximum: 0
Medium: 83.3%
Minimum: 16.7%

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Remote locking only

Floor surface: Sealed concrete

Intercom: One-way to common areas

HVAC: Cooling by eval coolers; electric
duct heaters; rooftop package of
heating and cooling units

Plumbing: China

Furniture: Steel

Fire protection: Smoke detectors for cells

Dimensions

Gross square feet/corrections: 360,000
Gross square feet/other: 0

Gross square feet/total: 360,000
Housing area square feet: 177,800
Gross square feet per inmate: 300
Size of cells: 80 square feet (single)
Net/gross square feet: 90%

Construction type

Structural: Load bearing precast panels;
steel frame; cast-in-place concrete
frame

Exterior walls: Precast panels; cast-in-
place concrete; CMU block (court walls
of housing)

Interior walls: Precast panels; cast-in-
place concrete; CMU block

Exterior surface/facade: Stucco; paint;
textured concrete

Inmate design capacity

Single occupancy: 1,200
Double occupancy: 0
Dorms: 0

Special housing: 0
General population: 1,200
Total: 1,200

Current staff

Full-time equivalent:
Administration: 83
Security: 361
Programs/treatment: 96
Maintenance: 9
Total: 549

Current inmate/staff ratio: 2.55:1

Inmate housing areas

Design: Linear, outside

Cells per unit: 96

Inmates per unit: 96

Management type: Direct supervision

October 1985 population: 1,400

Facility commitment: State prisoners

Means to handle crowding: Second bunk
permanently attached to wall

Construction process

Finance method: State funds

Contract method: Construction
management fast track

Use of inmate labor: Limited; concrete
flatwork; landscaping; fence; painting;
furniture

Use of prefabrication: Moderate; tilt-up
concrete; inmate room furniture

Architect’s reported analyses

Factors affecting construction costs:

Positive: Use of prefabricated components;
simple construction methods; phased
construction; good competition; less
expensive materials and hardware;
inmate labor; local climate

Negative: Government regulations,
“red tape”; complex electronic,
mechanical, and electrical systems

Factors affecting time schedule:

Positive: Use of prefabricated components;
simple construction methods; phased
construction; advanced order of
materials and hardware; coordination
of design; advance site work

Negative: Government regulations,
“red tape”
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Cochise County Jail

Jurisdiction official: Jim V. Judd, Sheriff

Contact: Commander Paul Larimer, Cochise County Jail, Post Office Drawer F, Bisbee, AZ 85603, 602—432-2267
Architect: Lescher & Mahoney, Inc., 1130 East Missouri, Suite 850, Phoenix, AZ 85014, 602-264—6803
Construction manager: Reese-Carr, 4350 East Camelback, 160-C Camelsquare, Phoenix, AZ 85018, 602-952—-8171

Groundbreaking: November 1983
Finish date: June 1985
Construction time: 19 months

Design capacity: 162
Total cost: $4,248,400
Total annual operating costs: $847,531

Category: New, independent facility

Facility type: County jail

Building configuration: Integrated
structure

Costs

Total: $4,248,400
Building only: $3,855,400

Housing area: $3,600,000
Housing per inmate: $22,500
Housing per cell: $22,500

Total per inmate: $26,225
Total per GSF: $89.59

Total annual operating costs: $847,531

Security

Perimeter: Alarm/detection system
Inmate security level:

Maximum: 0

Medium: 100%

Minimum: 0

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Manual and remote
locking

Floor surface: Vinyl composition tile

Intercom: Two-way between sallyport
and control room

HVAC: Air conditioning; solar;
conv./elect. heating plant

Plumbing: China

Furniture: Steel

Fire protection: Smoke detectors for
cells and common areas

Dimensions

Gross square feet/corrections: 47,420
Gross square feet/other: 0

Gross square feet/total: 47,420
Housing area square feet: 42,000
Gross square feet per inmate: 293
Size of cells: 80 square feet (single)
Net/gross square feet: 89%

Construction type

Structural: Load bearing CMU

Exterior walls: CMU block; precast
concrete roof

Interior walls: CIP concrete; CMU block;
reinf. mas. walls; conc. mez. slabs;
floor slabs

Exterior surface/facade: Brick; textured
concrete

Inmate design capacity

Single occupancy: 160
Double occupancy: 0
Dorms: 0

Special housing: 2
General population: 160
Total: 162

Current staff

Full-time equivalent:
Administration: 7
Security: 23
Programs/treatment: 1
Maintenance: 7
Total: 38

Current inmate/staff ratio: 3.95:1

Inmate housing areas

Design: Module/pod

Cells per unit: 8 to 16

Inmates per unit: 8 to 16

Management type: Intermittent
surveillance

October 1985 population: 150

Facility commitment: Local jail inmates

Means to handle crowding: N/A

Construction process

Finance method: G.O. Bonds

Contract method: Conventional

Use of inmate labor: None

Use of prefabrication: Limited, precast
concrete tees at roof

Architect’s reported analyses

Factors affecting construction costs:
Positive: Good competition, favorable

market; quality of bidding documents
Negative: None

Factors affecting time schedule:

Positive: Local bond issue; condition of
existing county jail

Negative: Financial condition of the
low bidder
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Federal Correctional Institution

Jurisdiction official: J. Michael Quinlan, Director, Bureau of Prisons

Contact: Warden Peter M. Carlson, Federal Correctional Institution, P.O. Box 1680, Black Canyon Stage I, Phoenix, AZ 85029,

602-256-0924

Architect: Lescher & Mahoney, Inc., 1130 East Missouri, Suite 850, Phoenix, AZ 85014, 602—-264-6803

Construction manager: None

Groundbreaking: November 1983
Finish date: June 1985
Construction time: 19 months

Design capacity: 575

Total cost: $21,035,950

Total annual operating costs:
$6,877,000

Category: New, independent facility
Facility type: Federal prison
Building configuration: Campus style

Costs

Total: $21,035,950
Building only: $16,059,500

Housing area: $6,581,000
Housing per inmate: $11,566
Housing per cell: $11,566

Total per inmate: $36,584
Total per GSF: $68.05

Total annual operating costs: $6,877,000

Security

Perimeter: Double fence; razor wire on
and between fences; alarm/detection
system

Inmate security level:

Maximum: 0
Medium: 100%
Minimum: 0

Inmate cells

Doors/material: Wooden; steel

Doors/type: Swinging

Doors/locking: Remote locking; manual
locking

Floor surface: Carpet; vinyl composition
tile

Intercom: Two-way between sallyport and
control room

HVAC: Air conditioning; solar;
conventional heating plant

Plumbing: China

Furniture: Wood; vinyl/plastic

Fire protection: Smoke detectors for cells

Dimensions

Gross square feet/corrections: 309,126
Gross square feet/other: 0

Gross square feet/total: 309,126
Housing area square feet: 127,272
Gross square feet per inmate: 538
Size of cells: 81 square feet (single)
Net/gross square feet: 84%

Construction type

Structural: Load bearing masonry; precast
roof system and floor planks

Exterior walls: Brick/block

Interior walls: Brick/block

Exterior surface/facade: Brick; textured
concrete

Inmate design capacity

Single occupancy: 569
Double occupancy: 0
Dorms: 0

Special housing: 6
General population: 569
Total: 575

Current staff

Full-time equivalent:
Administration: 31
Security: 100
Programs/treatment: 68
Maintenance: 14
Total: 213

Current inmate/staff ratio: 1.26:1

Inmate housing areas

Design: Module/pod

Cells per unit: 132 module/66 pod

Inmates per unit: 132 module/66 pod

Management type: Direct supervision

October 1985 population: 268

Facility commitment: Federal prisoners

Means to handling crowding: Bunk beds
in cell

Construction process

Finance method: Federal funds

Contract method: 7 separate phased
packages

Use of inmate labor: None

Use of prefabrication: Limited; precast
concrete roof tees

Architect’s reported analyses

Factors affecting construction costs:

Positive: Good competition, favorable
market; positive bidding climate;
repetition of building types and
construction systems; excellent weather
conditions

Negative: None

Factors affecting time schedule:
Positive: Coordination of design between
parties; architect’s ability to maintain
schedule through 7 fast-tracked bid
packages; excellent weather conditions
Negative: None
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Federal Correctional Institution

Jurisdiction official: J. Michael Quinlan, Director, Bureau of Prisons

Contact: Warden William A. Perrill, Federal Correctional Institution, 8901 South Wilmot Road, Tucson, AZ 85706, 602—294—4404
Architect: Federal Bureau of Prisons, 320 First Street NW., Washington, DC 20534, 202—-272-6522

Construction manager: None

Groundbreaking: June 1980
Finish date: February 1982
Construction time: 20 months

Design capacity: 190

Total cost: $6,286,707

Total annual operating costs:
$3,824,900

Category: New, independent facility
Facility type: Federal prison
Building configuration: Campus style

Costs

Total: $6,286,707
Building only: $5,132,174

Housing area: $2,375,000
Housing per inmate: $13,268
Housing per cell: $12,633

Total per inmate: $33,088
Total per GSF: $98.72

Total annual operating costs: $3,824,900

Security

Perimeter: Double fence, alarm/detection
system; razor wire on and between
fences; patrols

Inmate security level:

Maximum: Varies
Medium: Varies
Minimum: Varies

Inmate cells

Doors/material: Solid; wooden

Doors/type: Swinging

Doors/locking: Manual locking

Floor surface: Vinyl tile

Intercom: Two-way to common areas

HVAC: Air conditioning; forced air
packaged heating unit

Plumbing: China

Furniture: Wood

Fire protection: Smoke detectors for
cells and common areas; manual alarm
stations; automatic alarm to detectors

Dimensions

Gross square feet/corrections: 63,685
Gross square feet/other: 0
Gross square feet/total: 63,685
Housing area square feet: 43,302
Gross square feet per inmate: 335
Size of cells: 70 square feet

(single)
Net/gross square feet: 69%

Construction type

Structural: Load bearing precast panels;
steel frame; load bearing block

Exterior walls: Precast panels; CIP
concrete; CMU block

Interior walls: Precast panels; CIP
concrete; CMU block

Exterior surface/facade: Stucco

Inmate design capacity

Single occupancy: 179
Double occupancy: 0
Dorms: 0

Special housing: 11
General population: 179
Total: 190

Current staff

Full-time equivalent:
Administration: 23
Security: 51
Programs/treatment: 25
Maintenance: 14
Total: 113

Current inmate/staff ratio: 3.36:1

Inmate housing areas

Design: Module/pod

Cells per unit: 94

Inmates per unit: 89

Management type: Direct supervision

October 1985 population: 380

Facility commitment: Federal prisoners

Means to handle crowding: Bunk beds in
cell

Construction process

Finance method: Federal funds
Contract method: Conventional
Use of inmate labor: None

Use of prefabrication: Limited

Architect’s reported analyses

Factors affecting construction costs:

Positive: Use of prefabricated components;
simple construction methods; phased
construction; good competition; less
expensive materials and hardware;
ideal site conditions

Negative: Most of the space was high
cost (housing, food preparation, etc.)

Factors affecting time schedule:

Positive: Use of prefabricated components;
simple construction methods; phased
construction; good bidding climate;
coordination between owner and
contractor

Negative: Slow responses from vendors,
suppliers (long lead times for security
hardware, etc.)
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Pima County Adult Detention Center

Jurisdiction official: Clarence Dupnik, Sheriff

Contact: Major Dennis Douglas, Pima County Adult Detention Center, 1270 West Silverlake Road, P.O. Box 910, Tucson,

AZ 85702, 602-882-2848

Architect: Architecture One, Ltd., 6303 East Tanque Verde, S-200, Tucson, AZ 85715, 602—722-0400
Construction manager: Kitchell, CEM, Inc., 1006 South 24th Street, Phoenix, AZ 85034, 602-275-7541

Groundbreaking: July 1981
Finish date: July 1984
Construction time: 37 months

Design capacity: 499

Total cost: $14,800,000

Total annual operating costs:
$10,250,000

Category: New, independent facility
Facility type: County jail
Building configuration: High rise

Costs

Total: $14,800,000
Building only: $14,100,000

Housing area: $13,200,000
Housing per inmate: $28,205
Housing per cell: $28,205

Total per inmate: $29,659
Total per GSF: $105.71

Total annual operating costs: $10,250,000

Security

Perimeter: Building exterior; double
fence; razor wire on and between
fences

Inmate security level:

Maximum: 15%
Medium: 85%
Minimum: O

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Remote locking

Floor surface: Carpet; sealed concrete

Intercom: Two-way to common areas

HVAC: Evaporative cooling; boiler

Plumbing: Stainless combination unit

Furniture: Steel; vinyl/plastic

Fire protection: Smoke detectors for cells
and common areas; sprinklers for
common areas; manual alarm stations

Dimensions

Gross square feet/corrections: 140,000
Gross square feet/other: 0

Gross square feet/total: 140,000
Housing area square feet: 76,999
Gross square feet per inmate: 281
Size of cells: 71 square feet (single)
Net/gross square feet: 80%

Construction type

Structural: Cast-in-place concrete frame

Exterior walls: Cast-in-place concrete;
CMU block

Interior walls: Cast-in-place concrete;
CMU block

Exterior surface/facade: Stucco; paint

Inmate design capacity

Single occupancy: 468
Double occupancy: 0
Dorms: 0

Special housing: 31
General population: 468
Total: 499

Current staff

Full-time equivalent:
Administration: 53
Security: 240
Programs/treatment: 36
Maintenance: 13
Total: 342

Current inmate/staff ratio: 1.11:1

Inmate housing areas

Design: Module/pod

Cells per unit: 36

Inmates per unit: 36

Management type: Direct supervision

October 1985 population: 380

Facility commitment: Local jail inmates

Means to handle crowding: Beds in
dayroom,; second bunk can be attached
to wall

Construction process

Finance method: G.O. Bonds
Contract method: Conventional
Use of inmate labor: None
Use of prefabrication: None

Architect’s reported analyses

Factors affecting construction costs:

Positive: Repetitiveness of design; good
competition, favorable market; use of
cast-in-place concrete

Negative: Government procedures,
regulations, “red tape”; complex
security electronics systems

Factors affecting time schedule:

Positive: Repetitiveness of design; owner
and architect had onsite representation

Negative: Use of cast-in-place concrete;
special design of cell light fixtures;
government procedures, regulations,
“red tape”; complex security electronics
systems
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Pima County Adult Detention Center (Addition)

Jurisdiction official: Clarence Dupnik, Sheriff

Contact: Major Dennis Douglas, Pima County Adult Detention Center, 1270 West Silverlake Road, P.O. Box 910, Tucson,

AZ 85702, 602-882-2848

Architect: Architecture One, Ltd., 6303 East Tanque Verde, S-200, Tucson, AZ 85715, 602—-722—0400
Construction manager: Reese-Carr, 4350 East Camelback, 160 C Camel Square, Phoenix, AZ 85018, 602-952-8171

Groundbreaking: July 1984
Finish date: August 1986
Construction time: 25 months

Design capacity: 282

Total cost: $8,400,000

Total annual operating costs:
$4,200,615 (addition only)

Category: New, ancillary building
Facility type: County jail
Building configuration: Wheel

Costs

Total: $8,400,000

Building only: $7,900,000
Housing area: $7,000,000
Housing per inmate: $26,415
Housing per cell: $55,118

Total per inmate: $29,787
Total per GSF: $102.43

Total annual operating costs: $4,200,615
(addition only)

Security

Perimeter: Building exterior only
Inmate security level:
Maximum: 0
Medium: 45%
Minimum: 55%

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Remote locking

Floor surface: Carpet; sealed concrete

Intercom: Two-way to cells and common
areas

HVAC: Evaporative cooling; boiler

Plumbing: China

Furniture: Steel; vinyl/plastic

Fire protection: Smoke detectors for
cells and common areas; sprinklers for
common areas; manual alarm stations

Dimensions

Gross square feet/corrections: 82,000
Gross square feet/other: 0

Gross square feet/total: 82,000
Housing area square feet: 33,273
Gross square feet per inmate: 291
Size of cells: 71 square feet (single)
Net/gross square feet: 83%

Construction type

Structural: Cast-in-place concrete frame

Exterior walls: Cast-in-place concrete;
CMU block

Interior walls: Cast-in-place concrete;
CMU block

Exterior surface/facade: Stucco; paint

Inmate design capacity

Single occupancy: 121
Double occupancy: 0
Dorms: 144

Special housing: 17
General population: 265
Total: 282

Current staff

Full-time equivalent:
Administration: 5
Security: 56
Programs/treatment: 13
Maintenance: 3
Total: 77 (addition only)
Current inmate/staff ratio: N/A

Inmate housing areas

Design: Module/pod

Cells per unit: 48

Inmates per unit: 48

Management type: Direct supervision

October 1985 population: N/A

Facility commitment: Local jail inmates

Means to handle crowding: Beds in
dayroom

Construction process

Finance method: G.O. Bonds
Contract method: Conventional
Use of inmate labor: None
Use of prefabrication: None

Architect’s reported analyses

Factors affecting construction costs:

Positive: Repetitiveness of design; less
expensive materials and hardware; use
of cast-in-place concrete

Negative: Slow construction, lengthy
building time; compact site; govern-
ment procedures, regulations, “red
tape”

Factors affecting time schedule:

Positive: Repetitiveness of design

Negative: Labor problems; complex
electronic, mechanical, and electrical
systems
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Pinal Mountain Juvenile Institution

Jurisdiction official: Carol Moore, Assistant Director, Juvenile and Community Services

Contact: Superintendent Ben Meyers, Pinal Mountain Juvenile Institution, P.O. Box 2799, Globe, AZ 85501, 602—-425-7174
Architect: DLR Group/Lescher and Mahoney, 1130 East Missouri, Suite 850, Phoenix, AZ 85014, 602—264—6803

Construction manager: None

Groundbreaking: August 1986
Finish date: November 1987
Construction time: 15 months

Design capacity: 144
Total cost: $3,215,320
Total annual operating costs: Unknown

Category: New, independent facility

Facility type: Juvenile correctional
facility

Building configuration: Campus style

Costs

Total: $3,215,320
Building only: $2,629,592

Housing area: $1,492,304
Housing per inmate: $10,363
Housing per cell: $33,916

Total per inmate: $22,326
Total per GSF: $88.18

Total annual operating costs: Unknown

Security

Perimeter: Single fence

Inmate security level:
Maximum: 0
Medium: 0
Minimum: 100%

Inmate cells

Doors/material: Solid; wooden

Doors/type: Swinging

Doors/locking: No locks

Floor surface: Sealed concrete

Intercom: Unknown

HVAC: Heating/air circulation; gas heat

Plumbing: China

Furniture: Unknown

Fire protection: Sprinklers for cells and
common areas

Dimensions

Gross square feet/corrections: 36,464

Gross square feet/other: 0

Gross square feet/total: 36,464

Housing area square feet: 16,100

Gross square feet per inmate: 224

Size of cells: 80 square feet (double); 650
(dorms)

Net/gross square feet: 85%

Construction type

Structural: Masonry bearing

Exterior walls: CMU block

Interior walls: CMU block; wood frame

Exterior surface/facade: Textured concrete;
colored concrete

Inmate design capacity

Single occupancy: 0
Double occupancy: 80
Dorms: 64

Special housing: 0
General population: 144
Total: 144

Current staff

Full-time equivalent:
Administration: 14
Security: 49
Programs/treatment: 29
Maintenance: 10
Total: 102

Current inmate/staff ratio: N/A

Inmate housing areas

Design: Linear, outside

Cells per unit: 20

Inmates per unit: 36

Management type: Remote surveillance
December 1987 population: 0

Facility commitment: Juvenile offenders
Means to handle crowding: Unknown

Construction process

Finance method: State funds

Contract method: Conventional

Use of inmate labor: Limited; landscaping/
fencing

Use of prefabrication: Moderate; precast
concrete roof system

Architect’s reported analyses

Factors affecting construction costs:

Positive: Simple construction methods,
repetitiveness of design; good compet-
ition, favorable market; less expensive
materials and hardware

Negative: None

Factors affecting time schedule:

Positive: Simple construction methods,
repetitiveness of design

Negative: None
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Sacaton Juvenile Rehabilitation Center (Addition)
Jurisdiction official: Henry L. Spomer, Agency Special Officer, Bureau of Indian Affairs

Contact: Captain James Burgess, Sacaton Juvenile Rehabilitation Center, P.O. Box 568, Usis #7 & Canal, Sacaton, AZ 85247,

602-562-3361

Architect: Franz Zwolensky Associates, Architecture/Planning, 3150 North 24th Street, Suite 205-A, Phoenix, AZ 85016,

602-224-9738
Construction manager: None

Groundbreaking: July 1984
Finish date: April 1985
Construction time: 9 months

Design capacity: 40

Total cost: $1,268,093

Total annual operating costs: $576,921
(addition only)

Category: New, ancillary building

Facility type: Bureau of Indian Affairs
juvenile rehabilitation center

Building configuration: Integrated
structure

Costs

Total: $1,268,093
Building only: $1,177,951

Housing area: Unknown
Housing per inmate: Unknown
Housing per cell: Unknown

Total per inmate: $31,702
Total per GSF: $162.58

Total annual operating costs: $576,921
(addition only)

Security

Perimeter: Building exterior only; single
fence with razor wire; patrols; camera
surveillance

Inmate security level:

Maximum: 0
Medium: 30%
Minimum: 70%

Inmate cells

Doors/material: Steel

Doors/type: Sliding

Doors/locking: Motor driven and remote
locking; manual locking

Floor surface: Sealed concrete; padding in
isolation

Intercom: Two-way to cells; one-way to
common areas

HVAC: Heating/air circulation; gas heat

Plumbing: Stainless combination unit

Furniture: Steel

Fire protection: Smoke detectors and
sprinklers for cells and common areas;
manual alarm stations

Dimensions

Gross square feet/corrections: 7,800

Gross square feet/other: 0

Gross square feet/total: 7,800

Housing area square feet: 5,230

Gross square feet per inmate: 195

Size of cells: 90 square feet (double);
84 (spec. single); 204 (spec. dorms)

Net/gross square feet: 74%

Construction type

Structural: Steel frame; load bearing CMU
walls

Exterior walls: CMU block

Interior walls: CMU block

Exterior surface/facade: Stucco; split face
CMU block

Inmate design capacity

Single occupancy: 0
Double occupancy: 4
Dorms: 20

Special housing: 16
General population: 24
Total: 40

Current staff

Full-time equivalent:
Administration: 6
Security: 14
Programs/treatment: 4
Maintenance: 0
Total: 24 (addition only)
Current inmate/staff ratio: 0.67:1

Inmate housing areas

Design: Linear, outside; linear, inside

Cells per unit: Unknown

Inmates per unit: Unknown

Management type: Intermittent surveil-
lance; remote surveillance

June 1987 population: 16

Facility commitment: Juveniles

Means to handle crowding: Unknown

Construction process

Finance method: Federal funds
Contract method: Conventional
Use of inmate labor: None
Use of prefabrication: None

Architect’s reported analyses

Factors affecting construction costs:

Positive: Simple construction methods,
repetitiveness of design

Negative: Government procedures,
regulations, and red tape

Factors affecting time schedule:
Positive: Simple construction methods,
repetitiveness of design; advanced

order of materials and hardware;
coordination of design, construction/
owner

Negative: Government procedures,
regulations, and red tape
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Clark County Detention Facility (Expansion)

Jurisdiction official: James A. “Al” Harris, Sheriff

Contact: Sheriff James A. “Al” Harris, Clark County Detention Facility, Courthouse Square, Arkadelphia, AR 71923, 501-246—-2222
Architect: Burt Taggart & Associates/Architects, 4500 Burrow Drive, North Little Rock, AR 72116, 501-758-7443

Construction manager: None

Groundbreaking: October 1984
Finish date: May 1986
Construction time: 19 months

Design capacity: 32

Total cost: $1,943,469

Total annual operating costs: $192,652
(expansion only)

Category: Expansion project

Facility type: Complex: county jail, law
enforcement, courts, county emergency
center

Building configuration: Integ. structure

Costs

Total: $1,943,469

Building only: $1,929,969
Housing area: $964,125
Housing per inmate: $40,172
Housing per cell: $41,918

Total per inmate: N/A (complex)
Total per GSF: $116.40

Total annual operating costs: $192,652
(expansion only)

Security

Perimeter: Building exterior; alarm/
detection systems; video camera
surveillance

Inmate security level:

Maximum: 100%
Medium: 0
Minimum: 0

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Remote locking

Floor surface: Epoxy coating; sealed
concrete

Intercom: Two-way to cells and common
areas

HVAC: Air conditioning; heating/air
circulation; gas heat

Plumbing: Stainless steel

Furniture: Steel

Fire protection: Smoke detectors and
sprinklers for cells and common areas;
manual alarm stations

Dimensions

Gross square feet/corrections: 7,713
Gross square feet/other: 8,983
Gross square feet/total: 16,696
Housing area square feet: 7,713
Gross square feet per inmate: 241
Size of cells: 74 square feet (single)
Net/gross square feet: 90%

Construction type

Structural: Steel frame; cast-in-place
concrete frame; reinforced CMU load
bearing walls

Exterior walls: Cast-in-place concrete;
CMU block; brick

Interior walls: Precast panels; cast-in-place
concrete; CMU block; brick

Exterior surface/facade: Brick; textured
concrete

Inmate design capacity

Single occupancy: 22
Double occupancy: 2
Dorms: 0

Special housing: 8
General population: 24
Total: 32

Current staff

Full-time equivalent:
Administration: 1
Security: 7
Programs/treatment: N/A
Maintenance: 1
Total: 9 (expansion only)
Current inmate/staff ratio: 2.22:1

Inmate housing areas

Design: Module/pod

Cells per unit: 23

Inmates per unit: 24

Management type: Remote surveillance

June 1986 population: 20

Facility commitment: Local jail inmates;
State prisoners

Means to handle crowding: None

Construction process

Finance method: Special election; 2-year
county sales tax increase

Contract method: Conventional

Use of inmate labor: None

Use of prefabrication: Moderate; panels
for roof structure and ceilings

Architect’s reported analyses

Factors affecting construction costs:

Positive: Prefabricated components,
factory assembly; good competition,
favorable market

Negative: Slow construction, lengthy
building time; complex electronic,
mechanical, and electrical systems

Factors affecting time schedule:

Positive: Use of prefabricated compo-
nents, factory assembly; simple con-
struction methods, repetitiveness of
design; coordination of design between
parties

Negative: Slow responses and delivery
from vendors, suppliers; weather
problems
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Cummins Unit—Medium Security (Remodel/Expansion)
Jurisdiction official: A.L. Lockhart, Director, Department of Correction

Contact: Warden W.H. Sargent, Cummins Unit, Arkansas Department of Corrections, P.O. Box 500, Grady, AR 71644,

501-479-3311

Architect: Wittenberg, Delony & Davidson, Inc., 840 Savets Federal Building, Little Rock, AR 72201, 501-376—-6681
Construction manager: Con-Ark Construction Company, 610 Garland Street, Little Rock, AR 72201, 501-376-1371

Groundbreaking: December 1977
Finish date: April 1979
Construction time: 17 months

Design capacity: 184

Total cost: $2,174,184

Total annual operating costs: $600,586
(expansion only)

Category: Remodeling/renovation proj-
ect; expansion project

Facility type: State prison

Building configuration: Telephone pole
connecting housing pods

Costs

Total: $2,174,184
Building only: N/A
Housing area: N/A
Housing per inmate: N/A
Housing per cell: N/A

Total per inmate: $11,816
Total per GSF: $56.21

Total annual operating costs: $600,586
(expansion only)

Security

Perimeter: Double fence

Inmate security level:
Maximum: 0
Medium: 100%
Minimum: 0

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Manual locking

Floor surface: Sealed concrete

Intercom: Two-way to common areas

HVAC: Air conditioning

Plumbing: Stainless

Furniture: Steel

Fire protection: Smoke detectors for cells
and common areas; manual alarm
stations

Dimensions

Gross square feet/corrections: 38,680
Gross square feet/other: 0

Gross square feet/total: 38,680
Housing area square feet: N/A

Gross square feet per inmate: 210
Size of cells: 70 square feet (single)
Net/gross square feet: N/A

Construction type

Structural: Load bearing precast panels

Exterior walls: Precast panels

Interior walls: Precast panels

Exterior surface/facade: Textured
concrete

Inmate design capacity

Single occupancy: 184
Double occupancy: 0
Dorms: 0

Special housing: 0
General population: 184
Total: 184

Current staff

Full-time equivalent:
Administration: 3
Security: 42
Programs/treatment: 6
Maintenance: 3
Total: 54 (addition only)
Current inmate/staff ratio: 6.81:1

Inmate housing areas

Design: Module/pod

Cells per unit: 92

Inmates per unit: 92

Management type: Remote surveillance

October 1985 population: 368

Facility commitment: State prisoners

Means to handle crowding: Second bunk
permanently attached to wall

Construction process

Finance method: State funds

Contract method: Conventional

Use of inmate labor: None

Use of prefabrication: Moderate, precast
concrete wall panels

Architect’s reported analyses

Factors affecting construction costs:

Positive: Use of prefabricated
components, factory assembly; simple
construction methods, repetitiveness of
design; less expensive materials and
hardware

Negative: Building within existing prison
compound

Factors affecting time schedule:

Positive: Use of prefabricated
components, factory assembly; simple
construction methods

Negative: None
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Garland County Detention Facility

Jurisdiction official: Clay White, Sheriff

Contact: Sheriff Clay White, Garland County Detention Facility, 503 Ouachita Avenue, Hot Springs, AR 71901, 501-321-2683
Architect: Burt Taggart & Associates/Architects, 4500 Burrow Drive, North Little Rock, AR 72116, 501-758-7443

Construction manager: None

Groundbreaking: June 1984
Finish date: January 1986
Construction time: 19 months

Design capacity: 96
Total cost: $3,757,412
Total annual operating costs: $409,910

Category: New, independent facility
Facility type: County jail
Building configuration: Clusters

Costs

Total: $3,757,412
Building only: $3,577,708

Housing area: $2,983,608
Housing per inmate: $37,295
Housing per cell: $37,295

Total per inmate: $39,140
Total per GSF: $91.55

Total annual operating costs: $409,910

Security

Perimeter: Building exterior; video
camera surveillance; razor wire at
exercise yard

Inmate security level:

Maximum: 100%
Medium: 0
Minimum: 0

Inmate cells

Doors/material: Solid

Doors/type: Swinging

Doors/locking: Remote locking

Floor surface: Carpet; sealed concrete;
vinyl tile

Intercom: Two-way to cells and common
areas

HVAC: Heating/air circulation; gas heat

Plumbing: Stainless combination unit

Furniture: Steel; wood; vinyl/plastic

Fire protection: Smoke detectors and
sprinklers for cells and common areas;
manual alarm stations

Dimensions

Gross square feet/corrections: 41,041
Gross square feet/other: 0

Gross square feet/total: 41,041
Housing area square feet: 26,172
Gross square feet per inmate: 273
Size of cells: 82 square feet (single)
Net/gross square feet: 90%

Construction type

Structural: Cast-in-place concrete frame;
steel framing; CMU block

Exterior walls: Cast-in-place concrete;
brick; architectural precast

Interior walls: Precast panels; cast-in-place
concrete; CMU block

Exterior surface/facade: Brick; textured
concrete

Inmate design capacity

Single occupancy: 80
Double occupancy: 0
Dorms: 0

Special housing: 16
General population: 80
Total: 96

Current staff

Full-time equivalent:
Administration: 1
Security: 19
Programs/treatment: 0
Maintenance: 1
Total: 21

Current inmate/staff ratio: 3.43:1

Inmate housing areas

Design: Linear, outside

Cells per unit: 11

Inmates per unit: 11

Management type: Remote surveillance
June 1986 population: 72

Facility commitment: Local jail inmates
Means to handle crowding: Unknown

Construction process

Finance method: Local funds

Contract method: Conventional

Use of inmate labor: None

Use of prefabrication: Extensive; concrete
floor and ceiling slabs

Architect’s reported analyses

Factors affecting construction costs:

Positive: Prefabricated components,
factory assembly; simple construction
methods, repetitiveness of design; good
competition, favorable market

Negative: Attachment to existing systems

Factors affecting time schedule:

Positive: Use of prefabricated compo-
nents, factory assembly; simple con-
struction methods, repetitiveness of
design '

Negative: Weather problems; complex
electronic, mechanical, and electrical
systems
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Maximum Security Unit, Tucker Unit
Jurisdiction official: A.L. Lockhart, Director, Department of Corrections

Contact: Warden Larry Norris, Maximum Security Unit, General Delivery, Tucker, AR 72168, 501-541-0040
Architect: Wittenberg, Delony & Davidson, Inc., 840 Savers Federal Building, Little Rock, AR 72201, 501-376—-6681

Construction manager: None

Groundbreaking: December 1981
Finish date: February 1986
Construction time: 50 months

Design capacity: 492

Total cost: $10,694,000

Total annual operating costs:
$4,034,006

Category: New, independent facility

Facility type: State prison

Building configuration: Ladder,
telephone pole

Costs

Total: $10,694,000
Building only: N/A

Housing area: $4,800,000
Housing per inmate: $11,111
Housing per cell: $11,111

Total per inmate: $21,736
Total per GSF: $64.11

Total annual operating costs: $4,034,006

Security

Perimeter: Double fence; razor wire on
fence; towers; patrols
Inmate security level:
Maximum: 100%
Medium: 0
Minimum: 0

Inmate cells

Doors/material: Steel

Doors/type: Sliding

Doors/locking: Motor driven and remote
locking

Floor surface: Sealed concrete

Intercom: Two-way to common areas

HVAC: Air conditioning; gas-fired boiler

Plumbing: Stainless combination unit

Furniture: Steel

Fire protection: Smoke detectors for cells
and common areas; manual alarm
stations

Dimensions

Gross square feet/corrections: 166,816
Gross square feet/other: 0

Gross square feet/total: 166,816
Housing area square feet: 96,044
Gross square feet per inmate: 339
Size of cells: 70 square feet (single)
Net/gross square feet: N/A

Construction type

Structural: Load bearing masonry and
precast concrete floor panels

Exterior walls: Brick

Interior walls: Precast panels; CMU block

Exterior surface/facade: Brick

Inmate design capacity

Single occupancy: 432
Double occupancy: 0
Dorms: 0

Special housing: 60
General population: 432
Total: 492

Current staff

Full-time equivalent:
Administration: 26
Security: 107
Programs/treatment: 9
Maintenance: 7
Total: 149

Current inmate/staff ratio: 2.01:1

Inmate housing areas

Design: Module/pod

Cells per unit: 54

Inmates per unit: 54

Management type: Remote surveillance
October 1985 population: 300

Facility commitment: State prisoners
Means to handle crowding: None

Construction process

Finance method: State funds

Contract method: Conventional; owner
build/inmate labor

Use of inmate labor: Extensive for
additional areas

Use of prefabrication: Limited

Architect’s reported analyses

Factors affecting construction costs:
Positive: Use of inmate labor; owner-

constructed exterior utilities
Negative: None

Factors affecting time schedule:
Positive: Phased construction
Negative: None
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Saline County Detention Facility (New and Remodel)

Jurisdiction official: James Steed, Sheriff

Contact: Albert Wyllia, Jail Administrator, Saline County Detention Facility, Saline County Courthouse, Benton, AR 72015,

501-778-3611

Architect: Burt Taggart & Associates/Architects, 4500 Burrow Drive, North Little Rock, AR 72116, 501-758-7443

Construction manager: None

Groundbreaking: March 1982
Finish date: September 1983
Construction time: 18 months

Design capacity: 27
Total cost: $856,713
Total annual operating costs: $137,459

Category: New, independent facility
added to courthouse, with remodel of
old jail into county offices

Facility type: County jail

Building configuration: Integrated
structure

Costs

Total: $856,713
Building only: $833,420

Housing area: $552,200
Housing per inmate: $42,477
Housing per cell: $42,477

Total per inmate: N/A (complex)
Total per GSF: $93.91

Total annual operating costs: $137,459

Security

Perimeter: Building exterior only
Inmate security level:
Maximum: 0
Medium: 100%
Minimum: 0

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Remote locking

Floor surface: Epoxy coating; sealed
concrete

Intercom: Two-way to cells and common
areas

HVAC: Air conditioning; heating/air
circulation; gas heat

Plumbing: Stainless steel

Furniture: Steel

Fire protection: Smoke detectors and
sprinklers for common areas and cells;
manual alarm stations

Dimensions

Gross square feet/corrections: 7,731
Gross square feet/other: 1,392
Gross square feet/total: 9,123
Housing area square feet: 4,605
Gross square feet per inmate: 286
Size of cells: 74 square feet (single)
Net/gross square feet: 91%

Construction type

Structural: Steel frame, cast-in-place
concrete frame, reinforced CMU load
bearing walls

Exterior walls: Cast-in-place concrete;
CMU block; granite

Interior walls: Precast panels; cast-in-place
concrete; CMU block

Exterior surface/facade: Earth berm and
granite veneer

Inmate design capacity

Single occupancy: 13
Double occupancy: 0
Dorms: 0

Special housing: 14
General population: 13
Total: 27

Current staff

Full-time equivalent:
Administration: 1
Security: 4
Programs/treatment: 0
Maintenance: 0
Total: 5

Current inmate/staff ratio: 3.60:1

Inmate housing areas

Design: Module/pod

Cells per unit: Unknown

Inmates per unit: Unknown

Management type: Intermittent
surveillance

June 1986 population: 18

Facility commitment: Local jail inmates;
State prisoners

Means to handle crowding: Neighboring
jails

Construction process

Finance method: Special election; local
funds; 2-year county sales tax increase

Contract method: Conventional

Use of inmate labor: None

Use of prefabrication: Limited; roof slabs

Architect’s reported analyses

Factors affecting construction costs:

Positive: Prefabricated components,
factory assembly; good competition,
favorable market

Negative: Difficult site conditions;
complex electronic, mechanical, and
electrical systems

Factors affecting time schedule:

Positive: Use of prefabricated compo-
nents, factory assembly; simple
construction methods, repetitiveness of
design; coordination of design between
parties

Negative: Weather problems
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Alameda County North County Jail

Jurisdiction official: Charles C. Plummer, Sheriff

Contact: Morris L. Hickerson, Facility Manager, Alameda County North County Jail, 550 6th Street, Oakland, CA 94607,

415-268-7763

Architect: Hellmuth, Obata & Kassabaum, Inc., One Lombard Street, San Francisco, CA 94111, 415-627-1600

Construction manager: None

Groundbreaking: May 1978
Finish date: July 1984
Construction time: 74 months

Design capacity: 596

Total cost: $23,000,000

Total annual operating costs:
$10,637,099

Category: New, independent facility

Facility type: County jail

Building configuration: Integrated
structure; high rise; clusters

Costs

Total: $23,000,000
Building only: $22,000,000

Housing area: $15,000,000
Housing per inmate: $26,042
Housing per cell: $26,042

Total per inmate: $38,591
Total per GSF: $110.58

Total annual operating costs: $10,637,099

Security

Perimeter: Building exterior only
Inmate security level:
Maximum: 16.5%
Medium: 67%
Minimum: 16.5%

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Remote locking only

Floor surface: Sealed concrete

Intercom: One-way to cells; two-way to
common areas

HVAC: Heating/air circulation only

Plumbing: Stainless steel

Furniture: Concrete

Fire protection: Smoke detectors for cells

Dimensions

Gross square feet/corrections: 208,000
Gross square feet/other: 0

Gross square feet/total: 208,000
Housing area square feet: 144,000
Gross square feet per inmate: 349
Size of cells: 71 square feet (single)
Net/gross square feet: Unknown

Construction type

Structural: Cast-in-plage concrete frame
Exterior walls: Cast-in-place concrete
Interior walls: Gunite

Exterior surface/facade: Unknown

Inmate design capacity

Single occupancy: 576
Double occupancy: 0
Dorms: 0

Special housing: 20
General population: 576
Total: 596

Current staff

Full-time equivalent:
Administration: 70
Security: 158
Programs/treatment: 22
Maintenance: 20
Total: 270

Current inmate/staff ratio: 2.13:1

Inmate housing areas

Design: Module/pod

Cells per unit: 48

Inmates per unit: 48

Management type: Remote surveillance

October 1985 population: 576

Facility commitment: Local jail inmates;
State prisoners

Means to handle crowding: Bunk beds in
cell; second bunk attached to wall

Construction process

Finance method: Local funds
Contract method: Conventional
Use of inmate labor: None
Use of prefabrication: None

Architect’s reported analyses

Factors affecting construction costs:

Positive: Efficiency of area/bed plan;
extensive value engineering

Negative: Slow construction, lengthy
building time

Factors affecting time schedule:
Positive: None
Negative: Performance of contractors
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California Correctional Institution

Jurisdiction official: James Rowland, Director, Department of Corrections

Contact: Superintendent B.J. Bunnell, California Correctional Institution, P.O. Box 1031, Tehachapi, CA 93561, 805-822—4402

Architect: VBN/Gruzen, 251 Post Street, San Francisco, CA 94108, 415-956-5515

Construction manager: Heery/VCM, 660 J Street, Sacramento, CA 95812, 916-448—-8474

Groundbreaking: May 1982
Finish date: March 1986
Construction time: 46 months

Design capacity: 1,000

Total cost: $71,108,726

Total annual operating costs:
$30,250,000

Category: New, independent facility
Facility type: State prison
Building configuration: Courtyard

Costs

Total: $71,108,726
Building only: $59,058,062

Housing area: $39,093,518
Housing per inmate: $39,094
Housing per cell: $39,094

Total per inmate: $71,109
Total per GSF: $150.65

Total annual operating costs: $30,250,000

Security

Perimeter: Double fence; alarm/detection
systems; towers
Inmate security level:
Maximum: 100%
Medium: 0
Minimum: 0

Inmate cells

Doors/material: Steel

Doors/type: Sliding

Doors/locking: Motor driven and remote
locking

Floor surface: Sealed concrete

Intercom: Two-way to common areas

HVAC: Heating/air circulation only;
economizer energy cycle; central
heating plant; steam and hot water
boiler

Plumbing: Stainless

Furniture: Steel; concrete

Fire protection: Smoke detectors for cells
and common areas; sprinklers for
common areas

Dimensions

Gross square feet/corrections: 472,000
Gross square feet/other: 0

Gross square feet/total: 472,000
Housing area square feet: 322,840
Gross square feet per inmate: 472
Size of cells: 86 square feet (single)
Net/gross square feet: 65%

Construction type

Structural: Steel frame; cast-in-place
concrete frame

Exterior walls: Precast panels; cast-in-
place concrete; CMU block

Interior walls: Cast-in-place; CMU block

Exterior surface/facade: Paint; exterior
insulated finish system

Inmate design capacity

Single occupancy: 1,000
Double occupancy: 0
Dorms: 0

Special housing: 0
General population: 1,000
Total: 1,000

Current staff

Full-time equivalent:
Administration: 87
Security: 496
Programs/treatment: 73
Maintenance: 38
Total: 694

Current inmate/staff ratio: 1.44:1

Inmate housing areas

Design: Module/pod

Cells per unit: 62 and 64

Inmates per unit: 62 and 64
Management type: Remote surveillance
March 1986 population: 1,000

Facility commitment: State prisoners
Means to handle crowding: None

Construction process

Finance method: State funds

Contract method: Conventional;
construction management

Use of inmate labor: None

Use of prefabrication: Precast concrete
exterior panels

Architect’s reported analyses

Factors affecting construction costs:

Positive: Simple construction methods,
repetitiveness of design; good
competition, favorable market

Negative: Slow construction, lengthy
building time; difficult site conditions;
government procedures, regulations,
“red tape”; complex electronic,
mechanical, and electrical systems

Factors affecting time schedule:

Positive: None

Negative: Slow responses and delivery
from vendors, suppliers; government
procedures, regulations, “red tape”;
complex electronic, mechanical, and
electrical systems; remote location
of site
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California Medical Facility—South

Jurisdiction official: James Rowland, Director, Department of Corrections

Contact: Superintendent Eddie Yost, California Medical Facility-South, P.O. Box 2000, Vacaville, CA 95696—4000, 707-448—6841
Architect: Giffels/Del Campo & Maru, 45 Lansing Street, San Francisco, CA 94105, 415-777-4025
Construction manager: O’Brien Kreitzberg Associates, P.O. Box 1088, Vacaville, CA 95696, 707-448-4168

Groundbreaking: January 1984
Finish date: August 1986
Construction time: 31 months

Design capacity: 2,404

Total cost: $111,000,000

Total annual operating costs:
$39,973,996

Category: New, independent facility
Facility type: State prison
Building configuration: Campus style

Costs

Total: $111,000,000
Building only: $85,000,000

Housing area: $43,000,000
Housing per inmate: $17,887
Housing per cell: $31,341

Total per inmate: $46,173
Total per GSF: $101.46

Total annual operating costs: $39,973,996

Security

Perimeter: Double fence; microwave
detection system; towers
Inmate security level:
Maximum: 0
Medium: 50%
Minimum: 50%

Inmate cells

Doors/material: Steel

Doors/type: Sliding

Doors/locking: Remote locking

Floor surface: Linoleum; epoxy coating
Intercom: Unknown

HVAC: Unknown

Plumbing: China

Furniture: Steel

Fire protection: Smoke detectors for cells

Dimensions

Gross square feet/corrections: 1,094,000

Gross square feet/other: 0

Gross square feet/total: 1,094,000

Housing area square feet: 423,000

Gross square feet per inmate: 455

Size of cells: 60 square feet (single); 305
(dorms)

Net/gross square feet: Unknown

Construction type

Structural: Precast concrete; steel roof
frame

Exterior walls: Precast concrete

Interior walls: Precast concrete

Exterior surface/facade: Concrete

Inmate design capacity

Single occupancy: 1,200
Double occupancy: 0
Dorms: 1,204

Special housing: 0
General population: 2,404
Total: 2,404

Current staff

Full-time equivalent:
Administration: 184
Security: 689
Programs/treatment: 46
Maintenance: 112
Total: 1,031

Current inmate/staff ratio: 3.61:1

Inmate housing areas

Design: Module/pod

Cells per unit: 100

Inmates per unit: 100

Management type: Remote surveillance;
intermittent in dorms

December 1986 population: 3,719

Facility commitment: State prisoners

Means to handle crowding: Additional
beds in dorms

Construction process

Finance method: State funds

Contract method: Construction manage-
ment fast track

Use of inmate labor: Limited; landscap-
ing, irrigation, and painting

Use of prefabrication: Extensive; precast
elements made, transported, and
erected by contractors

Architect’s reported analyses

Factors affecting construction costs:

Positive: Quick decisionmaking; constant
evaluation of cost estimates for a tightly
programmed facility

Negative: Fast schedule; multiple bid
packages

Factors affecting time schedule:

Positive: Advanced order of materials and
hardware; coordination of design
between parties; willingness of entire
team to work before contractual
agreements were finalized; responsive-
ness of client

Negative: Portions of program required
greater scrutiny partly due to cost
implications
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California State Prison—Sacramento County/Folsom

Jurisdiction official: James Rowland, Director, Department of Corrections

Contact: Warden R.G. Borg, California State Prison, P.O. Box 29, Represa, CA 95671, 916-985-8610
Architects: Dreyfuss and Blackford, 3540 Folsom Boulevard, Sacramento, CA 95814, 916-453-1231

Henningson, Durham, & Richardson, Inc., 12700 Hillcrest, Suite 125, Dallas, TX 75230, 214-980-0001
Construction manager: Heery/Vanir CM, 660 J Street, Sacramento CA 95814, 916-448—-8474

Groundbreaking: November 1984
Finish date: October 1986
Construction time: 23 months

Design capacity: 3,264

Total cost: $125,962,000

Total annual operating costs:
$24,300,000

Category: New, independent facility
Facility type: State prison
Building configuration: Courtyard

Costs

Total: $125,962,000
Building only: $111,740,515

Housing area: $79,568,000
Housing per inmate: $24,377
Housing per cell: $51,268

Total per inmate: $38,591
Total per GSF: $100.88

Total annual operating costs: $24,300,000

Security

Perimeter: Double fence; alarm/detection
systems; razor wire on and between
fences; towers; patrols

Inmate security level:

Maximum: 89%
Medium: 0
Minimum: 11%

Inmate cells

Doors/material: Steel

Doors/type: Sliding

Doors/locking: Motor driven and remote
locking

Floor surface: Sealed concrete

Intercom: Two-way to common areas

HVAC: Heating/air circulation; steam
heat

Plumbing: Stainless combination unit

Furniture: Steel

Fire protection: Smoke detectors for
common areas; sprinklers for cells and
common areas; manual alarm stations

Dimensions

Gross square feet/corrections: 1,248,651

Gross square feet/other: 0

Gross square feet/total: 1,248,651

Housing area square feet: 512,036

Gross square feet per inmate: 383

Size of cells: 80 square feet (gen. double);
1,058 (dorms)

Net/gross square feet: Unknown

Construction type

Structural: Load-bearing precast
panels; steel frame

Exterior walls: Precast panels; cast-in-
place concrete

Interior walls: Precast panels; cast-in-place
concrete; CMU block

Exterior surface/facade: Natural wall

Inmate design capacity

Single occupancy: 0
Double occupancy: 3,072
Dorms: 192

Special housing: 0
General population: 3,264
Total: 3,264

Current staff

Full-time equivalent:
Administration: 177
Security: 811
Programs/treatment: 66
Maintenance: 73
Total: 1,127

Current inmate/staff ratio: 2.36:1

Inmate housing areas

Design: Module/pod

Cells per unit: 128

Inmates per unit: 256

Management type: Remote surveillance

May 1987 population: 2,656

Facility commitment: State prisoners

Means to handle crowding: Second bunk
permanently attached to wall

Construction process

Finance method: G.O. Bonds

Contract method: Construction manage-
ment fast track

Use of inmate labor: None

Use of prefabrication: Limited; metal
buildings for some functions

Architects’ reported analyses

Factors affecting construction costs:
Positive: Repetitiveness of design; good
competition, favorable market; less

expensive materials and hardware; use
of prefabrication;

Negative: Difficult site conditions;
complex electronic and mechanical
systems

Factors affecting time schedule:

Positive: Simple construction methods;
phased construction, fast track CM;
advanced order of materials and
hardware; coordination of design

Negative: Labor problems; weather
problems; government red tape; com-
plex electronic and mechanical systems
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Contra Costa County Detention Facility

Jurisdiction official: Richard Rainey, Sheriff

Contact: Larry Ard, Chief Deputy, Contra Costa County Detention Facility, 1000 Ward Street, Martinez, CA 94553, 415-646-4497
Architect: Kaplan/McLaughlin/Diaz, 222 Vallejo Street, San Francisco, CA 94111, 415-398-5191
Construction manager: Turner Construction Company, 353 Sacramento Street, San Francisco, CA 94111, 415-391-1310

Groundbreaking: September 1977
Finish date: December 1980
Construction time: 39 months

Design capacity: 386

Total cost: $24,705,000

Total annual operating costs:
$8,736,000

Category: New, independent facility

Facility type: Complex: county jail,
courts

Building configuration: Integrated
structure; courtyard; clusters

Costs

Total: $24,705,000
Building only: $19,428,000

Housing area: Unknown
Housing per inmate: Unknown
Housing per cell: Unknown

Total per inmate: N/A (complex)
Total per GSF: $136.31

Total annual operating costs: $8,736,000

Security

Perimeter: Building exterior only
Inmate security level:
Maximum: 32%
Medium: 68%
Minimum: O

Inmate cells

Doors/material: Solid; metal—baffled

Doors/type: Swinging

Doors/locking: Remote locking with
manual override

Floor surface: Carpet

Intercom: Two-way to common areas
(discipline housing)

HVAC: Air conditioning

Plumbing: China

Furniture: Wood

Fire protection: Smoke detectors and
sprinklers for cells and common areas

Dimensions

Gross square feet/corrections: 170,790
Gross square feet/other: 10,450

Gross square feet/total: 181,240
Housing area square feet: 77,410
Gross square feet per inmate: 442
Size of cells: 70 square feet (single)
Net/gross square feet: 62%

Construction type

Structural: Steel frame

Exterior walls: Precast panels; CIP
concrete; CMU block; architectural
precast

Interior walls: Precast panels; CIP
concrete; CMU block

Exterior surface/facade: Textured concrete

Inmate design capacity

Single occupancy: 305
Double occupancy: 0
Dorms: 0

Special housing: 81
General population: 305
Total: 386

Current staff

Full-time equivalent:
Administration: 42
Security: 97
Programs/treatment: 35
Maintenance: 10
Total: 184

Current inmate/staff ratio: 3.11:1

Inmate housing areas

Design: Module/pod

Cells per unit: 46

Inmates per unit: 46

Management type: Direct supervision

October 1985 population: 573

Facility commitment: Local jail inmates,
State prisoners

Means to handle crowding: Mattresses on
floor; beds in dayroom; second bunk
attached to wall

Construction process

Finance method: Revenue sharing 75%;
property tax override 25%

Contract method: Construction manage-
ment fast track

Use of inmate labor: None

Use of prefabrication: Limited; precast
concrete wall panels

Architect’s reported analyses

Factors affecting construction costs:

Positive: Less expensive materials and
hardware

Negative: Slow construction, lengthy
building time; high labor costs; complex
electronic, mechanical, and
electrical systems

Factors affecting time schedule:

Positive: Use of prefabricated components,
factory assembly

Negative: Labor problems; complex
electronic, mechanical, and electrical
systems; building too complex for
fast track construction
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Elmwood—Barracks 24 (Addition)

Jurisdiction official: Robert E. Winter, Sheriff

Contact: Captain Dean Madeira, Facility Commander, Elmwood—Barracks 24, 701 South Abel Street, Milpitas, CA 95035,

408-299-2280

Architect: Bodrell Joer’ dan Smith Partnership, Suite 350, 900 Veterans Boulevard, Redwood City, CA 94063, 415-369-3322
Construction manager: Morrison-Knudsen Company, 180 Howard Street, San Francisco, CA 94105, 415-442-7711

Groundbreaking: April 1985
Finish date: August 1985
Construction time: 4 months

Design capacity: 196

Total cost: $3,158,000

Total annual operating costs: $226,500
(addition only)

Category: New, ancillary building

Facility type: County jail

Building configuration: Integrated
structure

Costs

Total: $3,158,000
Building only: $2,850,000
Housing area: $2,850,000

Housing per inmate: $14,541
Housing per cell: $356,250

Total per inmate: $16,112
Total per GSF: $135.76

Total annual operating costs: $226,500
(addition only)

Security

Perimeter: Single fence with razor wire;
alarm/detection systems; camera
surveillance

Inmate security level:

Maximum: 0
Medium: 100%
Minimum: 0

Inmate cells

Doors/material: Steel

Doors/type: Sliding

Doors/locking: Motor driven and remote
locking

Floor surface: Sealed concrete

Intercom: Two-way to cells and common
areas

HVAC: Air conditioning; gas heat

Plumbing: Stainless combination unit

Furniture: Steel

Fire protection: Smoke detectors for cells
and common areas; manual alarm
stations

Dimensions

Gross square feet/corrections: 23,262
Gross square feet/other: 0

Gross square feet/total: 23,262
Housing area square feet: 23,262
Gross square feet per inmate: 119
Size of cells: 82 square feet (single)
Net/gross square feet: 98%

Construction type

Structural: Load bearing precast panels;
steel frame

Exterior walls: Precast panels

Interior walls: Cast-in-place concrete;
CMU block

Exterior surface/facade: Paint

Inmate design capacity

Single occupancy: 4
Double occupancy: 0
Dorms: 192

Special housing: 0
General population: 196
Total: 196

Current staff

Full-time equivalent:
Administration: N/A
Security: 5
Programs/treatment: N/A
Maintenance: N/A
Total: 5 (addition only)
Current inmate/staff ratio: 38.4:1

Inmate housing areas

Design: Dormitory style

Cells per unit: 1

Inmates per unit: 48

Management type: Remote surveillance
June 1986 population: 192

Facility commitment: Local jail inmates
Means to handle crowding: None

Construction process

Finance method: G.O. Bonds

Contract method: Turn-key design and
build

Use of inmate labor: None

Use of prefabrication: Moderate

Architect’s reported analyses

Factors affecting construction costs:

Positive: Simple construction methods,
repetitiveness of design; phased con-
struction, fast track construction
management

Negative: None

Factors affecting time schedule:

Positive: Coordination of design between
parties; design/build contract with
county for quick delivery time schedule

Negative: Weather problems, 4 weeks of
rain
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Foothill Communities Law & Justice Center
Jurisdiction official: Harry Mays, County Attorney’s Office

Contact: Richard Saenz, Director, Probation Department, Foothill Communities Law & Justice Center, 8303 Haven Avenue Rancho,

Cucamonga, CA 91730, 714-945-4000

Architect: HMC Architects, Inc., 500 East “E” Street, Ontario, CA 91764, 714-983-9623
Construction manager: M & E/CM, 8202 Aspen, Cucamonga, CA 91730, 714-945-4393

Groundbreaking: May 1983
Finish date: December 1986
Construction time: 41 months

Design capacity: 94
Total cost: $33,000,000
Total annual operating costs: Unknown

Category: New, independent facility

Facility type: Complex: court, holding
facility

Building configuration: Integrated
structure

Costs

Total: $33,000,000
Building only: $32,500,000

Housing area: Unknown
Housing per inmate: Unknown
Housing per cell: Unknown

Total per inmate: N/A (complex)
Total per GSF: $118.00

Total annual operating costs: Unknown

Security

Perimeter: Building exterior only
Inmate security level:
Maximum: 12%
Medium: 60%
Minimum: 28%

Inmate cells

Doors/material: Steel

Doors/type: Swinging; sliding

Doors/locking: Motor driven and
remote locking

Floor surface: Urethane coating

Intercom: One-way to cells

HVAC: Air conditioning; gas heat

Plumbing: Stainless combination unit

Furniture: Concrete

Fire protection: Smoke detectors for
common areas; sprinklers for cells

Dimensions

Gross square feet/corrections: 14,157

Gross square feet/other: 265,515

Gross square feet/total: 279,672

Housing area square feet: 14,157

Gross square feet per inmate: 151

Size of cells: 72 square feet (single); 112
(double); 1,120 (dorms)

Net/gross square feet: 86%

Construction type

Structural: Steel frame; isolation
foundation

Exterior walls: Precast panels (GFRC)

Interior walls: CMU block

Exterior surface/facade: Textured concrete
(GFRC)

Inmate design capacity

Single occupancy: 26
Double occupancy: 4
Dorms: 64

Special housing: 0
General population: 94
Total: 94

Current staff

Full-time equivalent:
Administration: Unknown
Security: Unknown
Programs/treatment: Unknown
Maintenance: Unknown
Total: Unknown

Current inmate/staff ratio: Unknown

Inmate housing areas

Design: Linear, inside

Cells per unit: Unknown

Inmates per unit: Unknown

Management type: Intermittent
surveillance

Current population: Unknown

Facility commitment: Local jail inmates

Means to handle crowding: Unknown

Construction process

Finance method: G.O. Bonds

Contract method: Construction manage-
ment fast track

Use of inmate labor: None

Use of prefabrication: Limited

Architect’s reported analyses

Factors affecting construction costs:

Positive: Good competition, favorable
market

Negative: Complex electronic, mechani-
cal, and electrical systems; fast track
construction management

Factors affecting time schedule:

Positive: Advanced order of materials and
hardware

Negative: Complex electronic, mechani-
cal, and electrical systems
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Kings County Branch Jail

Jurisdiction official: Tom Clark, Sheriff

Contact: Captain Bob Begley, Kings County Branch Jail, 690 East Drive, Hanford, CA 93230, 209-584-1431
Architect: Patrick Sullivan Associates, 542 High Street, Palo Alto, CA 94301, 415-327-2490

Construction manager: None

Groundbreaking: March 1985
Finish date: December 1985
Construction time: 9 months

Design capacity: 128
Total cost: $2,850,000
Total annual operating costs: $1,080,347

Category: New, independent facility

Facility type: County jail

Building configuration: Integrated
structure

Costs

Total: $2,850,000
Building only: $2,400,000

Housing area: $1,000,000
Housing per inmate: $7,812
Housing per cell: $125,000

Total per inmate: $22,266
Total per GSF: $109.62

Total annual operating costs: $1,080,347

Security

Perimeter: Single fence

Inmate security level:
Maximum: 0
Medium: 0
Minimum: 100%

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Remote and manual
locking

Floor surface: Vinyl tile

Intercom: Two-way to common areas and
dorms

HVAC: Air conditioning; hot water from
central plant

Plumbing: China

Furniture: Wood; vinyl/plastic

Fire protection: Smoke detectors and
sprinklers for cells and common areas

Dimensions

Gross square feet/corrections: 26,000
Gross square feet/other: 0

Gross square feet/total: 26,000
Housing area square feet: 13,500
Gross square feet per inmate: 203
Size of dorms: 1,344 square feet
Net/gross square feet: 92%

Construction type

Structural: Tilt-up panels

Exterior walls: Tilt-up concrete panels

Interior walls: Wood frame with gypsum

Exterior surface/facade: Stucco; textured
concrete

Inmate design capacity

Single occupancy: 0
Double occupancy: 0
Dorms: 128

Special housing: 0
General population: 128
Total: 128

Current staff

Full-time equivalent:
Administration: 1
Security: 19
Programs/treatment: O
Maintenance: 4
Total: 24

Current inmate/staff ratio: 2.42:1

Inmate housing areas

Design: Dormitory style

Cells per unit: 2

Inmates per unit: 32

Management type: Intermittent surveil-
lance

June 1986 population: 58

Facility commitment: Local jail inmates
(sentenced only)

Means to handle crowding: Unknown

Construction process

Finance method: Local and State funds

Contract method: Conventional

Use of inmate labor: None

Use of prefabrication: Moderate; tilt-up
wall panels

Architect’s reported analyses

Factors affecting construction costs:
Positive: Simple construction methods,
repetitiveness of design; good
competition, favorable market; less
expensive materials and hardware
Negative: None

Factors affecting time schedule:

Positive: Use of prefabricated compo-
nents; simple construction methods,
repetitiveness of design

Negative: None
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Lacy Security Facility (Addition)

Jurisdiction official: Brad Gates, Sheriff

Contact: Sheriff Brad Gates, Orange County, Box 449, Santa Ana, CA 92702, 714-647-1805
Architect: Ralph Allen and Partners, 520 North Main Street, Suite 200, Santa Ana, CA 92701, 714-547-7059
Construction manager: Kitchell CEM, Inc., 501 J Street, Suite 630, Sacramento, CA 95814, 916—-442-3779

Groundbreaking: August 1985
Finish date: March 1986
Construction time: 7 months

Design capacity: 180

Total cost: $2,350,000

Total annual operating costs:
$1,195,815 (addition only)

Category: New, ancillary building

Facility type: County jail

Building configuration: Integrated
structure

Costs

Total: $2,350,000

Building only: $2,150,000
Housing area: $2,350,000
Housing per inmate: $13,056
Housing per cell: $73,437 (dorm)

Total per inmate: $13,056
Total per GSF: $72.24

Total annual operating costs: $1,195,815
(addition only)

Security

Perimeter: Building exterior; single
fence; alarm/detection system; razor
wire on fence

Inmate security level:

Maximum: 0
Medium: Use, 100%
Minimum: Design, 100%

Inmate cells

Doors/material: None (open dorms)

Doors/type: N/A

Doors/locking: N/A

Floor surface: Sealed concrete; epoxy
coating; carpet

Intercom: None

HVAC: Air conditioning; heating

Plumbing: Stainless steel

Furniture: Steel

Fire protection: Smoke detectors and
sprinklers for cells and common areas;
manual alarm stations

Dimensions

Gross square feet/corrections: 32,529

Gross square feet/other: 0

Gross square feet/total: 32,529

Housing area square feet: 32,529

Gross square feet per inmate: 181

Size of cells: 465 and 315 square feet
(dorms)

Net/gross square feet: Unknown

Construction type

Structural: Steel frame; tilt-up concrete
panels

Exterior walls: Tilt-up concrete panels

Interior walls: CMU block

Exterior surface/facade: Textured
concrete

Inmate design capacity

Single occupancy: 0
Double occupancy: 0
Dorms: 180

Special housing: 0
General population: 180
Total: 180

Current staff

Full-time equivalent:
Administration: N/A
Security: 10
Programs/treatment: 1
Maintenance: N/A
Total: 11 (addition only)
Current inmate/staff ratio: 16.36:1

Inmate housing areas

Design: Module/pod

Cells per unit: 32 dorms

Inmates per unit: 32

Management type: Remote surveillance;
patrols

October 1985 population: 180

Facility commitment: Local jail inmates

Means to handle crowding: Bunk beds in
cell; beds in dayroom

Construction process

Finance method: Local funds

Contract method: Conventional,
construction management

Use of inmate labor: None

Use of prefabrication: Yes, extensive;
tilt-up concrete panels

Architect’s reported analyses

Factors affecting construction costs:
Positive: Use of prefabricated components
Negative: None

Factors affecting time schedule:

Positive: Use of prefabricated com-
ponents; advanced order of materials
and hardware; coordination of design
between parties

Negative: None
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Nevada County Detention Center (Remodel)

Jurisdiction official: William L. Heafey, Sheriff

Contact: Sergeant Bob Hammill, Facility Manager, Nevada County Detention Center, 10433 Willow Valley Road,

Nevada City, CA 95959, 916-265-9061

Architect: Patrick Sullivan Associates, 542 High Street, Palo Alto, CA 94301, 415-327-2490

Construction manager: None

Groundbreaking: March 1985
Finish date: November 1985
Construction time: 8 months

Design capacity: 48
Total cost: $221,416
Total annual operating costs:

Category: Remodel/renovation
Facility type: Restitution center of main
jail

$387,000 Building configuration: Integrated
structure
Costs Dimensions Inmate housing areas

Total: $221,416
Building only: Unknown

Housing area: $64,210
Housing per inmate: $1,338
Housing per cell: $3,777

Total per inmate: N/A (remodel)
Total per GSF: $20.83

Total annual operating costs: $387,000

Security

Perimeter: Existing; new metal frame
and security mesh
Inmate security level:
Maximum: 0
Medium: 0
Minimum: 100%

Inmate cells

Doors/material: Hollow metal

Doors/type: Swinging

Doors/locking: Manual and remote
locking

Floor surface: Linoleum; carpet

Intercom: Monitor

HVAC: No alteration

Plumbing: Stainless steel

Furniture: Steel; wood

Fire protection: Station fire alarm

Gross square feet/corrections: 10,632
Gross square feet/other: 0

Gross square feet/total: 10,632
Housing area square feet: 3,115
Gross square feet per inmate: 221
Size of cells: Unknown

Net/gross square feet: Unknown

Construction type

Structural: Wood frame

Exterior walls: Poured in place concrete
(existing)

Interior walls: Wood frame and plaster

Exterior surface/facade: Plaster

Inmate design capacity

Single occupancy: 2
Double occupancy: 14
Dorms: 32

Special housing: 0
General population: 48
Total: 48

Current staff

Full-time equivalent:
Administration: 2
Security: 13
Programs/treatment: 0
Maintenance: 1
Total: 16

Current inmate/staff ratio: 1.87:1

Design: Linear, outside

Cells per unit: N/A

Inmates per unit: N/A

Management type: Intermittent
surveillance

October 1985 population: 30

Facility commitment: Unknown

Means to handle crowding: N/A

Construction process

Finance method: Local funds; State funds
Contract method: Conventional

Use of inmate labor: Yes, painting

Use of prefabrication: None

Architect’s reported analyses

Factors affecting construction costs:

Positive: Lightweight and common
building materials; no phasing
required around existing occupancy

Negative: Unknown condition of existing
building

Factors affecting time schedule:

Positive: Onsite supervision by county
inspector

Negative: None
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Orange County Sheriff’s Intake Release Center (Addition/Remodel/Expansion)

Jurisdiction official: Brad Gates, Sheriff-Coroner

Contact: Captain George King, Orange County Sheriff’s Intake Release Center, 550 North Flower Street, Santa Ana, CA 92702,

714-834-2037

Architects: Hellmuth, Obata & Kassabaum, Inc., 1999 Bundy Drive, Suite 250, Los Angeles, CA 90025, 213-207-8400
Ficker & Ruffing, 610 Newport Center Drive, Suite 630, Newport Beach, CA 92660, 714—644—1581

Construction manager: Kitchell CEM, Inc., 1040 West Santa Ana Boulevard, Santa Ana, CA 92703, 714-836—7408

Groundbreaking: July 1985
Finish date: January 1988
Construction time: 29 months

Design capacity: 1,139

Total cost: $43,500,000

Total annual operating costs:
$24,982,702 (entire facility)

Category: New, ancillary building;
remodeling/renovation project; expan-
sion project

Facility type: County jail

Building configuration: Integ. structure

Costs

Total: $43,500,000

Building only: $41,500,000
Housing area: $27,500,000
Housing per inmate: $71,615
Housing per cell: $71,615

Total per inmate: N/A (remodel)
Total per GSF: $171.26

Total annual operating costs: $24,982,702
(entire facility)

Security

Perimeter: Building exterior only
Inmate security level:

Maximum: 20%

Medium: 80%

Minimum: 0

Inmate cells

Doors/material: Steel

Doors/type: Swinging

Doors/locking: Remote locking

Floor surface: Sealed concrete; vinyl tile

Intercom: Two-way to cells and common
areas

HVAC: Heating/air circulation

Plumbing: Stainless steel

Furniture: Steel; concrete

Fire protection: Smoke detectors for cells
and common areas; sprinklers for
common areas

Dimensions

Gross square feet/corrections: 254,000
Gross square feet/other: 0

Gross square feet/total: 254,000
Housing area square feet: 167,500
Gross square feet per inmate: 223
Size of cells: 81 square feet (single)
Net/gross square feet: Unknown

Construction type

Structural: Steel frame

Exterior walls: CMU block; architectural
precast

Interior walls: CMU block

Exterior surface/facade: Textured concrete;
colored concrete

Inmate design capacity

Single occupancy: 384
Double occupancy: 0
Dorms: 0

Special housing: 755
General population: 384
Total: 1,139

Current staff

Full-time equivalent:
Administration: 56
Security: 189
Programs/treatment: 41
Maintenance: 33
Total: 319

Current inmate/staff ratio: 1.2:1

Inmate housing areas

Design: Module/pod

Cells per unit: 96

Inmates per unit: 96

Management type: Remote surveillance

January 1988 population: 384

Facility commitment: Local jail inmates

Means to handle crowding: Second bunk
permanently attached to wall

Construction process

Finance method: Local funds; State funds

Contract method: Conventional; construc-

tion management

Use of inmate labor: Limited; some
inmate furnishings from State Prison
Industries

Use of prefabrication: Limited; exterior
facing

Architect’s reported analyses

Factors affecting construction costs:
Positive: Simple const. methods; “spar-
tan” approach to materials/finishes/
furnishings; low-rise const.; experi-

enced and savvy county staff
Negative: High labor costs; government

red tape; very high security design;

design for future jail population growth

Factors affecting time schedule:

Positive: Repetitiveness of design; phased
const., CM; advanced order of mate-
rials; coordination of design; court
pressures

Negative: Slow responses and delivery
from vendors, suppliers
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Placer County Jail (Addition)

Jurisdiction official: Donald J. Nunes, Sheriff/Coroner/Marshal

Contact: Captain M<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>